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SUBJECT:  QUARTERLY STATUS REPORT ON THE CITYWIDE CAPITAL 

IMPROVEMENT PROGRAM (CIP) AND STRONG NEIGHBORHOODS 
INITIATIVE PROJECTS 

 
RECOMMENDATION 
 
Acceptance of the Quarterly Report on the Citywide Capital Improvement Program (CIP), including 
Parks, Library, and Public Safety Bond projects, and Strong Neighborhoods Initiative (SNI) 
projects.  CEQA: Not a project. (City Manager’s Office/Redevelopment Agency) 
 
BACKGROUND 
 
This quarterly CIP/Strong Neighborhoods Initiative status report provides the Mayor, City Council 
and the Agency Board the status of the 406 projects in the current 5-year CIP (2006-2010) and 
establishes staff’s commitment for the delivery of projects, including new projects approved as part 
of the FY 05-06 budget process.  This report also includes Strong Neighborhoods Initiative projects 
and celebrates the accomplishments of the CIP in FY 04-05. 
 
ANALYSIS 
 
The current 5-year CIP includes a total of 406 projects and 240 programs for a total of 646 projects 
and programs.  In FY 04-05, the City awarded 120 projects.  In FY 05-06, the City is projected to 
award 75 contracts.  This will result in a total of 699 projects sent into construction since the 
beginning of the “Decade of Investment” in 2000. 
 
In FY 04-05, the City completed 186 projects.  To date in FY 05-06, 32 projects have been 
completed with an estimated total of 150 total projects to be completed by the end of June 2006.  
This will result in over 900 completed projects in the City of San José during this first half of the 
“Decade of Investment” and billions of capital program dollars being put into the economy during 
this critical economic period. 
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Economic Conditions and Budget Strategy 
 
The 2005-2006 Capital Budget and the 2006-2010 CIP are each significantly lower this year than 
last.  The Adopted 5-year CIP has been reduced to $2.1 billion, and the 2005-2006 Capital Budget 
reflects a reduction to $1.2 billion.  These decreases are due almost entirely to the re-phasing of the 
Airport expansion, related to continued weakness in the air travel market.  Despite this decrease, the 
CIP still provides nearly $2 billion over the next 5 years, continuing the decade of investment that is 
transforming much of the City’s infrastructure.  Major improvements continue in the City’s parks, 
community centers, libraries and public safety facilities, primarily as a result of voter approved 
bond measures that will generate a total of $599 million for these purposes.  
 
Recent Successes and Looking Ahead 
 
The City of San Jose CIP teams have completed over 70 projects since the June 2005 quarterly 
report.  These projects are listed in Figure 1-4 and some highlights are listed below:  
 
� City staff started moving into the New City Hall on June 13th and the move was completed 

on August 22nd.  
� The new 26,000 square foot Dr. Roberto Cruz Alum Rock Branch Library was opened to 

the public on July 9th. 
� The Berryessa Youth Center was completed and the community celebrated the  grand 

opening on September 23rd.  In addition, the Camden Community Center dedication is 
scheduled for October 22nd. 

� Park upgrades were completed at a number of locations, including a play lot addition at 
Avenida Espana park; lawn bowling and tennis court renovations at Bramhall Park; pathway 
repair at Lake Cunningham Regional Park; and irrigation renovation at Saratoga Creek Park. 

� New park amenities were developed, including improvements to approximately 16 acres of 
undeveloped area in Guadalupe Gardens; improvements to 1.2 acres in Hillstone Park; 
Fontana Dog Park in Almaden Valley; and installation of a brand new skatepark in the 
Edenvale/Great Oaks SNI Area. 

� New and/or modified traffic signals have been constructed at the intersections of: 
Montgomery Street & Park Avenue, Harris Avenue & Leigh Avenue, and Lightland Road & 
McLaughlin Avenue. 

� Approximately 175 streetlights have been installed or upgraded in the City, including 
streetlights in the Blackford, Edenvale/Great Oaks, University, and Washington SNI areas. 

� Fire Stations No. 16 (S King Road), No. 3 (Martha Street), and No. 9 (Ross Avenue) 
received telephone upgrade systems as part of the $159 million Public Safety Bond program. 

� The SNI priority 13th Street couplet conversion project was completed, converting 3rd and 
4th Streets into 2 way streets from Julian to Jackson. 

� The San Jose Signal Retiming Project coordinated signal timing for 87 signalized 
intersections along 13 arterial corridors within the City. 

� Enhanced crosswalks were installed along Lincoln Avenue, at Boynton Avenue & Rhoda 
Drive, and at Oakmont Place & Williams Road.  These improvements included solar 
powered flashing beacons and/or textured crosswalk materials. 
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� Additional traffic calming improvements were installed in the KONA and Washington SNI 

Areas.  These included median islands, stop signs, curb ramps and striping improvements. 
� As part of an annual program in the Transportation and Aviation Services CSA, several 

abandoned railroad crossings were improved in FY 04-05.  Including: North 13th Street 
(Oakland Road) near Hedding, North 10th Street near Hedding, South 10th Street (near 
Phelan), and Hedding Street at 9th  Street. 

� Two arterial street widening projects were completed, including the widening of Story 
Road to 6 lanes from Senter Road to McLaughlin and improvements along Senter Road 
from Singleton to Monterey.  These projects also included landscaping enhancements. 

� Design and construction was completed on the 2005 Taylor Woodrow San Jose Grand Prix 
racecourse. 

� A precast concrete soundwall was installed in the Tully-Senter SNI Area to address a top 
priority for the SNI area. 

� The Airport constructed a new Cell Phone Waiting Area as an added convenience to pick 
up friends and family. Designed as a safe, secure, and convenient short-term wait area for 
motorists meeting flights that have not yet arrived, the Cell Phone Waiting Area features 49 
parking spaces, new lighting, signs posting rules and regulations, an exit lane onto Airport 
Boulevard back to the terminals, and is free of charge to Airport visitors. 

� Additional projects supporting the airport were completed including customer service 
improvements to hold rooms and checkpoints in Terminal C, and the Federal Inspection 
Building meter/greeter area, apron lighting to illuminate the ramp area adjacent to Terminal 
C, and a signage master plan to support current and future improvements. 

� The Water Pollution Control Plant continues to complete projects geared to maintain the 
safety and reliability of the plant’s infrastructure, including replacement of 2 motor control 
units and upgrade of the raw sewage and effluent sampling stations. 

� Approximately 10,000 linear feet of sanitary sewer were rehabilitated along San Tomas 
Expressway.  In addition, approximately 200 sanitary sewer clean outs were installed on 
residential laterals to address concerns of the residents of the Gateway East SNI Area. 

� A master plan was completed to permit interim and ultimate development of the Thompson 
Creek Trail. 

� Restoration of the historic Overfelt house and Tank house, including 1,790 square feet for a 
visitor center and staff offices was completed. 

� SNI Team members worked to improve housing conditions in the City, including 
completion of projects in the Five-Wounds Brookwood Terrace and Gateway East SNI 
Areas. 

 
In the coming months, the City’s CIP teams anticipate putting the finishing touches on a number of 
exciting projects including the Almaden Community Center and Branch Library, SNI Priority 
Selma Olinder Park project, and the Civic Center Streetscape project.  The City also anticipates 
closing escrow on the purchase of the site for the Southside Police Substation by the end of 2005. 
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Strong Neighborhoods Initiative Program 
 
Strong Neighborhoods continues its aggressive schedule for implementing neighborhood priorities. 
Almost every week brings another ground breaking or ribbon cutting ceremony for a priority 
project.  Over $34 million has been invested in the 190 Top Ten neighborhood projects through FY 
04-05.  In the next year, Strong Neighborhoods will be investing an additional $42 million to 
continue to accomplish these priorities.  This includes $3.8 million in new funds to allow the 
completion of several projects already in progress.  As noted in the preceding paragraphs, a number 
of SNI priority projects have been completed since the last report.  Currently eighty projects have 
been completed to date and an additional seventy-five projects are underway that directly respond to 
top ten neighborhood priorities. 
 
OUTCOME 
 
The quarterly status report on the Citywide CIP and Strong Neighborhoods Initiative projects 
provides an opportunity for the Mayor, Council, and Agency Board to review the status of the 
projects and programs in the current 5-year CIP.  
 
The quarterly status report establishes staff’s schedule and budget commitments for the delivery of 
projects.  By providing the status report on the Citywide CIP and Strong Neighborhood projects to 
the Council on a quarterly basis, staff is able to effectively communicate the latest progress on 
active projects and provide updates on any significant changes that affect the schedule and budget 
commitments for specific projects.          
 
PUBLIC OUTREACH 
 
The general public can access this report through the following web link on the City’s Internet 
website http://www.sanjoseca.gov/cipat/reports.asp 
 
COORDINATION 
 
This report has been coordinated with all City departments with capital projects, including the 
Redevelopment Agency, Attorney’s Office and the Budget Office. 
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SECTION I 
INTRODUCTION & PROGRAM SUMMARY 

 

 

 
As the City passes the halfway point in the “Decade of Investment,” virtually every 
neighborhood in the City has seen improvements to its community facilities.  The City’s current 
five-year (2006-2010) capital budget totals $2.1 billion.  In addition, in recent years a number of 
projects have been approved through the passage of the $228 million Park Bond (2000), the $212 
million Branch Library Bond (2000), the $159 million Public Safety Bond (2002), and the 
expansion projects at the Norman Y. Mineta San José International Airport. 
 
REPORT OBJECTIVE AND CONTENTS 
 
This report is intended to provide the Mayor, City Council, and the Redevelopment Agency 
Board information on the status of Capital Improvement Program (CIP) and Strong 
Neighborhoods Initiative projects and to establish a commitment for the scheduled delivery of 
projects.  The following two classifications of projects are being tracked in this report: 
 

• Construction Projects – projects that  result in the construction of capital improvements.  
These projects are typically bid and awarded to a contractor.  However, projects can also 
be built by City forces, or built by other jurisdictions or entities through an agreement. 

• Non-Construction Projects – projects that indirectly lead to the construction of capital 
improvements such as feasibility studies and master planning efforts. 

 
The report does not include other items in the CIP budget such as staffing, services and apparatus 
purchases. 

 
In addition to this section, the report includes five other sections: 
 
 Section II Describes the status of the Park Bond projects. 
 Section III  Describes the status of the Library Bond projects. 

Section IV  Describes the status of the Public Safety Bond projects. 
 Section V Describes the status of all other CIP projects that are not in one of the voter 

approved general obligation bond measures.   
   Section VI Describes the status of the priority projects within the Strong Neighborhoods 

Initiative program.   
 
PROJECT SCHEDULES AND BAR CHARTS 
 
A barchart schedule is provided for projects with activity during FY 05-06.  The projects are 
sorted by City Service Area (CSA) and are listed alphabetically.  As projects are completed, they 
will no longer be shown on the bar charts, but will be shown on the completed projects list 
(Figure 1-4).  Figure 1-4 lists all the capital and Strong Neighborhoods Initiative projects 
completed to-date within the City of San Jose’s first half of the Decade of Investment beginning 
in 2000.  Strong Neighborhoods Initiative priorities that are funded capital projects and currently 
moving forward are shown in Section V, in the appropriate CSA section responsible for the 
delivery of those projects, as well as in Section VI of this report.  This allows a complete view of 
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each CSA’s delivery responsibilities as provided in Section V and a complete view of Strong 
Neighborhoods Initiative funded projects as provided in Section VI. 
 
Baseline schedules have been established for a majority of the projects and represent a 
commitment for delivery.  Baseline schedules were set using one of three criteria:   
 

1) Schedules derived from commitments that have been made through the budget process, 
general obligation bond programs, or Mayor and Council direction; 

2) Schedules were established for the first time for projects that had no previous 
commitment; 

3) Schedules were reset for some projects because the original committed schedule was no 
longer applicable due to significant scope changes.  These are discussed near the end of 
this section. 

 
The schedule shown reflects the project’s actual status.  For the purposes of this report, projects 
are considered to be complete when the project is available for use.  The status of the projects 
shown on the bar charts will be represented by one of the four categories as indicated below: 
 

• Schedule On: Projects are determined to be on schedule if they are to be completed 
within two months of the committed completion date.  Projects are also in this category if 
no previous schedule commitment existed, in which case a schedule is being established 
with this report.  This may include projects which had pending schedules at the time of 
the previous report. 

• Schedule Extended: Projects have extended schedules when the project is running more 
than 2 months behind the committed delivery date.  Representation of a project as 
“schedule extended” in this report does not constitute resetting the baseline schedule for 
the project.  Unless the project delivery team is able to make up the delay prior to project 
completion, these projects will track as extended schedule projects in the CIP 
performance measurements. 

• Schedule Reset:  Projects that are having their schedules reset are those that have 
committed schedules that are no longer feasible as a result of significant changes in scope 
or other items beyond control of the project manager such as a contractor going bankrupt.  
The goal with these projects is to reset realistic schedules for delivery.  With approval of 
this report, the schedules shown on the bar chart will be the proposed new baseline 
schedule commitments.   

• Schedule Pending:  Projects that do not have schedules at the time of this report.  The 
schedules for these projects are uncertain due to re-scoping, community concerns, real 
estate or funding issues. 

 
In addition to FY 05-06 projects, future projects (FY 07-10) are listed by the fiscal year of start 
of activity since detailed schedules for these projects have not yet been determined.   
 
Also included in this report are the various capital annual programs that are typically recurring 
capital expenses that departments have over multiple years.  Some of these programs can result 
in the creation of individual projects through the course of the year.  It is important that these 
items are included so that the entire CIP is captured and monitored. 
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BUDGET INFORMATION 
 
Project specific budget information can be found on the bar charts in Sections II through V of 
this report.  Included for currently active projects, this budget information is intended to reflect 
the current funding programmed for the particular project in the City's CIP.  This includes all 
past, current and future fiscal years of funding.   
 
In addition, all Strong Neighborhoods Initiative projects that have approved funding for FY 05-
06 that are not yet completed are included on the bar charts in Section VI of this report.  The 
budgets shown for these projects include future programmed funding as well as currently 
appropriated funding.   
 
Baseline budgets have been established for a majority of the projects contained in this report.  
The baseline budgets are generally derived from the adopted capital budget and serve as a 
commitment for delivery and a reference point for measuring “on-budget” project delivery 
performance.  Projects with proposed baseline budget resets are those that have committed 
budgets that are no longer feasible as a result of significant changes in scope.  There are no 
proposed baseline budget resets in this report. 
 
CIP SUMMARY 
 
The City’s current five-year (2006-2010) CIP totals $2.1 billion.  The healthy CIP continues to 
inject dollars into the local economy by providing jobs and business opportunities.  The 
investment in the City’s infrastructure through completion of capital projects helps to attract 
businesses and families to live and work in San Jose.  
 
Currently, the CIP funds a total of 406 projects and 240 programs for a total of 646 projects and 
programs, as shown in the table below. 

 
 
 

A ctive Projects
Schedule Pending Projects
Future Projects (FY  07-10)
Total Projects
A nnual Program s
Total Projects and Program s

Project Count in Last 
Q uarterly Report

47
95

201

401

744

Sum m ary of 2006-2010 C IP

Current Project Count

291
50
65

406543
240
646
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Figure 1-1
Citywide Capital Improvement Program Schedule Status

(FY 05-06 Projects)
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*32 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

 ( 14 of these projects to be completed by the end of October 2005)

Figure 1-1 represents the schedule status for the active FY 05-06 projects.  

Figure 1-2 represents CIP project construction awards and project completions by fiscal year 
since the start of the City’s Decade of Investment.  From FY 00-01 through FY 04-05, the City 

awarded 624 construction contracts.  In FY 04-05, 120 projects were awarded totaling $196 
million.  To date in FY 05-06, the City has awarded 16 contracts totaling  $46 million. 
 
 
 

Figure 1-2
Citywide Capital Improvement Program
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198204

155 183

196
145

186
120

150

75

0

200

400

600

800

1000

00-02 02-03 03-04 04-05 05-06
Projected
Awards

00-02 02-03 03-04 04-05 05-06
Projected

Completions

N
um

be
r 

of
 P

ro
je

ct
s

AWARDS
COMPLETIONS699 cumulative

913 cumulative

4



  

Staff continues to make significant progress in delivering completed projects to the community.  
Figure 1-2 shows that the number of project completions has been continuously high during the 
last four years.  From July 2000 to June 2005, the City completed 763 projects. To-date in FY 
05-06, 32 additional projects have been completed for a total of 795 projects completed in the 
City’s first half of the Decade of Investment.  Figure 1-3 depicts an up-to-date summary of 
project completions by City Service Area since the start of the Decade of Investment (FY 00-01). 
 
Figure 1-4 provides the names of projects completed (sorted by fiscal year, then Council District) 
since FY 00-01 through currently completed projects in FY 05-06.  

 
The project schedules recommended to be reset in this report are listed in the following table 
along with the implementing CSA and section of the report where a discussion for each project 
can be found.  With approval of this report, the schedule shown on the bar chart for each of these 
projects will be the proposed new baseline schedule commitment.  In addition, proposed budget 
resets are discussed in sections II – V of the report.   
 

Figure 1-3 
City of San Jose's Progress-to-date during the 

Decade of Investment 
Project Completions by CSAs

*795 Total Projects Completed*

Transportation & Aviation 
Services

329 projects

Strategic Support
29 projects

Public Safety
20 projects

Neighborhood Services
273 projects

Environmental & Utility 
Services

102 projects

Community & Economic 
Development
42 projects
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Recommended Baseline Schedule Resets 
Project Name CSA Report Section

Bellevue Site Phase 1 Development Neighborhood Services V 
Cahalan Park Hardcourt Reconfiguration Neighborhood Services V 
Forest-Rosa Sanitary Sewer Rehabilitation 
Phase V 

Environmental and Utility 
Services 

V 

Holly Hill Infrastructure Improvements Transportation and Aviation 
Services 

V 

RT 87 - Traffic Signal Modification 
Airport Pkway/Tech. Dr. 

Transportation and Aviation 
Services 

V 

New Civic Center - Off-site Parking 
Garage 

Strategic Support V 

SNI DP04: West San Carlos Streetscape 
Enhancements 

Transportation and Aviation 
Services 

V 

SNI E/GO04: Discovery Community 
Garden 

Neighborhood Services V 

SNI EV05b: FY 04-05 Sidewalk 
Installation & Repair 

Transportation and Aviation 
Services 

V 

SNI GE07a: Traffic Signal Installation at 
King Rd and Wilshire Bl 

Transportation and Aviation 
Services 

V 

Traffic Signal Modification at 11th St & I-
280 NB Off Ramp 

Transportation and Aviation 
Services 

V 

William Street Park Restroom Neighborhood Services II 
 
Beginning earlier this year, the State of California implemented a new statewide policy for all 
improvement projects within Caltrans right-of-way.  This new policy requires the Office of the 
State Architect to review/approve permit plans to ensure compliance with the Americans with 
Disabilities Act (ADA) as a condition for obtaining a Caltrans encroachment permit.  The 
implementation of this new policy by the State has had a significant impact on numerous 
ongoing City projects, particularly in the Transportation and Aviation Services CSA.  The permit 
plan review process, by which the City must follow to obtain the necessary encroachment permit 
on City projects occurring within Caltrans right-of-way, can take up to 90 additional days 
beyond what had been required previously.  This additional review time will have a significant 
impact on the completion schedules of the following ongoing projects in the Transportation and 
Aviation Services CSA: 
 
� SNI DP04: West San Carlos Streetscape Enhancements  
� SNI MA07a: Traffic Signal Installation at Balbach & Market  
� Traffic Signal Modification at 11th St & I-280 NB Off-Ramp  
� Traffic Signal Modification at 7th & Margaret-I-280 NB 
� Traffic Signal Modification at 7th & Virginia-I-280 SB  

 
The schedules for all of these projects were developed well in advance of the new State review 
requirement being introduced and, as a result, did not factor the additional review time for the 
State Architect.  The baseline schedule for the SNI DP04: West San Carlos Streetscape 
Enhancements project is recommended for a schedule reset as part of this report, based on the 
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extended review time required by the new State requirement.  Staff will closely monitor the 
remaining projects to determine the true schedule impacts and will make every attempt to deliver 
these projects on time based on the current baseline completion schedules.  Other projects that 
require baseline schedule reset consideration as a result of this new statewide policy will be 
brought forward to Council through future reports, as necessary.  Baseline schedules for future 
projects that require an encroachment permit from Caltrans will be developed to factor the 
additional time needed for State Architect review.  In addition, staff will continue to examine the 
new state requirement to determine the best approach for minimizing impacts to the project 
delivery process.   
 
PERFORMANCE MEASUREMENTS 
 
San Jose’s approach to capital project delivery has transitioned from a department level delivery 
system to a City Service Area (CSA) delivery system during the last few years.  A set of 
consistent and comprehensive performance measurements along with targets and goals have 
been established for the entire capital program. The table below lists the City-wide capital 
program performance measurement results.   

 
 
 
 

Performance Measures
2006-2010

 5-Year Goal
2004-2005

1-Year Target
2004-2005

Actual
2005-2006    

1-Year Target
2006-2007    

2-Year Target
1. 85% 85% 77%

144/186
85% 85%

2. 90% 90% 87%
79/91

90% 90%

3.

less than $500,000- 31% 31% 41% 31% 31%
 between $500,000 and $3M- 23% 23% 33% 23% 23%

greater than $3M- 15% 15% 28% 15% 15%

-- -- 33% -- --

4. 80% 80% 69% 80% 80%

5. 85% 85% 78% 85% 85%

*    Projects are considered to be "delivered" when they are available for their intended use.
**  Projects are considered to be "completed" when final cost accounting has occurred and the project has been accepted.

CITYWIDE CAPITAL PERFORMANCE MEASUREMENTS

% of operations and maintenance divisions rating new 
or rehabilitated capital facilities as being functional 
and sustainable after the first year of use

% of customers rating new or rehabilitated CIP 
projects as meeting established goals (4 or better 
based on a scale of 1-5)

% of CIP projects that are delivered* within 2 months 
of approved baseline schedule

% of CIP projects that are completed** within the 
approved baseline budget

% of project delivery costs (exclusive of City-wide 
overhead) compared to total construction costs  for 
completed projects with construction costs:   **

All construction projects -
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On-Time Performance 
Capital projects are being delivered at a record pace, continuing the City’s Decade of Investment. 
The City delivered 186 projects in FY 04-05.  Out of the 186 projects, 144 or 77% were 
delivered on-time as compared to their baseline schedules. 
 
Some of the major reasons that have led projects to extended schedules are: coordination with 
other agencies (utility connections, relocations and permits), extended land acquisition process, 
and difficulties in rehabilitating existing structures. 
 
On-Budget Performance 
On-budget performance is measured against a baseline budget and is determined after all costs 
have been accounted for a project.  The time frame for project acceptance can be months or 
sometimes a year or more after a project reaches beneficial use (which is used to measure on-
time performance) because of such issues as time to finish punch list items or to settle contractor 
claims.  For projects accepted in FY 04-05, 87% of the projects were delivered on budget as 
compared to project baseline budgets. 
 
Delivery Costs 
This is the first fiscal year for reporting on delivery costs of accepted projects.   As previously 
reported, the City changed to a new accounting system in FY 02-03 which allows for project 
expenditures to be accounted by phases and enable delivery costs to be calculated more 
efficiently.  Results have been calculated based on the small number of projects accepted during 
FY 04-05 that have data available under the new cost accounting structure.  Preliminary 
estimates show that the citywide average delivery cost is 33% of total construction costs.  In 
addition, preliminary data shows higher delivery costs associated with smaller construction 
projects.  This may be due to the common delivery processes such as bidding, awarding, and 
community involvement which are necessary for projects of all sizes.  Staff is in the process of 
analyzing delivery cost data to help identify areas in the project delivery process where 
improvements could be made. 
 
Quality 
The performance measurement for quality is derived from surveys in which operations and 
maintenance groups provide their opinions on completed capital projects.  Operations groups 
measure how well the projects function and serve the purposes specified during project scoping.  
Maintenance groups respond to how well projects are sustainable in terms of maintenance.  
Because most projects have a one-year warranty period provided by the contractors and because 
of the training of operators and maintenance staff on new or modified facilities, surveys for 
capital projects are conducted after a facility has been in beneficial use for one year. 
 
The first group of operations and maintenance surveys were conducted this fiscal year for 
projects that reached beneficial use in FY 03-04.  Because these performance measurements are 
relatively new, staff conducted surveys on a representative sample number of projects to assess 
the effectiveness of the surveying process.  The citywide average result of 69% is lower than 
expectations and could be attributed to unanticipated issues on new items installed for the first 
time in San Jose such as a dog park, water feature, or a new type of equipment.  Project delivery 
teams are working with facility operators and maintenance staff to ensure that current issues are 
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corrected.  The data and comments collected from the surveys will aid project delivery staff in 
improving future projects. 
 
Customer Satisfaction 
The customer satisfaction performance measurement gathers public feedback on completed 
capital projects.  These surveys are conducted after a project has been delivered and in use.  Most 
CSAs conducted surveys on users of facilities, such as libraries, parks and community centers. 
However, some CSAs conducted surveys on residents and property owners impacted by the 
construction of the project as it is difficult to obtain useful public feedback on certain projects 
such as sewers, runways, sidewalks and traffic signals.  Surveys were conducted on a 
representative sample of FY 04-05 completed projects.  While customers were mostly pleased 
with the new capital improvements and the appearance of projects, an area that has been 
identified for potential improvements is in keeping the public more informed on projects.  As 
such, the Capital Projects Management System (CPMS) is being improved to provide better 
public access, which should help improve this type of communication. 
 
Staff is analyzing survey results for both the quality and customer satisfaction measurements to 
determine what type of improvements can be incorporated into future projects.  Staff is also 
evaluating more effective methods of conducting surveys, including improvements to the 
structure and format of the surveys, which will hopefully yield a higher percentage of returned 
surveys. 
 
In summary, staff is working diligently to deliver a record number of projects to the citizens of 
San Jose.  Projects have been completed close to established targets and staff will continue to 
strive to meet performance targets. 
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts

Projects Completed in FY 05-06 to Date
Project Name CSA

District 1
1 SNI BLK01: Improve Lighting Transportation & Aviation Services
2 SNI WIN01c: Facade Improvement 3123 Williamsburg Community & Economic Development

District 2
3 Avenida Espana Play Lot Addition Neighborhood Services
4 Improvement District 99-218SJ (Hellyer-Piercy) - Contract #3 Community & Economic Development
5 SNI E/GO05: Edenvale/Great Oaks Skatepark Neighborhood Services

District 3
6 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion Transportation & Aviation Services
7 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson Transportation & Aviation Services
8 SNI 13S02g: Facade Improvement 862 N. 13th Street Community & Economic Development
9 SNI SK04a: Revitalize Neighborhood @310 Keyes Community & Economic Development

10 SNI UN08: Historic Streetlights Transportation & Aviation Services
District 4

11 Morrill (Berryessa) Community Youth Center Neighborhood Services (Bond)
12 TRAIL: Coyote Creek Reach 3A/3B (River Oaks, 237 to Montague) Neighborhood Services

District 5
13 Dr. Roberto Cruz Alum Rock Branch Library (Library Bond) Neighborhood Services (Library Bond)
14 Overfelt House Renovation Neighborhood Services
15 Pedro St.: Lincoln Ave. to 250 Ft. West (TDA) Transportation & Aviation Services

District 6
16 Willow Glen - Guadalupe Storm System Improvements, Phase II Environmental & Utility Services

District 7
17 Meadowfair Park Improvements Neighborhood Services
18 Senter Road - Singleton to Monterey Transportation & Aviation Services
19 Story Road Widening - Senter Rd to McLaughlin Ave Transportation & Aviation Services
20 Traffic Signal at Lightland and McLauglin Transportation & Aviation Services

District 9
21 Camden Center Improvements - Multi Service Neighborhood Services (Bond)
22 Traffic Signal Installation at Bascom & Foxworthy Transportation & Aviation Services

District 10
23 Fontana Dog Park Neighborhood Services

Multi-Dist.
24 (D6 & D9) Traffic Signal Installation at Harris & Leigh Transportation & Aviation Services
25 (D3 & D6) Traffic Signal at Montgomery St & Park Ave Transportation & Aviation Services
26 (D3 & D7) SNI WA10b: Improve Street Lighting Transportation & Aviation Services

Citywide
27 Building Trade Contract - Glass Walls at Various Locations Transportation & Aviation Services
28 Cell Phone Waiting Area Transportation & Aviation Services
29 North Concourse Building - Site Prep & Excavation (Pk 1) Transportation & Aviation Services
30 Terminal C Apron Lighting Transportation & Aviation Services
31 Terminal Modifications - Replacement of FIS Recheck Roll-up Door Transportation & Aviation Services
32 San Jose Grand Prix Project - Course 2 Transportation & Aviation Services

Projects Completed in FY 04-05
Project Name CSA

District 1
1 Bucknall Road: Villanova to Maroel (TDA) Transportation & Aviation Services
2 San Tomas Expressway Trunk Sanitary Sewer Rehab Phase II Environmental & Utility Services
3 Saratoga Creek Park Irrigation Renovation Neighborhood Services
4 SNI BLK04:Williams/Boynton Improvements Community & Economic Development
5 SNI BLK05: Street Tree Planting & Removal Phases 1 & 2 Transportation & Aviation Services
6 SNI BLK06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr Transportation & Aviation Services
7 SNI BLK06b: Enhanced Crosswalk - Oakmont Pl & Williams Rd Transportation & Aviation Services
8 SNI BLK08: Improve Appearance of Colonial Gardens Apartment Community & Economic Development
9 SNI WIN01a: Winchester Blvd Median Landscape Transportation & Aviation Services

10 SNI WIN01d: Street Tree Planting Transportation & Aviation Services
District 2

11 Bailey Avenue Extension Project Transportation & Aviation Services
12 Edenvale Garden Park Parking Garage Fire Service Connection Neighborhood Services
13 Monterey-Riverside Sanitary Sewer Rehab Phase III Environmental & Utility Services
14 Monterey-Riverside Sanitary Sewer Phase IV Environmental & Utility Services
15 North Coyote Valley Water System Environmental & Utility Services
16 North Coyote Valley Well #23 Environmental & Utility Services
17 SNI E/GO01: Great Oaks Neighborhood Community Facility Neighborhood Services
18 SNI E/GO02:  Replace Existing Non-Code Compliant Portable Neighborhood Services
19 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming) Neighborhood Services
20 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG) Transportation & Aviation Services

(Projects completed since the last report are shown in bold text)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 2 (continued)
21 SNI E/GO10: Improve Street Lighting Transportation & Aviation Services
22 SNI FWBT08: Housing Rehabilitation Program Community & Economic Development

District 3
23 4th, 5th, 6th & 7th St. City Facilities Service Conversions Community & Economic Development
24 84-Inch RCP 60-Inch Brick Interceptor Phase VIB (Design) Environmental & Utility Services
25 Fire Station No. 3 Upgrade (Martha St) Public Safety
26 Fire Station No. 8 Upgrade (E Santa Clara St) Public Safety
27 Gardner Community Center - Multi Service (PARK BOND) Neighborhood Services (Bond)
28 Old Oakland Road M.I.L. (Rt. 101 to Hedding St.) Transportation & Aviation Services
29 Route 101: Trimble Interchange Upgrade (Study) Transportation & Aviation Services
30 San Jose Civic Center - Santa Clara St. Pavement Rehab. Transportation & Aviation Services
31 San Jose Grand Prix Transportation & Aviation Services
32 San Pedro Improvments (Dog Park) Neighborhood Services
33 Sixth and Bestor Park Development Neighborhood Services
34 SJ-10 San Jose Civic Center Recycled Water Line (Storm) Environmental & Utility Services
35 SNI 13S01a: Couplet Conversion Design -3rd & 4th from Julian to Jackson Transportation & Aviation Services
36 SNI 13S02a: Facade Improvement at 601 N. 13th St. Community & Economic Development
37 SNI 13S02b: Facade Improvement at 602 N. 13th St. Community & Economic Development
38 SNI 13S02c: Facade Improvement at 604 N. 13th St. Community & Economic Development
39 SNI 13S02f: Facade Improvement at 852 N. 13th St. Community & Economic Development
40 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements Transportation & Aviation Services
41 SNI DP02: Neighborhood Traffic Study Transportation & Aviation Services
42 SNI FWBT01: William and 24th Redevelopment Community & Economic Development
43 SNI MA04: Establish Market/Almaden as Conservation Area Community & Economic Development
44 SNI SK03: Improve Keyes Street Streetscape Transportation & Aviation Services
45 SNI SK03b: Sidewalk Replacement on Keyes St Transportation & Aviation Services
46 SNI SK07: Noise Study Transportation & Aviation Services
47 SNI SK04c: Revitalize Neighborhood at 1098 S. 3rd & 135-145 Keyes Community & Economic Development
48 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th) Transportation & Aviation Services
49 SNI WA01:  Parque de San Mateo Sheedy Neighborhood Services
50 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements Transportation & Aviation Services
51 SNI WA10a: Harliss Av Streetlights Transportation & Aviation Services
52 Street Lights: Delmas Park Transportation & Aviation Services
53 Third Street Garage Seismic Upgrade Transportation & Aviation Services

District 4
54 60-inch RCP Interceptor Rehabilitation Phase VB Environmental & Utility Services
55 84" RCP Interceptor Phase VB Environmental & Utility Services
56 Berryessa Branch Library Neighborhood Services (Library Bond)
57 Berryessa Road: Route 101 to Coyote Creek Transportation & Aviation Services
58 Elizabeth Street Improvement Project (Phase I) Transportation & Aviation Services
59 Hope Street Retaining Wall Transportation & Aviation Services
60 Hostetter Road: Sierra Creek to Stone Creek Transportation & Aviation Services
61 King Road Widening Phase II (Berryessa to Commodore) Transportation & Aviation Services
62 Noble Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
63 Rincon Storm System Improvements, Phase II Environmental & Utility Services
64 Suncrest Avenue Sanitary Sewer Repair (MRP 96-7) Environmental & Utility Services
65 Trimble-Morrill Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
66 Trimble Road Sidewalk Improvements Transportation & Aviation Services

District 5
67 Fischer Middle School Athletic Field and Track Improvements Neighborhood Services
68 Harvest Drive: Blue Mountain to Rocky Mountain (TDA) Transportation & Aviation Services
69 Irrigation Improvement (Prusch Park Farm) Neighborhood Services
70 Lower Silver Creek Sanitary Realignment Environmental & Utility Services
71 SNI EV03: Dev't of Affordable Housing (21 units completed 03-04) Community & Economic Development
72 SNI EV04: Noise Study Transportation & Aviation Services
73 SNI EV05: Sidewalk Installation & Repair Transportation & Aviation Services
74 SNI GE03: Curb & Gutter Improvements Transportation & Aviation Services
75 SNI GE04: Housing Improvements Community & Economic Development
76 SNI GE05a: Plata Arroyo Park Skate Facility Neighborhood Services
77 SNI MAY04a: Perform Streetlight Study & Improve Neighborhood Lighting Transportation & Aviation Services
78 Traffic Signal Installation at Alum Rock Av and McCreery Av Transportation & Aviation Services
79 Traffic Signal Installation at Challenger-Francis & McKee Transportation & Aviation Services
80 White Road: Penitencia to McKee Transportation & Aviation Services

District 6
81 Bramhall Park Improvements Neighborhood Services
82 Emory Street and Chapman Street (TDA) Transportation & Aviation Services
83 Fire Station No. 4 Upgrade (Leigh Ave) Public Safety
84 Fire Station No. 7 Upgrade (Emory St) Public Safety
85 Lincoln Avenue Enhanced Crosswalks Transportation & Aviation Services
86 Los Gatos Creek Trail Reach 4 Development (PARK BOND) Neighborhood Services (Bond)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

District 6 (continued)
87 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1 Community & Economic Development
88 The Alameda at Cleaves Improvements Community & Economic Development
89 Traffic Signal Modification at Cottle & Curtner Transportation & Aviation Services
90 Willow Glen High School Track Grant Neighborhood Services

District 7
91 Andrew Hill High School Athletic Field Renovation Neighborhood Services
92 Lone Bluff Park Neighborhood Services
93 TRAIL: Coyote Creek Reach 5/6 Infrastructure Evaluation Study Neighborhood Services
94 Fire Station No. 16 Upgrade (S King Rd) Public Safety
95 Fire Station No. 26 Upgrade (Tully Road) Public Safety
96 Oakland Road Bridge Mitigation Transportation & Aviation Services
97 SNI TS01a: Define Scope & Concep. Design for School Community Hub Phase 1 Neighborhood Services
98 SNI TS02a: McLaughlin Av Tree Planting Transportation & Aviation Services
99 SNI TS03: Mini Park at Nisich Drive Acquisition Neighborhood Services

100 SNI TS09: Soundwall and Decorative Fence Transportation & Aviation Services
101 Tully Community Branch Library Neighborhood Services (Library Bond)

District 8
102 Evergreen Center Expansion Rebid Neighborhood Services
103 Groesbeck Hill Park Minor Improvements Neighborhood Services
104 Hillstone Park Site Development Neighborhood Services
105 SNI KO01: Housing Improvement Program Community & Economic Development
106 SNI KO03: Coordinate w/Boys/Girls Club to improve bldg. & facilities Neighborhood Services
107 Traffic Signal Installation at Colt & Silver Creek Transportation & Aviation Services
108 Traffic Signal Installation at Brigadoon & Daniel Maloney Transportation & Aviation Services
109 TRAIL: Thompson Creek Reach 1 to 4 Master Plan Neighborhood Services

District 9
110 Fire Station No. 9 Upgrade (Ross Ave) Public Safety
111 Fire Station No. 13 Upgrade (Pearl Ave) Public Safety
112 SNI Union/Curtner 01: Facade Improvements Community & Economic Development
113 Traffic Signal Installation at Camden Dr & Merrill Loop Transportation & Aviation Services

District 10
114 Almaden Lake Park Improvement Phase I Neighborhood Services (Bond)
115 Almaden Winery Park Youth Lot Development Neighborhood Services
116 Almaden Winery Community Center Seismic Retrofit Project Neighborhood Services
117 Cathedral Oaks Park Minor Improvments Neighborhood Services
118 SNI H/VM 01a: Hoffman Via Monte Neighborhood Center (Acquisition) Neighborhood Services
119 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence) Community & Economic Development
120 SNI H/VM06: Residential Landscape Improvements (Phase 1) Community & Economic Development

Multi-Dist.
121 (D2 & D10) Coyote Alamitos Canal Feasibility Study Neighborhood Services
122 (D3 & D4) Fourth St/Zanker Rd Sanitary Sewer Rehabilitation Environmental & Utility Services
123 (D3 & D7) Monterey Rd Median Island Landscape (Keyes/Curtner) Transportation & Aviation Services
124 (D3 & D7) Seismic Bridge Retrofit - Tully Road Transportation & Aviation Services
125 (D3 & D6) SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue) Transportation & Aviation Services
126 (D7 & D8) SNI KO04: Traffic Calming Improvements Phase 1 Transportation & Aviation Services
127 (D3 & D7) SNI WA08a: Alley Reconstruction C1 & C2 Transportation & Aviation Services
128 (D7 & D8) SNI WE10: KLOK Property Improvements - King Rd Transportation & Aviation Services
129 (D5 & D6) Street Lights: Lenzen-White Transportation & Aviation Services
130 (D3 & D4) Taylor Street at Route 101 Transportation & Aviation Services
131 (D5 & D10) TRAIL: Callboxes - Plata Arroyo & Zollezzi, Guad. River Rch 12 Neighborhood Services
132 (D3 & D6) Traffic Signal Modification at Julian & Stockton Transportation & Aviation Services
133 (D2 & D7) Traffic Signal Installation at El Cajon Dr & Senter Rd Transportation & Aviation Services
134 (D3 & D7) Traffic Signal Modification at Monterey & Phelan Transportation & Aviation Services
135 (D3 & D7) University Area Sanitary Sewer Rehabilitation Environmental & Utility Services

Citywide
136 Airline Maintenance Facility (Feasibility) Transportation & Aviation Services
137 Almaden-Vine Area Sanitary Sewer Rehabilitation Environmental & Utility Services
138 Alternative Disinfection Study (WPCP) Environmental & Utility Services
139 Alum Rock Park Penitencia Creek Entrance Neighborhood Services
140 Alum Rock Park Quail Hollow Bridge Replacement Neighborhood Services
141 Animal Care Center Neighborhood Services
142 Animal Care Center Landscape Improvements  Phase I Neighborhood Services
143 Building Modifications - Terminal C Break & Locker Rooms Transportation & Aviation Services
144 Cargo Ramp Security and Taxiway Improvements Transportation & Aviation Services
145 Checkpoint Term. C - Alarm System Inst., Alaska Airlines & Togo's Consol Transportation & Aviation Services
146 Checkpoint Terminal C - Alaska Holdroom Transportation & Aviation Services
147 CRSTI - Electrical Panel Relocation Transportation & Aviation Services
148 CRSTI - Southeast Area Paving Transportation & Aviation Services
149 Diversion Pipe Chlorination Environmental & Utility Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 04-05 (continued)
Project Name CSA

Citywide (continued)
150 East Primary Effluent Channel Repair (WPCP) Environmental & Utility Services
151 Elements of the Master Plan Studies - Parking Transportation & Aviation Services
152 Elements of the Master Plan Studies - Roadway Transportation & Aviation Services
153 Elements of the Master Plan Studies - Signage Transportation & Aviation Services
154 Extend and Strengthen Runway 30L - 9 Par Site Soil Removal/Stockpiling Transportation & Aviation Services
155 Fiber Optic Cable - Response Center Transportation & Aviation Services
156 Gate A1-C Relocation Transportation & Aviation Services
157 Guadalupe Gardens Class I Soil Removal Neighborhood Services
158 Guadalupe Gardens Improvements Phase I Neighborhood Services
159 ITS San Jose Signal Retiming Transportation & Aviation Services
160 Lake Cunningham Pathway Repair Neighborhood Services
161 Land Improvements - Roadway Imp. @ TSA Bomb Disposal Site Transportation & Aviation Services
162 New Civic Center - Curtain Wall Bid Package (3A) Strategic Support
163 New Civic Center - Elevators Bid Package (4B) Strategic Support
164 New Civice Center - Finishes Core and Shell Bid Package (5B) Strategic Support
165 New Civic Center - General Requirements Bid Package (2C) Strategic Support
166 New Civic Center - Improvements Bid Package (2C) Strategic Support
167 New Civic Center - Interiors Bid Package (6) Strategic Support
168 New Civic Center - Mech/Elect/Plumbing Bid Package (5A) Strategic Support
169 New Civic Center - Sitework Bid Package (7) Strategic Support
170 New Civic Center - Super Structure (Concrete) Bid Package (4C) Strategic Support
171 New Civic Center - Super Structure (Steel) Bid Package (4A) Strategic Support
172 Motor Control Center G1/G2 & DAFT Console A Replacement (WPCP) Environmental & Utility Services
173 North Concourse Roadway Mitigations (Feasibility) Transportation & Aviation Services
174 Plaza de Cesar Chavez Electrical Improvements Neighborhood Services
175 Railroad Crossing Safety Improvements 2004-05 Transportation & Aviation Services
176 Raw Sewage & Effluent Sampling Station Environmental & Utility Services
177 Relocate Parking Control Buildings (Feasibility) Transportation & Aviation Services
178 Remote Transmitter Receiver Relocation Transportation & Aviation Services
179 Revenue Control Equipment Replacement Transportation & Aviation Services
180 Runway 30L Extension Transportation & Aviation Services
181 School Access Enhanced Crosswalks Transportation & Aviation Services
182 Silicon Valley - ITS Infrastructure Master Planning Transportation & Aviation Services
183 Streetlights Citywide 2003 Transportation & Aviation Services
184 Streetlights Crackdown 2004 Transportation & Aviation Services
185 Street Lights: Neighborhood Enhancement Transportation & Aviation Services
186 Terminal Modifications - Glass Partition Wall Transportation & Aviation Services

Projects Completed in FY 03-04
Project Name CSA

District 1
1 Bicycle & Pedestrian Facilities - Payne Avenue and Eden Avenue (TDA) Transportation & Aviation Services
2 Cypress Center Renovation Neighborhood Services
3 Gleason Avenue Streetscape Neighborhood Services
4 Loma Linda Neighborhood Traffic Calming Transportation & Aviation Services
5 Lynhaven Neighborhood Enhanced Crosswalk Transportation & Aviation Services
6 Mise Park Restroom (PARK BOND) Neighborhood Services (Bond)
7 Moreland Way at San Tomas Aquino Road Transportation & Aviation Services
8 Rainbow Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Aquino Creek SS Rehabilitation Phase II Environmental & Utility Services

10 San Tomas Aquino Road and Payne Avenue Sidewalk Transportation & Aviation Services
11 Saratoga Creek Park Youth Lots Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
12 SNI BLK02b: Property Acquisition for 3707 Williams Road Neighborhood Services
13 Westmont High School Enhanced Crosswalk Transportation & Aviation Services

District 2
14 Basking Ridge Tot Lot Development Neighborhood Services
15 Century Oaks Water Service & Irrigation POC (Century Oaks Site Development) Neighborhood Services
16 Edenvale Garden Park Perimeter Fencing Neighborhood Services
17 Edenvale Reservoir Site Restoration Environmental & Utility Services
18 Great Oaks-State Route 85 Community Facilities District Community & Economic Development
19 Improvement District 99-218SJ (Hellyer-Piercy) Contract #1 Community & Economic Development
20 Improvement District 99-218SJ (Hellyer - Piercy)  Contract #2 Community & Economic Development
21 Southside Center Phase II Renovation Neighborhood Services
22 Southside Community Center Tot Lot Renovation Neighborhood Services

District 3
23 Backesto Park Restroom Renovation Neighborhood Services
24 Bernal Park Expansion Neighborhood Services
25 Biebrach Park Youth & Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
26 Bonita Park Sound Feasibility Study Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 3 (Continued)
27 Coleman Avenue: Hedding to Taylor Widening Study Transportation & Aviation Services
28 Coyote Creek Trail Study Neighborhood Services
29 Dog Park at Watson Park Neighborhood Services
30 First Street/Skyport Drive Improvements Transportation & Aviation Services
31 Forestdale Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
32 King Road: Penetencia to McKee: King Rd Widening Phase 1 (Mabury to McKee) Transportation & Aviation Services
33 Japantown Gateway Transportation & Aviation Services
34 Martin Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
35 Northside Community Center Neighborhood Services
36 Roosevelt Park Roller Hockey Rink, Phase II Neighborhood Services
37 San Carlos Street: Los Gatos Creek Bridge Study Transportation & Aviation Services
38 Second/San Carlos Garage - Traffic Coating Replacement Transportation & Aviation Services
39 South 5th & 6th City Facilities Service Conversion Community & Economic Development
40 SNI DP01: Residential Permit Parking Transportation & Aviation Services
41 SNI SK02b: Installation of Road Humps on 8th St & 9th St Transportation & Aviation Services
42 SNI UN02: 5th/6th Street Alley Reconstruction (University) Transportation & Aviation Services
43 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1) Community & Economic Development
44 Taylor/First Area Mitigation Transportation & Aviation Services
45 Traffic Calming - Improvements of Martha St at S. 10th St and S. 11th St (design only) Transportation & Aviation Services
46 Traffic Signal at Fourth Street and Mission Street Transportation & Aviation Services
47 Traffic Signal at Santa Clara St & Sixth St Transportation & Aviation Services
48 Underground Street Lights on Oaks and Edwards Street Transportation & Aviation Services
49 Watson Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)

District 4
50 Bay Trail Development Strategy Neighborhood Services
51 Central Community Police Center Public Safety
52 Educational Center Site Restoration Environmental & Utility Services
53 Fill Placement at Educational Center Environmental & Utility Services
54 Flickinger Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Mabury Park/ Penitencia Creek Park Chain Reach 6 Phase 1 Improvements Neighborhood Services
56 North San Jose Bike Lanes Transportation & Aviation Services
57 Oakland Road: Route 101 to Brokaw Transportation & Aviation Services
58 Oakland Road at Wayne Ave/UPRR Transportation & Aviation Services
59 Sanitary Sewer Master Plan for the North Area Environmental & Utility Services
60 Townsend Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
61 Traffic Signal Installation at Berger Dr & Oakland Rd Transportation & Aviation Services
62 Trimble-Morrill SS Rehabilitation - Phase II Environmental & Utility Services
63 Zanker Road Sidewalk Improvements at Bering Dr Transportation & Aviation Services

District 5
64 Overfelt House Renovation (design) Neighborhood Services
65 PAL Fitness Center Neighborhood Services
66 Pala School Field Renovation Neighborhood Services
67 Plata Arroyo Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
68 Prusch Park Perimeter Improvements Neighborhood Services
69 Rule 20B Undergrounding District - McKee/Toyon Community & Economic Development
70 Silvia Cassell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
71 Street Lighting at Elementary Schools Transportation & Aviation Services
72 Street Lighting Installation (Mayor) Transportation & Aviation Services
73 Traffic Signal at Mt. McKinley and White Transportation & Aviation Services

District 6
74 Corlista Dr Median Island Transportation & Aviation Services
75 Gregory Street Bridge Neighborhood Services
76 Hester Park Minor Renovations Neighborhood Services
77 Hoover School Performing Arts Center Neighborhood Services
78 Newhall Traffic Diversion Transportation & Aviation Services
79 Palm Haven Pillars Restoration Community & Economic Development
80 Pedestrian Crosswalk at W. San Carlos St. and Menker Ave. Transportation & Aviation Services
81 Railroad Crossing Safety Improvements Transportation & Aviation Services
82 River Glen Restroom (PARK BOND) Neighborhood Services (Bond)
83 SNI BRBK01a: Buena Vista Park Development Neighborhood Services
84 SNI BRBK05: Program Services Inventory & Facility Needs Assessment Neighborhood Services
85 Traffic Calming - Coe/Delmas/Hull Median Island Transportation & Aviation Services
86 Traffic Calming - North Buena Vista Neighborhood Transportation & Aviation Services
87 Traffic Calming - Shasta/Hanchett Circles Transportation & Aviation Services
88 Wallenberg Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
89 West Hedding and Elm Median Landscaping Transportation & Aviation Services
90 Willow Glen Bank of America Parking Lot Improvements Transportation & Aviation Services
91 Willow Glen & Rose Garden Area Sanitary Sewer Rehabilitation Environmental & Utility Services

District 7
92 Communications Hill Blvd Median Island Community & Economic Development
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

District 7 (continued)
93 Hillsdale Avenue and Communications Hill Boulevard Community & Economic Development
94 Evergreen Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
95 Japanese Friendship Garden - Lower Gate Neighborhood Services
96 Leininger Trailer Installation Neighborhood Services
97 Los Lagos Golf Course Sink Hole Repair Neighborhood Services
98 Ramblewood Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
99 Route 101: Tully Interchange Upgrade PSR - Central Corridor Study Transportation & Aviation Services

100 Stonegate Skatepark Neighborhood Services
101 Story Road Mitigation Project Transportation & Aviation Services
102 Traffic Signal Installation at Senter Rd & Wool Creek Dr Transportation & Aviation Services
103 Traffic Signal at Lucretia Ave and Summerside Dr Transportation & Aviation Services
104 Tully Road Ball Field Development - Phase II Neighborhood Services
105 Tully Road Ball Field Development - Phase III Neighborhood Services
106 Tully Road: Monterey to Lucretia Transportation & Aviation Services

District 8
107 Boggini Park Little League Field Upgrade Neighborhood Services
108 Fowler Creek Park Updated Master Plan Neighborhood Services
109 Groesbeck Hill Park Improvements Neighborhood Services
110 Montgomery Hill Bridge Neighborhood Services
111 Traffic Signal at Flint Drive and Tully Road Transportation & Aviation Services

District 9
112 Camden Center Room 113 HVAC Replacement Neighborhood Services
113 Camden Gymnasium Bleachers Renovation Neighborhood Services
114 Cilker Park Neighborhood Services
115 Doerr Park Youth Lot Renovation Neighborhood Services
116 Kirk Center Patio Improvements Neighborhood Services
117 Kirk Park Youth and Tot Lot Renovation  (PARK BOND) Neighborhood Services (Bond)
118 Paul Moore Park Restroom (PARK BOND) Neighborhood Services (Bond)
119 Terrell Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 10 
120 Almaden Expressway Pedestrian Overcrossing Study Neighborhood Services
121 Carrabelle Park Play Area Upgrade Neighborhood Services
122 Glenview Park Tot Lot Renovation Neighborhood Services
123 Guadalupe Oak Grove Restoom (PARK BOND) Neighborhood Services (Bond)
124 Guadalupe Creek Trail Master Plan Neighborhood Services
125 Guadalupe River Bridge at Almaden Lake Neighborhood Services
126 Guadalupe River South Reach 12 Neighborhood Services
127 Jeffrey Fontana Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
128 Meadows Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
129 Parkview I Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
130 Parkview II Park Play  Area Renovation (PARK BOND) Neighborhood Services (Bond)
131 Parma Park Master Plan (PARK BOND) Neighborhood Services (Bond)
132 Playa Del Rey Sewer Rehabilitation Environmental & Utility Services
133 Redmond Ave.Median Island Improvements(Meridian-Strelow) Transportation & Aviation Services
134 TJ Martin Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
135 Vineland Branch Library (LIBRARY BOND) Neighborhood Services (Library Bond)
136 Waterford Park Renovation Neighborhood Services
137 Winfield Boulevard at Los Alamitos Creek Community & Economic Development

Multi-Dist.
138 (D3 & D4) DOT Miscellaneous Sanitary Sewer Rehab Projects Environmental & Utility Services
139 (D3 & D6) Hester-Naglee Area Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
140 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
141 (D3 & D4) Route 101 at Mabury Interchange Upgrade (Study) Transportation & Aviation Services
142 (D3 & D4) San Jose - LRT Signal Retiming Transportation & Aviation Services
143 (D2 & D8) Silver Creek Pipeline Project Environmental & Utility Services
144 (D1 & D6) SNI WIN02: Eden Avenue Traffic Calming Transportation & Aviation Services
145 (D4 & D5) White Road MIL - Penitencia to Mabury Transportation & Aviation Services

Citywide
146 2002-03 Street Resurfacing Project SNI Areas Transportation & Aviation Services
147 Airline Ticket Counter Transportation & Aviation Services
148 Airport Boulevard/Airport Parkway Grade Separation (Feasibility) Transportation & Aviation Services
149 Alum Rock Park Trail Neighborhood Services
150 Alum Rock Park 1998 Storm Damage Repair (Phase 2) Neighborhood Services
151 Battery Recharge Stations Terminal A Transportation & Aviation Services
152 Building Modifications - Fire Suppression in Various Locations Transportation & Aviation Services
153 Central Terminal Building Feasibility Transportation & Aviation Services
154 Cherry Flat Dam Evaluation Neighborhood Services
155 CIP Database Enhancement Project - Phase II Strategic Support
156 Convention Center Sound System Renovation Community & Economic Development
157 Digester Gas Holder Rehabilitation (WPCP) Environmental & Utility Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 03-04 (continued)
Project Name CSA

Citywide (continued)
158 East Primary Tanks Sluice Gates Replacement (WPCP) Environmental & Utility Services
159 Edenvale Garden Park Phases IV and V Neighborhood Services
160 Elements of the Master Plan Studies - Electrical Master Plan Transportation & Aviation Services
161 Elements of the Master Plan Studies - Utility Master Plan Transportation & Aviation Services
162 ESB Lighting Control Environmental & Utility Services
163 Filter Influent PS Variable Frequency Drive No. 5 Environmental & Utility Services
164 Fire Dispatch Channel Expansion - Interference with North Bay Agencies Strategic Support
165 Guadalupe River Park Contracts I & II Redesign Neighborhood Services
166 ITS: Airport Area - San Jose International Airport Advanced Traffic Management System Transportation & Aviation Services
167 ITS: Web Traveler Silicon Valley Smart Corridor Phase I Transportation & Aviation Services
168 Kelley Park Maintenance Area Improvement Neighborhood Services
169 Lake Cunningham Perimeter Landscaping Design Neighborhood Services
170 Land Improvements - Norman Y. Mineta San Jose International Airport Modular Parking Office Transportation & Aviation Services
171 Municipal Rose Garden (PARK BOND) Neighborhood Services (Bond)
172 New Civic Center - Foundation Bid Package (2B) Strategic Support
173 New Civic Center - Plaza Structural Deck Bid Package (4D) Strategic Support
174 Nitrification Waste Activated Sludge Pump Replacement (WPCP) Environmental & Utility Services
175 North Concourse Site Facility Relocations Transportation & Aviation Services
176 Prusch Park Irrigation System Renovation Neighborhood Services
177 Restroom Upgrades, Terminals-Facilities Restroom Plumbing Transportation & Aviation Services
178 Route 880: Stevens Creek Interchange Upgrade (Study) Transportation & Aviation Services
179 Sanitary Sewer Master Plan for the Central Area Environmental & Utility Services
180 Sanitary Sewer Master Plan for the South Area Environmental & Utility Services
181 Saratoga, Story & McLaughlin City Facilities SE Community & Economic Development
182 School Radar Signs Transportation & Aviation Services
183 Skyport Drive Grade Separation Transportation & Aviation Services
184 Street Lights Backlog 2002 Transportation & Aviation Services
185 Street Lights Citywide 2002 Transportation & Aviation Services
186 Street Lights Crackdown 2003 Transportation & Aviation Services
187 Street Lights: Strong Neighborhoods 2003 Transportation & Aviation Services
188 Taxiway Y Reconstruction (Feasibility) Transportation & Aviation Services
189 Terminal A South Planter Area Improvements Transportation & Aviation Services
190 Terminal Modifications A & C - T/A Carpet Replacement Transportation & Aviation Services

191 Traffic Signal at Edenbury/Pearl, McKay/Ringwood, 5th/Julian, Ringwood/Tradezone, Transportation & Aviation Services
192 Traffic Signal at Auzerais/Bird, Goodyear/Vine, Curtner/New Jersey, Martha/3rd (01C) Transportation & Aviation Services
193 Traffic Signal at Concourse/Lundy,Julian/19,San Ped./S.Clara,Galahad/Story (01A) Transportation & Aviation Services
194 Traffic Signal at Alvin/Fontain, Blossom/Santa Teresa, Glen Angus/Tully (01B) Transportation & Aviation Services
195 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
196 Watershed Data Base Systems (WPCP) Environmental & Utility Services

Projects Completed in FY 02-03 
Project Name CSA

District 1
1 Boynton Avenue Sidewalk Installation Transportation & Aviation Services
2 Calabazas Park Restroom (PARK BOND) Neighborhood Services (Bond)
3 Community Gardens at Latimer School Neighborhood Services
4 Hathaway Park Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
5 Mise/Saratoga Creek Lighting Neighborhood Services
6 Moreland Way: Flora to Rosalia (TDA) Transportation & Aviation Services
7 Murdock Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
8 San Tomas Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
9 San Tomas Restroom Renovation (PARK BOND) Neighborhood Services (Bond)

10 West Valley Branch Library Neighborhood Services
11 Williams Road Sidewalk Transportation & Aviation Services

District 2
12 Davis School Track Repairs (grant) Neighborhood Services
13 Great Oaks Park Renovation (PARK BOND) Neighborhood Services (Bond)
14 Los Paseos Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
15 Melody Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
16 Monterey-Riverside Sanitary Sewer Rehab Phase II Environmental & Utility Services
17 Monterey-Riverside Supplement Sanitary Sewer Environmental & Utility Services
18 Santa Teresa Blvd. M.I.L. Improvements (Cottle-Blossom) Transportation & Aviation Services
19 Shady Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
20 Silver Leaf Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
21 SNI E/GO09: Residential Speeding & Traffic Mit. (Edenvale/Great Oaks) Transportation & Aviation Services

District 3
22 Almaden Blvd Sanitary Sewer Rehabilitation Environmental & Utility Services
23 Backesto Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 3 (continued)
24 Burton Circles Transportation & Aviation Services
25 Columbus Park Irrigation Renovation Neighborhood Services
26 East San Jose Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
27 Julian St./McKee St. Overpass Transportation & Aviation Services
28 Julian Street Median Island at Pellier Park Improvements Transportation & Aviation Services
29 Newhall Avenue Sanitary Sewer Rehabilitation Environmental & Utility Services
30 Play Equipment at Washington School Grant Neighborhood Services
31 Roosevelt Roller Hockey Rink Neighborhood Services
32 Ryland Park Youth and Tot Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
33 Sanitary Junction Structure Rehabilitation Phase I Environmental & Utility Services
34 Sixth and Bestor Park Development (scope) Neighborhood Services
35 SNI UN07a: Rehabilitation of Commercial Building at 10th/11th (Phase 1) Community & Economic Development
36 South First Street Tree Planting Transportation & Aviation Services
37 Spartan Stadium Improvements Grant Neighborhood Services
38 Watson Park Restroom and Ramp (PARK BOND) Neighborhood Services (Bond)
39 West Virginia Street Sidewalk Transportation & Aviation Services
40 Wooster Ave: Silver Creek Bridge Transportation & Aviation Services

District 4
41 Alviso Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
42 Berryessa Road MIL Improvements Transportation & Aviation Services
43 Cataldi Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
44 Fourth Interceptor Phase V/VA Environmental & Utility Services
45 Northwood Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
46 Old Oakland Road Storm Drain Pump Station Environmental & Utility Services
47 Vinci Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 5
48 Alum Rock/King Streetscape Imp Project (N. 34th St./ Jackson Ave.) Transportation & Aviation Services
49 Capitol Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
50 Children of the Rainbow Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
51 Cimarron Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Hillview Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
53 McKee Road at Capitol Avenue Transportation & Aviation Services
54 Story Road and Lido Way Sidewalk Replacement Transportation & Aviation Services
55 Street Lighting at Schools Transportation & Aviation Services
56 Street Lights Mayfair 2002 Transportation & Aviation Services
57 Traffic Signal at Dobern/Jackson Transportation & Aviation Services

District 6
58 498 Menker Avenue House Removal Neighborhood Services
59 Almaden Road Sidewalk Repair Transportation & Aviation Services
60 Bird and Fisk Pocket Park (Hummingbird Park) Neighborhood Services
61 Buchser Way Curb and Gutter Repair Transportation & Aviation Services
62 Forest-Rosa Sanitary Sewer Rehabilitation Phase IV Environmental & Utility Services
63 Hamann Park Youth Lot Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
64 Lincoln High School Frontage (TDA) Transportation & Aviation Services
65 Lincoln High School Theater grant Neighborhood Services
66 Nightingale- Redbird Storm Drain Environmental & Utility Services
67 O'Connor (Midtown) Park Development Neighborhood Services
68 Roy Avenue Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
69 Scott Street Sidewalk Improvement Transportation & Aviation Services
70 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev' Strategy Phase 1 Community & Economic Development
71 The Alameda at Sunol and Wilson Sidewalk Replacement Transportation & Aviation Services
72 Turnkey Park:  Cahill Phase III Neighborhood Services
73 Williams Road and Boynton Avenue Sidewalk Transportation & Aviation Services
74 Willow Glen Pedestrian Street Lighting Transportation & Aviation Services
75 Willow Street/Bramhall Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 7
76 Cedro St: Cas/Buckeye Transportation & Aviation Services
77 Coyote Garden Fence Replacement Neighborhood Services
78 Lewis Road between Monterey Road and Aiello Drive Transportation & Aviation Services
79 Police Stables Turnout Field Fencing Improvements Neighborhood Services
80 Radio Street Improvement Environmental & Utility Services
81 Rule 20B Undergrounding District - McLaughlin/Story Community & Economic Development
82 Rule 20B Undergrounding District - Senter Road Community & Economic Development
83 Solari Park Play Area and Restroom (PARK BOND) Neighborhood Services (Bond)
84 South Central Swim Center Development (Fair Swim Center) Neighborhood Services
85 Stonegate Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
86 Story Road MIL Improvements (Senter to Highway 101) Transportation & Aviation Services
87 Tully Road Ballfield Development, Phase I Neighborhood Services
88 Tully Road Men's Locker Room Relocation Neighborhood Services
89 Tully Road Stables Locker Room Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

District 7 (continued)
90 Tully Road Turn Out Field Relocation Neighborhood Services
91 Turtle Rock Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

District 8
92 Aborn Square Loop Sidewalk Installation Transportation & Aviation Services
93 Boggini Park Restroom and Tot Lot Neighborhood Services
94 Brigadoon Park Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
95 Evergreen Park Irrigation Renovation Neighborhood Services
96 Evergreen Park Play Area Renovation and Restroom (PARK BOND) Neighborhood Services (Bond)
97 Fernish Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
98 Fernish Park Trail Neighborhood Services
99 Meadowfair Center Play Area Renovation (PARK BOND) Neighborhood Services (Bond)

100 Scenic Meadow Park Neighborhood Services
101 SNI WE05a: Barberry Lane Sidewalk Installation Phase 2 (West Evergreen) Transportation & Aviation Services
102 Welch Park Restroom (PARK BOND) Neighborhood Services (Bond)

District 9
103 Butcher Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
104 Camden Community Center Parking Lot Expansion Neighborhood Services
105 Camden Avenue M.I.L. Improvements (Blossom Hill-Kooser) Transportation & Aviation Services
106 Doerr Park Youth Lot Renovation (design) Neighborhood Services
107 Doerr Restroom Neighborhood Services
108 Erickson Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
109 Huerta Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
110 Kirk Center Play Lot Renovation Neighborhood Services
111 Paul Moore Park Renovation Neighborhood Services
112 Reed Elementary School Playground Grant Neighborhood Services
113 Thousand Oaks Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
114 Union and Foxworthy Avenues Improvement Transportation & Aviation Services

115 Almaden Winery Park Enhancements Neighborhood Services
116 Almaden Meadows Park Youth Lot Renovation (PARK BOND) Neighborhood Services (Bond)
117 Camden Avenue at Mt. Forest Uplit Crosswalk Project Transportation & Aviation Services
118 McAbee Road M.I.L. Improvements (Golden Oak-Porto Alegre) Transportation & Aviation Services
119 Meridian at Oakglen Uplit Crosswalk Project Transportation & Aviation Services
120 Parkview III Park Renovation Neighborhood Services
121 Paseo Pueblo Dr. Golf Crk SS Lat. Reconstr. & Abandonment Environmental & Utility Services
122 Redmond Avenue and Firefly Drive Environmental & Utility Services
123 Redmond Avenue Sanitary Sewer I&I Reduction Environmental & Utility Services
124 Santa Teresa Median Island Community & Economic Development
125 Traffic Calming Priority List - Bret Harte Drive Improvements Transportation & Aviation Services
126 Vista Park Phase II Development (PARK BOND) Neighborhood Services (Bond)

Multi-Dist.
127 (D1 & D6) ITS: Stevens Creek (West) - Sil. Vly ITS West Corridor Project (Design) Transportation & Aviation Services
128 (D3 & D7) SNI WA06: Rehabilitation of Commercial Property at Oak and First (Washington) Community & Economic Development
129 (D3 & D5) Traffic Calming Priority List - School Access Enhancements Transportation & Aviation Services

Citywide
130 2001-02 Street Rehabilitation Project Measure A/B Funded Transportation & Aviation Services
131 2001-02 Street Resurfacing Project SNI Areas Transportation & Aviation Services
132 Airport Boulevard - Terminal Drive Improvements Transportation & Aviation Services
133 Alternative Fueling Station Transportation & Aviation Services
134 Alum Rock Park Creek Realignment Study Neighborhood Services
135 Alum Rock Park - Water Line Relocation Neighborhood Services
136 Blower Building Office and Shop Remodel Environmental & Utility Services
137 Building Modifications - Improve Air Quality at Terminal A Garage Transportation & Aviation Services
138 Building Modifications - Fire Station No. 20 Remodel Transportation & Aviation Services
139 Center for the Performing Arts Wall Treatment Neighborhood Services
140 Central Service Yard (Phase 2 ) Study Strategic Support
141 CIP Database Enhancement Project Strategic Support
142 Compaq Arena Water Pressure Repairs Strategic Support
143 Computer Control Room Modifications (WPCP) Environmental & Utility Services
144 Ekaterinburg, Russia and Pune, India Sister Seating Project Neighborhood Services
145 Fire Stations Diesel Exhaust Phase 6 Public Safety
146 HVAC Fire Stations 3, 5, and 10 Public Safety
147 Interim Air Cargo Ramp Extension (Design) Transportation & Aviation Services
148 Interim Federal Inspection Services Building Transportation & Aviation Services
149 ITS: Enhancements - Silicon Valley Smart Corridor (Design) Transportation & Aviation Services
150 ITS: Proactive Signal Retiming Transportation & Aviation Services
151 Lagoon Mudcat Anchor Environmental & Utility Services
152 Lake Cunningham Overflow Parking Lot (Phase 2) Neighborhood Services
153 Lake Cunningham Skatepark Feasibility Study Neighborhood Services
154 Main Gate Security System Environmental & Utility Services

District 10
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 02-03 (continued)
Project Name CSA

155 New Civic Center - Excavation Bid Package Strategic Support
156 New Civic Center - Piles Bid Package Strategic Support
157 North First Street Parallel Main Environmental & Utility Services
158 Outfall Road Wetlands Mitigation Project Environmental & Utility Services
159 Overfelt Gardens Improvements Neighborhood Services
160 P&E Building Raw Sewage Wetwell Ventilation (WPCP) Environmental & Utility Services
161 Police Administration Building Chiller Replacement Public Safety
162 Police Administration Building Seismic Upgrade Public Safety
163 Public Education and Awareness Campaign for Traffic Calming (MBM) Transportation & Aviation Services
164 Public Safety Mobile Computer Upgrade Strategic Support
165 Resurfacing (MBM) Transportation & Aviation Services
166 Runway 30L Reconstruction Transportation & Aviation Services
167 San Jose Family Camp Restrooms, Phase 2 Neighborhood Services
168 SBWR Chlorine Residual Analyzer Station Environmental & Utility Services
169 Security System Upgrades Transportation & Aviation Services
170 Silicon Valley Intelligent Transportation System Fremont Milpitas Projec Transportation & Aviation Services
171 Smart Intersections Program 2002 Phase 1, Package A Transportation & Aviation Services
172 Southeast Air Cargo (Design) Transportation & Aviation Services
173 Southeast GA Tenant Hanger Demolition Transportation & Aviation Services
174 Storm Drain Infrastructure Needs Assesment Environmental & Utility Services
175 Street Lights Citywide 2001 Transportation & Aviation Services
176 Street Lights Crackdown 2002 Transportation & Aviation Services
177 Taxiway Y Reconstruction Study Transportation & Aviation Services
178 Taxiway Z Extension - South (Design) Transportation & Aviation Services
179 TPS Bldg Roof Stairway Project Environmental & Utility Services
180 T. Signal at Aborn/Brigadoon., Barberry/King, Felds./Senter, Hamilton/Sagemont,        

Leeward/Story
Transportation & Aviation Services

181 Traffic Signal at Camden/Meridian,Hedding/Park, Lyndale/Story, Meridian/Park, Transportation & Aviation Services
182 Traffic Signal at McLaughlin/Sylvia, Magliocco/Winchester (01D) Transportation & Aviation Services
183 Vehicle Fuel Dispenser Replacement Environmental & Utility Services

Projects Completed in FY 01-02
Project Name CSA

District 1
1 Mise Park Tot Lot Renovation Neighborhood Services
2 Murdock Park Restrooms Neighborhood Services
3 San Tomas Expressway Trunk Rehabilitation Ph I Environmental & Utility Services

District 2
4 Chynoweth Park Tot Lot Renovation Neighborhood Services
5 Lean Avenue Median Improvements Transportation & Aviation Services
6 Los Paseos Park Renovation Neighborhood Services

District 3
7 521 S. Sixth Street House Removal Project Neighborhood Services
8 5th Street Sanitary Sewer and Storm Drain Relocation Environmental & Utility Services
9 Delmas Avenue Sanitary Sewer Replacement (MRP 97-6) Environmental & Utility Services

10 Delno Street Reconstruction Transportation & Aviation Services
11 Fire Station 30 Seismic Upgrade & Remodeling Public Safety
12 McLaughlin Ave: Williams to Route 280 Transportation & Aviation Services
13 North Seventh Street Sidewalk Improvement Project Transportation & Aviation Services
14 Street Lights - Monterey Pedestrian Transportation & Aviation Services
15 Street Lights Rosemary Gardens 2001 Transportation & Aviation Services
16 Taylor Street Brick Sewer Rehabilitation Environmental & Utility Services
17 Third and Fourth Street Conversion EIR Transportation & Aviation Services
18 Traffic Signal at Ninth/San Fernando Transportation & Aviation Services
19 Traffic Signal at Taylor St/21st St Transportation & Aviation Services
20 University Neighborhood Alley Reconstruction Transportation & Aviation Services
21 West Virginia Street Alley Improvements Transportation & Aviation Services

District 4
22 Berryessa Creek Park Irrigation Neighborhood Services
23 Brooktree Park Tot Lot Neighborhood Services
24 Hope Street Improvement Project Transportation & Aviation Services
25 North San Jose EIR Environmental & Utility Services
26 Trimble Road at Guadalupe River Transportation & Aviation Services

District 5
27 Kammerer Ave Sidewalk Improvement Project Transportation & Aviation Services
28 Parque de la Amistad Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
29 Street Lights Mayfair 2001 Transportation & Aviation Services

District 6
30 Canoas Park Tot Lot Renovation Neighborhood Services

Citywide (continued)
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

District 6 (continued)
31 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase III Environmental & Utility Services
32 Hensley Historic District, W. San Carlos, and E. Santa Clara Street Transportation & Aviation Services
33 La Barbera Way Sidewalk Improvement Project Transportation & Aviation Services
34 Lincoln Glen Park Play Areas Neighborhood Services
35 River Glen Park Renovation (PARK BOND) Neighborhood Services (Bond)
36 The Alameda at Martin Improvements Transportation & Aviation Services
37 Traffic Signal at Atherton Ave/Hamilton Ave. Transportation & Aviation Services
38 Traffic Signal at Curci/Meridian Transportation & Aviation Services
39 West San Carlos Street Median Island Improvements Transportation & Aviation Services
40 West San Carlos Street Sidewalk Replacement Transportation & Aviation Services
41 Willow Street Pump Station and Force Main Environmental & Utility Services

District 7
42 Curtner Avenue Infrastructure Improvement Transportation & Aviation Services
43 Hillsdale Avenue Sidewalk Installation Transportation & Aviation Services
44 Phelan Avenue Storm Drainage Improvements Environmental & Utility Services
45 Street Lights Tropicana 2001 Transportation & Aviation Services
46 Tuers Capitol Golf Course Neighborhood Services
47 Tuers Golf Course Habitat Mitigation Neighborhood Services
48 Umbarger Walkway Security Lights Transportation & Aviation Services
49 Windmill Springs Park Tot Lot Renovation Neighborhood Services

District 8
50 Traffic Signal at Country Club/Silver Creek Valley, Courtside/Farnsworth Transportation & Aviation Services

District 9
51 DeAnza Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
52 Fire Station 9 Parking Public Safety
53 Houge Park Play Area Renovations (PARK BOND) Neighborhood Services (Bond)
54 Lone Hill Park Play Areas and Restroom (PARK BOND) Neighborhood Services (Bond)
55 Median Island Landscaping - Bascom 2, 3 Transportation & Aviation Services
56 Meridian Avenue Soundwall Transportation & Aviation Services

57 Cahalan Park Play Areas and Restroom Renovation (PARK BOND) Neighborhood Services (Bond)
58 Foxworthy Ave: Guadalupe River Bridge Transportation & Aviation Services
59 Graystone Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
60 Median Island Landscaping - Narvaez Transportation & Aviation Services
61 Parkview II Park Renovation Neighborhood Services
62 Parma Park Youth and Tot Lot Renovation (PARK BOND) Neighborhood Services (Bond)
63 Playa del Rey Park Play Area Renovation (PARK BOND) Neighborhood Services (Bond)
64 Route 87 at Branham Lane Overcrossing Trail and Landscape Transportation & Aviation Services
65 Traffic Signal at Bret Hart/Via Valiente Transportation & Aviation Services

Multi-Dist.
66 (D2 & D10) Colleen Drive Transportation & Aviation Services
67 (D1 & D6) SNI WIN08: Winchester Public Telephone Nuisance (Winchester) Community & Economic Development
68 (D3 & D6) Traffic Signal at Santa Clara/Market, Bascom/Hedding, San Antonio/10th Transportation & Aviation Services

Citywide
69 Airfield Lighting Vault Relocation Transportation & Aviation Services
70 Animal Care Center - Site Grading and Utilities Neighborhood Services
71 CAE - Door Hardware Upgrades Neighborhood Services
72 Center for the Performing Arts Acoustical Shell Replacement Neighborhood Services
73 Central Service Yard Emergency Generator Strategic Support
74 City Hall Hallway Improvements Strategic Support
75 Communications Building Re-roof Public Safety
76 Construction of the 2000-01 Wheelchair Ramps Projects Transportation & Aviation Services
77 Convention Center Expansion Joint Neighborhood Services
78 Happy Hollow Infrastructure Renovation (Phase 1) Neighborhood Services
79 Heating, Ventilation, and Air Conditioning at Fire Stations 2, 14, and 16 Public Safety
80 Japanese Friendship Garden Restroom/Picnic Renovations Neighborhood Services
81 Measure A/B Funded Street Resurfacing 2000-01 Transportation & Aviation Services
82 Muni Water/Tuers Yard Building B Modification Environmental & Utility Services
83 Municipal Rose Garden West Irrigation Renovation Neighborhood Services
84 Pavement Repair 2001 Transportation & Aviation Services
85 PSR - Route 101: Trimble Interchange Upgrade Transportation & Aviation Services
86 PSR - Route 880: Coleman Interchange Upgrade Transportation & Aviation Services
87 Repertory Theater Modifications - PSM Neighborhood Services
88 Runway 30R Extension A to N Transportation & Aviation Services
89 Street Lights - Major Area 98 Transportation & Aviation Services
90 Street Lights Citywide 2000 Phase C Transportation & Aviation Services
91 Street Lights Crackdown 2001 Transportation & Aviation Services
92 Street Lights Neighborhood 99 Transportation & Aviation Services
93 Street Lights - Underground Service Conversions 2000 Transportation & Aviation Services

District 10

20



Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 01-02 (continued)
Project Name CSA

Citywide (continued)
94 Traffic Signal at Alameda/Lenzen, Lenn/Meridian, Mabury/White, Ringwood/Tradezone, 

Union/Woodard, 1st/Nicholson, Lucretia/Phelan, Market/San Fernando, Branham/Branham Plaza
Transportation & Aviation Services

Projects Completed in FY 00-01 
Project Name CSA

District 1
1 Calabazas Ballfield Renovation Neighborhood Services
2 Fire Station 15 Seismic Upgrade Public Safety
3 Hathaway Park Youth Lot Renovation Neighborhood Services
4 Moorpark-Saratoga Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
5 San Tomas Aquino Creek Trunk Rehabilitation Environmental & Utility Services
6 Starbird Park Renovation Neighborhood Services

District 2
7 Downer-Canoas Sewer Rehabilitation Phase V Environmental & Utility Services
8 Edenvale Garden Park Basketball Court Neighborhood Services
9 Edenvale Signage Installation Transportation & Aviation Services

10 La Colina Park Development Neighborhood Services
11 Median Island Landscaping - Monterey Road (Rebid) Transportation & Aviation Services
12 Silicon Valley Blvd. Bridge-Phase II Transportation & Aviation Services

District 3
13 815 Locust Street Sanitary Sewer Lateral Relocation Environmental & Utility Services
14 CDBG: Minor Street Reconstruction Phase IV Transportation & Aviation Services
15 Fire Station 1 Construction Public Safety
16 Forest-Rosa Sanitary Sewer Supplement Rehabilitation Phase II Environmental & Utility Services
17 Julian Street: Route 101 to 24th Transportation & Aviation Services
18 Market/St. James Sanitary Sewer Rehabilitation Environmental & Utility Services
19 North Relief Trunk Sewer Rehabilitation Phase II Environmental & Utility Services
20 Olinder Community Facilities Neighborhood Services
21 Pueblo Uno Streetscape South Side (Phase 1) Transportation & Aviation Services
22 Route 87 - Detour 2 Sanitary Sewer Reconstruction Environmental & Utility Services
23 San Pedro Street Sanitary Sewer Rehabilitation Environmental & Utility Services
24 Second & Third Streets Sanitary Sewer Rehabilitation Environmental & Utility Services
25 Traffic Signal Installation at 1st and Martha-Oak Streets Transportation & Aviation Services
26 Washington Neighborhood Alley Reconstruction Transportation & Aviation Services
27 Washington Square Brick Sewer Rehabilitation Environmental & Utility Services

District 4
28 60" Brick and 84" RCP Phase IIIB and IVB Environmental & Utility Services
29 Boulder Drive Sanitary Sewer Emergency Reconstruction Environmental & Utility Services
30 Oakland Road: Coyote Creek Bridge Transportation & Aviation Services
31 Sophist Drive Storm Drain Improvement Environmental & Utility Services
32 Wildlife Center Relocation Neighborhood Services

District 5
33 East Hills Drive Improvement Transportation & Aviation Services
34 King-San Antonio Sanitary Sewer Rehabilitation Environmental & Utility Services
35 LoBue Park Development Neighborhood Services
36 PAL Modular Public Safety
37 Rancho del Pueblo Driving Range Netting Enhancements Neighborhood Services

District 6
38 Forest-Rosa Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
39 Forest-Rosa Sanitary Sewer Rehabilitation Phase III Environmental & Utility Services
40 Padres-Guadalupe Environmental & Utility Services

District 7
41 La Ragione Community Garden Neighborhood Services
42 Phelan Avenue Infrastructure Improvements Environmental & Utility Services
43 Phelan Avenue Interim Improvement Transportation & Aviation Services

District 8
44 Capitol Expressway Landscaping Transportation & Aviation Services
45 Contract #14 - Yerba Buena Road Median Landscaping Transportation & Aviation Services
46 Evergreen Community Center Parking Expansion Neighborhood Services
47 Ramblewood Park Improvements Neighborhood Services
48 Silver Creek Linear Park (Phase 2) Neighborhood Services

District 9
49 Butcher Park Irrigation Renovation Neighborhood Services
50 Camden Center Rest Room Renovation Neighborhood Services
51 Kirk Community Center HVAC (Phase 2) Neighborhood Services
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Figure 1-4
Completed Capital Projects in the First Half of the Decade of Investment

by Council Districts
Projects Completed in FY 00-01 (continued)
Project Name CSA

District 9 (continued)
52 Koch Lane Sanitary Sewer Rehabilitation Environmental & Utility Services

District 10
53 Meadows Park Improvement Project Neighborhood Services
54 Monterey-Riverside Sanitary Sewer Rehabilitation Phase I Environmental & Utility Services
55 Pfeiffer Park Development Neighborhood Services

Multi-Dist.
56 (D3 & D6) Julian-Sunol Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services
57 (D3 & D6) Traffic Signal Unit 98B-1 Transportation & Aviation Services
58 (D3 & D9) Traffic Signal Unit 99C: Fourth/Younger and Hillsdale/Kirk Transportation & Aviation Services
59 (D5 & D8) Evergreen Sanitary Sewer Rehabilitation Phase I (prior to 00-01) Environmental & Utility Services
60 (D6 & D7) Almaden 1B Sanitary Sewer Rehabilitation Phase II Environmental & Utility Services

Citywide
61 1998-99 CMP Street Resurfacing Project Transportation & Aviation Services
62 1999-2000 Measure A/B Funded Street Resurfacing Project Transportation & Aviation Services
63 Airport Food and Beverage Review Transportation & Aviation Services
64 Airport Police Building Remodel Transportation & Aviation Services
65 Airport Terminal C Asbestos Abatement Transportation & Aviation Services
66 Airport Terminal 'C' Basement Firewall Transportation & Aviation Services
67 Airport Terminal C South Concourse Restroom Transportation & Aviation Services
68 Alum Rock Park  - Flood Damage Repair Neighborhood Services
69 Alum Rock Park Youth Lot Renovation Neighborhood Services
70 City Hall Annex Reroof Strategic Support
71 C12 Office/Conference Room Renovation Strategic Support
72 Convention Center Telecommunication Rooms Expansion Neighborhood Services
73 Coyote Creek Trail At Yerba Buena Neighborhood Services
74 Customer Service Center Strategic Support
75 Crackdown 2000 Transportation & Aviation Services
76 Facilities Modular Buildings Transportation & Aviation Services
77 Happy Hollow Jaguar Exhibit Neighborhood Services
78 Historical Museum Light Tower Lighting Renovation Rebid Neighborhood Services
79 Ice Center Corrective Work Neighborhood Services
80 Kelley Park South Parking Lot Neighborhood Services
81 Leininger Center Renovation Neighborhood Services
82 Median Island Improvements Phase 4 (Keyes St, Senter Rd, and White Road) Transportation & Aviation Services
83 National Guard Armory  Fire Alarm Strategic Support
84 Pavement Repairs To Gate 58 Area Transportation & Aviation Services
85 Prusch Exterior Lighting Neighborhood Services
86 Ramp Metering Mitigation Study Transportation & Aviation Services
87 Remodel of 1311 Airport Blvd. Transportation & Aviation Services
88 Repertory Theater - North Retail T.I. - Hawg's Neighborhood Services
89 Replace Terminal C Doors - South Concourse Transportation & Aviation Services
90 Route 87 - Civic Center Interim Parking Transportation & Aviation Services
91 San Jose Ice Center Expansion Strategic Support
92 San Jose Museum of Art  HVAC Improvements Revised Neighborhood Services
93 Santa Clara Sanitary Sewer Relocation Environmental & Utility Services
94 Singleton Road Landfill Gas Collection System Upgrade Strategic Support
95 South Yard CNG Fuel Station Strategic Support
96 Street Lights - Community Development Block Grant 98 Transportation & Aviation Services
97 Street Lights Citywide 2000 Phase A Transportation & Aviation Services
98 Street Lights Citywide 2000 Phase B Transportation & Aviation Services
99 Streetlights Crackdown 99 Transportation & Aviation Services

100 Taxiway Y - B to L Transportation & Aviation Services
101 TEA-21 Funded Street Resurfacing Project Transportation & Aviation Services
102 Traffic Signal Unit 98A-1:Bellingham/McLaughlin, Bucknell/Marcel, Carnelian/McLaughlin, 

Curtner/Meridian, Curnter/Union, Lincoln/Minnesota
Transportation & Aviation Services

103 Traffic Signal Unit 99A: Encinal/Lissow/ S.Teresa, Blossom Hill/Harwood,  
Berryessa/Farragut/Vinci,  9th/S.Clara,S.Clara/26th, Camden/Ewer

Transportation & Aviation Services

104 Traffic Signal Unit 99B: Alma & Plum/Pomona, Bascom/Curtner, Bascom/Union, Carlton/Union 
Keyes/ 7th, S/ Clara & 13th

Transportation & Aviation Services
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SECTION II 
PARK BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the Safe 
Neighborhood Parks and Recreation Bond ($228 million).  Seventy-eight (78) of the 96 Park Bond 
projects have been delivered to residents of San José as part of the Safe Neighborhood Parks and 
Recreation Bond.  These projects are a sub-set of the projects from the Neighborhood Services 
CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  By FY 05-06, all projects in the Park 
Bond program will have started so there are no remaining projects to start in future fiscal years.  
 

 
Figure 2-1 shows schedule status of the completed and active FY 05-06 projects. Figure 2-2 
provides bar chart schedules for projects with activity during FY 05-06 that are not yet completed.  
The Park Bond Program has delivered a large number of projects in its first few years by 

Figure 2-1

Park Bond Projects Schedule Status
(FY 05-06 Projects)

4

1

4

11

16

0 5 10 15 20

Schedule pending

Schedules to be reset

Schedules extended

Completed or on schedule

FY 05-06 Active projects

No. of Projects*2 projects have been completed since July 1, 2005
Schedules Extended:  Schedules extended over 2 months
Schedules to be Reset:  Set new project delivery schedules
Schedule Pending:  Not included in total active project count as project schedules are being developed. 

 (1 of these projects to be completed by the end of September 2005)

20 Total Projects FY 06-10*
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Park Bond 16 4 0
*76 projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Park Bond

Figure 2-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

Projects Active Since FY 04-05
1/200712/2004$1,345,95010Almaden Lake Park Improvements Phase 2 1

7/200610/2001$1,837,000CWEmma Prusch Memorial Park2

12/20053/2001$1,884,000CWEmma Prusch Memorial Park - LeFevre House3

2/20074/2001$52,442,000CWHappy Hollow Park & Zoo - Ph 1 (design schedule)4

2/20074/2001included in aboveCWHappy Hollow Park & Zoo - Ph 2 (design schedule)5

11/20085/2004$22,191,0003Roosevelt Community Center - Multi-Service6

$9,803,000CWShady Oaks Sports Park7

$17,729,000CWSingleton Sports Park8

2/20061/2003$2,272,0002Southside Community Center - Phase III9

11/200812/2002$2,291,000CWTRAIL: Coyote Creek Trail (Phelan Ave to Los Lagos Golf)10

$2,117,000CWTRAIL: Guadalupe River Trail - Highway 280 to Willow St11

11/20077/2004$5,157,0006TRAIL: Los Gatos Creek Reach 4 (Coe to Auzerais)12

12/20058/2002$2,317,0001TRAIL: San Tomas Aquino/Saratoga Creek Reach 613

10/200510/2002$240,0003William Street Park Restroom14

New FY 05-06 Projects
8/20091/2006$9,161,0006District 6 Community Center Multi-Service15

1/20073/2005$9,472,0005Mayfair Community Center - Satellite (design schedule)16

8/20098/2006$15,141,0007Solari Community Center - Multi Service17

$50,00010TRAIL: Los Alamitos/Calero Creek Pedestrian Bridge18

5/06 1/07

9/05 7/06

12/05

8/06

2/06

2/06

12/05

10/05

1/06

8/06

schedule pending

schedule pending

schedule pending

schedule pending

Note: As shown in Figure 1-4, 2 projects have been completed to date in FY 05-06
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constructing neighborhood-focused and smaller scale projects. Most of the projects completed to 
date have been neighborhood park projects.  The remaining projects to be constructed over the next 
3 to 4 years include the larger projects such as community centers, regional parks, sports complexes 
and trail projects. 
 
Neighborhood Parks  
72 out of 73 (99%) of the neighborhood park projects have been completed.  The only remaining 
project to be completed is the William Street Park Restroom, which is scheduled for opening in 
October 2005.  As part of this report, a baseline schedule reset is being requested for the Williams 
Street Restroom Project.  Construction of this project is essentially completed as of the publishing 
of this report,; however the beneficial use date is extended because it cannot be opened until the 
construction of the  Selma Olinder Park project is  completed.  
 
Community Centers 
Nine (9) community center projects will be delivered through the Park Bond program.  Gardner 
Community Center was completed in FY 04-05.  Six (6) projects have activity in FY 05-06 and a 
brief status for each project is provided below.  Three (3) projects, Mayfair Community Center – 
Satellite, Solari Community Center, and District 6 Multi Service Community Center are beginning 
activity in FY 05-06. 
 
Almaden Community Center & Branch Library 
The Almaden Branch Library is being built as a joint facility with the Almaden Community Center.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas.  Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 
 
Berryessa (Morrill) Community/Youth 
Center 
This project was recently completed and 
the grand opening celebration was held on 
September 23, 2005. 
 
Camden Multi-Service Center 
This project is substantially completed and 
the opening ceremony will be held in 
October 2005. 
 
Roosevelt Community Center – Multi 
Service 
This project is now in design development 
stage and the project architect has been 
selected.  Concurrently, staff is in the 
process of acquiring land for the new 
community center and working on a 
relocation plan for existing tenants. 
 
 
 

Berryessa Youth Center 
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Southside Community Center – Phase III 
This project is currently under construction.  A new 3,000 square foot office building, technology 
center and site improvements will be provided upon completion of the project in February 2006. 
 
Regional Parks 
There are 5 regional parks being delivered through the Park Bond Program.  One of the projects was 
completed in FY 03-04 - Municipal Rose Garden.  A status update for the other 4 regional park 
projects that have activity in FY 05-06 is provided below. 
 
Almaden Lake Park 
This project is being constructed over two phases.  Phase I was completed in May 2005 and 
includes the construction of the bocce ball courts, a play area and a large picnic area.  As a result of 
federal permit requirements related to working in the lake, the scope of Phase II was redefined to 
include a viewing deck integrated with the trail and amphitheater area, west side play area 
renovation, and picnic area upgrades.  The schedule for Phase II has been extended as a result of 
delays in reconciling the final budget and scope for the project.  Completion of Phase II is currently 
scheduled for January 2007. 
 
Emma Prusch Memorial Park 
The scope of work includes the main parking lot expansion, renovation of the Multi-Cultural Center 
parking lot, the heirloom garden, realignment of Knox Ave, the arbor area, and play area.   This 
project was awarded in September 2005 and will complete construction in Summer 2006. 
 
Emma Prusch Memorial Park – LeFevre House 
The project is near completion; however, it is tracking as 
schedule extended since construction has currently 
slowed down at the site due to termination of the 
contractor for non-performance.  The contractor has been 
terminated, and the Surety has agreed to complete the 
project.  Staff is currently negotiating the contract details 
with the Surety. 
 
Happy Hollow Park and Zoo 
At $52.3 million, this is the largest project in the Park 
Bond program.  This project modernizes the facility with 
zoological, ADA, safety, and infrastructure 
improvements while expanding the current footprint by 4 
acres consistent with the 1991 Kelley Parks and 1994 
Happy Hollow Park and Zoo approved master plans for 
the site. 
 
The project is currently in the design development stage 
and staff is in the process of finalizing the construction 
schedule to ensure that the potential construction closures 
conform with the City’s operating plans for the Park and Zoo.   
 
 
 

Happy Hollow Park and Zoo 
Conceptual Plan 
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Trails  
Currently, there are 5 trail projects that will be delivered through the Park Bond Program.  All of the 
trails projects have activity in FY 05-06 and a brief status for each project is provided below.   
 
Coyote Creek Trail - Los Lagos Golf Course to Kelley Park  
The scope of work includes the design and construction of a segment of trail from Los Lagos Golf 
Course to Kelley Park.(Phelan Avenue).  The City Council approved the Master Plan for the project 
on February 8, 2005 and staff is currently in the design development stage. 
 
Guadalupe River Trail - Highway 280 to Willow Street (Reach 6) 
The scope of work includes preparation of a master plan, design and construction of Reach 6 from 
Willow Street to Hwy 280 to meet the Downtown Guadalupe Riverpark trail as indicated in the 
Guadalupe River South Corridor Interim Plan.  City Council approved the master plan on October 
19, 2004.  Council approved a master agreement with CH2MHILL on April 26, 2005 for design 
development work on this project.   
 
Los Alamitos Creek Trail 
Funding for development of a bridge that would link Los Alamitos Creek Trail to Calero Creek 
Trail has been identified as part of the bond.  However, these funds may be inadequate for the study 
and development of a pedestrian bridge.  Additionally, Camden Avenue, which runs parallel to the 
bridge site, has been identified for future widening.  Staff is currently developing alternatives for 
this project. 
 
Los Gatos Creek Trail – (Reach 4 Lincoln Avenue to Auzerais Avenue) 
Construction documents are currently in production.  Staff is seeking to secure property required for 
development of the trail.  A number of property acquisition activities are underway for this project 
as described in Figure 2-4.   A trailhead will remain at the current Lonus Street entry to the existing 
trail.  A secondary entry from Coe Avenue is being planned, but may not be feasible in the short-
term as Union Pacific Railway Company is unable to sell the property until it has completed its 
coordination with the State’s Department of Toxic Substance Control and has mitigated its site 
accordingly.  A third entry is planned at Auzerais Avenue and will align with trail construction 
associated with the housing development approved for north of Auzerais Avenue.  This entrance is 
contingent on obtaining parkland dedicated by the nearby housing development. 
 
San Tomas Aquino-Saratoga Creek Trail Reach 6 (Bollinger Avenue to Prospect Road)  
The project consists of a 1.1 mile trail, pre-fabricated pedestrian bridge, retaining walls, fences, 
planting, irrigation and miscellaneous site amenities.  Project construction began in June 2004.  A 
contractor’s labor dispute and discovery of possible historical materials delayed the project 
schedule.  The California Department of Fish and Game permits secured for the project do not 
permit work within the riparian zone between October 15 and June 1, therefore the site had been 
inactive for a number of months.  Work has resumed and will be completed by the end of the 
calendar year.   
 
Sports Parks  
As noted in Figure 2-2, the project schedules for the Shady Oaks and Singleton Sports Park projects 
have been moved to schedule pending.  In order to ensure that the City delivers the best possible 
sports parks to the citizens of San Jose, staff is currently performing an evaluation of all potential 
options, scenarios and sites for the fields.  By performing this evaluation, the City will ensure that 
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Figure 2-3:  Actual Cumulative Expenditures through 4th Quarter 
FY 04-05 and Projected Expenditures through FY 06-07 

the final locations meet the desired outcomes of the citizens of San Jose.  Once this evaluation is 
finalized staff will proceed with environmental review, design, and construction on the final sports 
park locations.    
 
PROPERTY ACQUISITION 
A total of 4 projects still require site selection.  Figure 2-4 provides further information regarding 
property acquisition. 
 
PROJECT FINANCING AND EXPENDITURES  
In July 2004, $46 million in General Obligation Bonds were issued to fund park projects.  This third 
bond issuance for these projects brings the total bond proceeds to $132.7 million.  Through the 
fourth quarter of FY 05-06, park bond project expenditures and encumbrances totaled $87.52 
million.  A graph of the actual and projected commitments is shown as Figure 2-3. 
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Figure 2-4

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status

District 6 Multi 
Service 
Community 
Center

The scope of work includes 
the construction of a 20,000 
square foot multipurpose 
Community Center.

On June 14, 2005, City Council adopted a 
resolution determining that the public interest and 
necessity require the acquisition of vacant land 
located at 1000 South Bascom Avenue, San José, 
CA and authorizing the City to initiate the eminent 
domain process.

Legal Order of Immediate Possession obtained and served on all 
parties.  Transfer of possession to the City occurred on September 
1, 2005.

Guadalupe River 
Trail

1.15 miles to extend the 
pedestrian/bike trail from Hwy 
280 to Willow Street thus 
providing a link to the 
Downtown's Guadalupe River 
Park and to the Hwy 87 
Bikeway, VTA and Caltrain 
stations.  Project will be 
constructed in 2 phases due to 
pending flood control 
improvements, (1) 280 to 
Virginia Street and (2) 
Virginia Street to Willow 
Street.

Need 0.27 acres of riparian woodland revegetation 
and 50 linear feet of Shaded Riverline Area (SRA) 
cover for mitigation purposes along with 200 linear 
feet of barrier planting for separating people from 
the the river.

Phase 1 mitigation is planned to take place on City property, 
therefore, land acquisition may not be necessary for Phase I of the 
project.  Phase 2 implementation will require acquisition of land.  
Schedule:  pending 
Construction start date:  pending
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Figure 2-4

Park Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be Acquired Status

Los Gatos Creek 
Trail

Lincoln Avenue trail 
connection no longer under 
consideration.  Provide trail 
connection from Lonus 
Avenue.

1) UPPR property:  Utilize RR right-of-way that is 
currently for sale as part of the Willow Glen Spur.  
2) City-owned creek bank property off Meridian 
Avenue.
3) Alongi Property.  
4) Del Monte/KB Homes property
5) McCarthy property: Acquire a Trail Easement 
on McCarthy property on west bank south of 
Home Street. 

1) A phase 2 study for possible remediation of hazardous materials 
is being obtained.  When costs are established, negotiations will 
begin.  The trail will be constructed as part of the Willow Glen 
Spur. 
2) Proposed Mitigation site will be on city-owned land off Meridian 
Avenue.
3) Alongi trail easement has been purchased.  The trail will be 
constructed as part of the Willow Glen Spur mentioned above 
because the trail design is integral to the portion of the trail planned 
on the railroad property. And, if constructed, will create a dead-end 
situation.
4) Property is planned to be dedicated to City by KB Homes as a 
condition to development to construct housing on Del Monte site.
5) City is negotiating options with property owner, including a 
possible property swap.

Construction start date:  April 2006.

Roosevelt 
Community 
Center - Multi 
Service

The scope of work includes 
the rebuilding 7,303 square 
feet of an existing building 
and the construction of a new 
40,000 sf multipurpose 
Community Center.

Acquisition of a 60,000 to 80,000 square foot site 
within Council District 3 adjacent to Roosevelt 
Park.

Purchase offers were made and accepted on two parcels.  The City 
is currently negotiating the purchase price on 4 additional parcels.
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Figure 3-1

Library Bond Projects Schedule Status
(FY 05-06 Projects)

2

1

11
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0 5 10 15

Schedule Pending

Schedule Extended

Completed or on schedule

FY 05-06 Active projects

No. of Projects
*1  project has been completed since July 1, 2005.
Schedule Pending:  Not included in total active project count as project schedules are being developed. 
Schedules Extended:  Schedules extended over 2 months

SECTION III 
LIBRARY BOND PROJECTS 

 
In November of 2000, the voters of San José overwhelmingly approved the passage of two general 
obligation bond measures.  This section of the report focuses on those projects approved by the 
Neighborhood Libraries Bond ($212 million).  A total of 20 projects will be delivered to residents 
of San José as part of the Neighborhood Libraries Bond.  These projects are a sub-set of the projects 
from the Neighborhood Services CSA. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of active projects.  The number of future year (FY 07-10) 
projects is also noted.  Note that the 17 total projects in the below table does not include the 
Vineland Branch, Tully Community, and Berryessa Branch library projects which were completed 
prior to the current fiscal year.  One project, the Dr. Roberto Cruz Alum Rock Branch Library, has 
been completed so far this fiscal year. 
 

 
 
Figure 3-1 shows schedule status of the completed and active FY 05-06 projects. Figure 3-2 
provides bar chart schedules for projects with activity during FY 05-06 that are not yet completed.   

 
 

17 Total Projects FY 06-10*
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Library Bond 10 4 3
*3  projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Library Bond

Figure 3-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

Projects Active Since FY 04-05

1/200610/2002$26,575,00010Almaden Community Center & Branch Library 1

8/200611/2003$12,373,0009Cambrian Branch Library2

$11,284,0002Edenvale Branch Library3

5/20064/2003$10,192,0008Evergreen Branch Library4

10/20065/2003$11,102,0005Hillview Branch Library5

$8,615,0003Joyce Ellington Branch Library6

5/20083/2005$7,807,0009Pearl Avenue Branch Library7

11/20056/2002$9,389,0006Rose Garden Branch Library8

4/20087/2005$7,139,0006Willow Glen Branch Library9

New FY 05-06 Projects

2/200911/2005$6,735,0003East San José Carnegie Branch Library10

6/20091/2006$12,348,0002Santa Teresa Branch Library11

8/20098/2006$11,692,0007Seventrees Branch Library12

6/20091/2006$12,084,0006West Side Branch Library13

1/06

1/05 8/06

5/06

3/05 10/06

3/05 7/06

11/05

7/05 9/06

11/05

1/06

8/06

1/06

Note: As shown in Figure 1-4, 1 project has been completed to date in FY 05-06

schedule pending

schedule pending
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The Library Bond Program also consists of the following 3 future projects (FY 07-09): 
 
FY 06-07 Project Start 
Calabazas Branch Library  
Educational Park Branch Library 
 
FY 07-08 Project Start 
Southeast Branch Library 
 
Project Summary 
Community input into the location, design, and construction of the branch libraries continues to be 
an essential part of the Library Bond Program.  Each library project has 3 or 4 community meetings 
regarding the building program, conceptual design, schematic design and public art elements.   
Additional details on the community meetings already held or scheduled for the next several months 
can be found online at: www.newsanjoselibraries.com. 
 
Fourteen (14) projects have activity in FY 05-06 and a brief status for each project is provided 
below.   
 
Almaden Community Center & Branch Library 
The Almaden Branch Library is being built as a joint facility with the Almaden Community Center.  
The facility will provide a 20,000 square foot library, a 40,000 square foot community center, and 
5,000 square feet of common areas.  Construction began in June 2004 and is progressing on 
schedule.  This project is scheduled for completion in early 2006. 
 
Dr. Roberto Cruz Alum Rock Branch Library 
This new 26,000 square foot library was completed in July 2005 and the grand opening event was 
held on July 9th.   The parking lot is under construction and will be completed by October 2005. 
 
Cambrian Branch Library 
This project will provide a new 28,000 square foot library.  The groundbreaking ceremony was held 
on February 12, 2005, and construction is underway.  This project is scheduled for completion in 
summer 2006. 
 
East San José Carnegie Branch Library 
Renovation and expansion of the existing Branch Library into a 12,000 sf facility.  This project is 
beginning activity in FY 05-06. 
 
Edenvale Branch Library 
This project will provide a new 22,000 square foot library.  Construction documents are currently 
being prepared.  
 
Evergreen Branch Library 
This project will provide a new 21,000 square foot library.  The groundbreaking ceremony was held 
on January 15, 2005 and structural framing is underway.  This project is scheduled for completion 
in spring 2006. 
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Hillview Branch Library 
This project will provide a new 21,000 square foot library.  The groundbreaking ceremony was held 
on April 2, 2005.  As part of this project, the running track at Fischer Middle School was relocated 
and renovated.  This was completed in April 2005.  The library project is scheduled for completion 
in fall 2006. 
 
Joyce Ellington Branch Library 
This project will provide a new 15,000 square foot library.  Community outreach on the project has 
been ongoing and will continue to assist in the development of a schematic design.  The schedule 
for this project is currently pending acquisition of property from the San Jose Unified School 
District. 
 
Pearl Avenue Branch Library 
This project consists of replacement of the existing Branch library to a 14,000 square foot facility 
and is scheduled for completion in 2008.  The community outreach process began in August 2005. 
 
Rose Garden Branch Library 
This project will provide a new 19,000 square foot library.  Construction of exterior and interior 
wall finishes are underway.  This project is scheduled for completion in late 2005. 
 
Santa Teresa Branch Library 
Replacement of an existing branch library with a 22,000 square foot facility.  This project is 
beginning activity in FY 05-06. 
 
Seventrees Branch Library 
Replacement of an existing branch library with a new 20,000 square foot facility.  This project is 
beginning activity in FY 05-06. 
 
West Side Branch Library 
Construction of a new, 20,000 square foot branch library. This project is beginning activity in FY 
05-06 and site acquisition has been completed. 
 
Willow Glen Branch Library 
This project consists of replacement of the existing branch library with a new 13,000 square foot 
facility and is scheduled for completion in 2008.  The community outreach process began in August 
2005. 
 
PROPERTY ACQUISITION 
Site selection for the Southeast Branch Library is underway.  Discussions are currently being held 
with Evergreen Valley College to discuss use of undeveloped land on the campus for the project.  
The property acquisition schedule for this project is currently pending the outcome of these 
discussions. 
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Figure 3-3:  Actual Cumulative Expenditures through 4th Quarter 
FY 04-05 and Projected Expenditures through FY 06-07 

 
 
PROJECT FINANCING AND EXPENDITURES 
In June 2005, $21.3 million in General Obligation Bonds were issued to fund library projects.  This 
fourth bond issuance for these projects brings the total bond proceeds to $140.6 million.  Through 
the fourth quarter (June) of FY 04-05, library bond project expenditures and encumbrances totaled 
$102.7 million.  A graph of the actual and projected commitments is shown in Figure 3-3. 
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Figure 4-1

Public Safety Bond Projects Schedule Status
(FY 05-06 Projects)

5

6
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0 10 20

Schedules pending

Schedules extended

Completed or on schedule

FY 05-06 Active projects

No. of ProjectsSchedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed. 

SECTION IV 
PUBLIC SAFETY BOND PROJECTS 

 
The $159 million Public Safety Bond Program was approved by voters in March 2002.  This 
program funds capital projects for the Fire and Police Departments and includes: a public safety 
driver training facility, new and upgraded emergency communications and dispatch facilities, an 
improved training center, a new police substation, new community policing centers, new fire 
stations, fire stations to be relocated, and upgrades to existing fire stations. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of FY 05-06 active projects.  As of FY 05-06, all 
programmed projects in the Public Safety Bond will start activity, so there are no remaining projects 
to start in future fiscal years.  
 

 
 
Figure 4-1 shows schedule status of the active FY 05-06 projects.  Figure 4-2 provides bar chart 
schedules for projects with activity during FY 05-06 that are not yet completed.  As part of the FY 
05-06 Proposed Operating and Capital Budgets process, Manager’s Budget Addendum #10 was 
issued and approved by Council to make changes in the programming of projects within the Public 
Safety CSA.  These changes are discussed in this section and are reflected in Figure 4-2 that shows 
the new project budgets and schedules. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

26 Total Projects FY 06-10*
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Public Safety Bond 21 5 0
* 8 projects completed prior to FY 05-06 (listed in Figure 1-4) are not included in this total.

Program
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Public Safety Bond

Figure 4-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 04-05

$1,739,000CWEast Community Police Center 1
9/20079/2004$2,947,000CWEmergency Communications Dispatch Center2
12/20056/2004$1,165,710CWFire Station Emergency Generators - 4, 13, 26 3
3/20069/2004$308,6506Fire Station No. 10 - Upgrade (S Monroe St) 4
11/20077/2004$3,148,00010Fire Station No. 12 - Relocate (Calero) 5
3/20065/2004$280,6501Fire Station No. 14 - Upgrade (San Tomas Aquino Rd) 6
3/20077/2002$3,001,0009, 10Fire Station No. 17 - Relocate (Cambrian) 7
3/20065/2004$142,0002Fire Station No. 18 - Upgrade (Monterey Highway) 8
5/20082/2005$5,569,0005Fire Station No. 2 - Rebuild (Alum Rock Ave) 9

$4,002,0005, 8Fire Station No. 21 - New (White Road)10
8/20075/2003$4,237,0004Fire Station No. 25 - Relocate (Alviso) 11
4/20077/2002$5,993,0003, 4Fire Station No. 34 - New (Berryessa) 12
7/20077/2002$5,902,0002Fire Station No. 35 - New (Cottle/Poughkeepsie) 13
7/20087/2002$5,317,0008Fire Station No. 36 - New (Silver Creek/Yerba Buena) 14
5/20107/2004$3,719,0006, 9Fire Station No. 37 - New (Willow Glen) 15
3/20065/2004$280,6504Fire Station No. 5 - Upgrade (N 10th St) 16
9/20077/2002$3,893,202CWFire Training Center 17
7/200910/2001$65,924,00CWPolice - Substation 18

$7,807,000CWPublic Safety Driver Training Center 19
$1,739,000CWSouth Community Police Center 20

3/20067/2002$1,756,000CWWest Community Police Center 21
New FY 05-06 Projects

$1,439,0004Central Community Police Center Phase II22
6/20067/2005$15,0008Fire Station No. 11 - Upgrade (Village Pkwy) 23
6/20067/2005$15,0001Fire Station No. 15 - Upgrade (Blaney Ave) 24
3/20087/2005$2,995,0004Fire Station No. 19 - New (Piedmont Rd) 25
9/20067/2005$270,00010Fire Station No. 22 - Upgrade (Bose Lane) 26

10/06

5/05 12/05

11/05 3/06

9/06

11/05 3/06

3/06

11/05 3/06

2/05 11/06

7/06

5/06

5/06

11/05 3/06

11/05

8/05 3/06

7/05 2/06 6/06

7/05 2/06 6/06

7/05

7/05 2/06 9/06

schedule pending

schedule pending

schedule pending
schedule pending

schedule pending
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Eight (8) public safety bond projects were completed in FY 04-05 and are shown in Figure 1-4.  
Recent completions since the last report include: Fire Station No. 3 (Martha Street), Fire Station No. 
9 (Ross Ave), and Fire Station No. 16 (S King Road) Upgrade projects. 

 
Six (6) projects have extended schedules.  Five of these projects have moved to an extended 
schedule due to delays in scoping and finalizing design.  They include upgrade projects for Fire 
Station No. 10 (S Monroe St), Fire Station No. 18 (Monterey Highway), and Fire Station No. 5 (N 
10th St).  The generator project at Fire Station Nos. 4, 13, and 26 was delayed due to scope 
adjustments to meet budget and regulatory requirements for off-road diesel engines.  The West 
Community Policing Center project moved to an extended schedule as a result of rebidding the 
project. The low bid was determined to be non-responsive and a second bid was well in excess of 
the budget. 
 
Fire Facilities 
There is a high level of activity occurring with the fire station projects.  Construction activities have 
begun on two projects, five fire stations are under design and several will award in Spring 2006. 
Sites are being evaluated for four stations, and the design consultant selection process is underway 
for another station.  More information on these fire station projects is provided below. 
 
New Fire Station Projects 
 
Fire Station No. 34 (Berryessa)  
A site on Las Plumas Ave was acquired to construct new Fire Station No. 34 and a north satellite 
fire training center.  Schematic design has been completed and design development is underway. 
 
Fire Station No. 35 (Cottle/Poughkeepsie)  
The same consultant for Fire Station No. 34 is providing design services for new Fire Station No. 35 
which will be located adjacent to the Southside Community Center.  Design development has been 
completed by the consultant and is being review by City staff.  The Public Art process for this 
station is in progress. 
 
Fire Station No. 36 (Silver Creek/Yerba Buena) 
Two community meetings have been held to inform citizens of the proposed plans for Fire Station 
No. 36.   
 
Fire Station No. 37 (Willow Glen) 
Staff is identifying search areas for siting this new station. 
 
Fire Station Relocation Projects 
Fire Station No. 12 (Calero) 
Escrow has closed for the land purchase of a property at 5950 Cahalan Avenue, next to Santa 
Teresa Church, to relocate Fire Station No.12 (Calero). City staff is designing this station and 
schematic design is complete.  The following figure shows a sketch of this station. 
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Fire Station No. 17 (Cambrian) 
Design development is underway for the relocation of Fire Station No. 17 to a site at Blossom Hill 
Road and Coniston Way.  The community has been engaged with the public art artist to develop 
artwork for this project. 
 
Fire Station No. 19 (Piedmont) 
Fire Station No. 19 Relocate is a new project approved by MBA #10.  The relocation of this station 
was approved as an alternative for the relocation of Fire Station No. 23 (Northeast San Jose).  The 
reason for the change in strategy resulted from the inability to upgrade current Fire Station No. 19 
to meet new programming guidelines due to the lack of land.  In addition, the strategy for Fire 
Station No. 23 is being re-examined due to the current planning and development of North San Jose 
which would affect the total fire service needs in that part of the City.  City staff are investigating  
potential sites for the relocation of Fire Station No. 19. 
 
Fire Station No. 21 (White Road) 
Staff is assessing site options near the vicinity of White Road and Cunningham Avenue for the 
relocation of Fire Station No. 21.  Discussions with property owners are underway. 
 
Fire Station No. 25 (Alviso) 
Design development has been completed for the relocation of the existing station to Grand 
Boulevard and Wilson Way.   Construction activities have begun for the geotechnical work to raise 
the ground elevation of the station to protect it from potential flooding in the area. 
 
Fire Station Remodel Projects 
Fire station emergency generators will be installed in batches to achieve economy-of-scale with 
installation of multiple units.  The first batch of generators will be installed in Fire Station Numbers:  
4 (Leigh Ave), 13 (Pearl Ave), and 26 (Tully Rd).  Construction activities have begun. 
 
In addition, design work has been completed for upgrades at Fire Stations Numbers 5 (N 10th St), 10 
(S Monroe St), and 14 (San Tomas Aquino Rd). The construction contracts for these projects are 
scheduled for award in November 2005. 
 
The Fire Station No. 2 (Alum Rock) Rebuild project has started feasibility design activities.  The 
scope of this project entails demolishing and rebuilding a new station at its current location.  This 
project is currently undergoing a consultant selection process for the design work. 
 

Conceptual Design of 
Fire Station No. 12  

on Cahalan Ave 
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Police Facilities 
The following provides a summary of the police facilities projects. 
 
 
West Community Police Center  
The West Community Police Center (CPC) will be 
collocated with the new West San Jose Community 
Center project at 3707 Williams Road.  Construction 
activities began in September. 
 
East/Foothill Community Policing Center 
The Police Department is exploring sites to relocate 
the  Foothill Patrol Division CPC. 
 
South Community Policing Center 
This project has been schedule pending, waiting on 
the completion of the site acquisition for the 
Substation. The South CPC is currently located in the 
Westfield Shopping Town Oakridge.  
 
Southside Substation  
The agreement has been signed between the City and Hitachi for the purchase of a 10.5-acre parcel 
on the Hitachi Campus at the corner of Manassas and Great Oaks Blvd off Cottle Road.  Hitachi has 
informed the City that it has completed environmental remediation needed to close escrow which is 
expected by December 2005.  Design activity for the Substation has begun. 
 
Driver Training Facility 
The Driver Training Facility is planned to be located at the buffer-lands of the Water Pollution 
Control Plant.  Discussions on the site selection and acquisition are ongoing with the City’s 
Environmental Services Department and the tributary agencies that are partners in the ownership 
and operations of the Water Pollution Control Plant. 
 
Emergency Communications Dispatch Center 
The 9-1-1 Renovation project has been renamed to the Emergency Communications Dispatch 
Center and is currently in the feasibility phase.  This project will now house four City functions:  
Police Dispatch, Fire Dispatch, Office of Emergency Services, and Traffic Incident Management  
System (TIMC).  The TIMC is funded from Federal Highway funds approved by Congress and 
signed into law by President Bush in August 2005. 
 
City staff has prepared a conceptual design to layout the floor plan of the existing Communications 
Building.   The next phase will be to select a consultant to design the facility and to layout the 
construction staging while keeping this facility in service 24 hours per day. 
 

3707 Williams Road –               
Site of the New West CPC 
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Figure 4-3:  Actual Cumulative Expenditures through  
4th Quarter FY 04-05 and Projected Expenditures through FY 06-07 

PROJECT FINANCING AND EXPENDITURES 
 
The projects in this program are funded through a general obligation bond measure.  In June 2002, 
$39,375,000 of bonds were sold for this program.  In June of 2004 and 2005, an additional $14.4 
and $25.0 million of bonds were sold respectively.  In the course of the program to-date, an 
additional $2.59 million has been realized in interest earnings, bringing in the total current funding 
to approximately $81,374,000.  Since the start of the program in FY 02-03 and through the fourth 
quarter FY 04-05, the total expenditures and encumbrances for the public safety bond program total 
$17.8 million.  A graph of the actual expenditures through the fourth quarter of FY 04-05 and 
projected commitments for fiscal years 05-06 and 06-07 is shown in Figure 4-3.  

 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
PROPERTY ACQUISITION 
 
The Public Safety Bond Program has made significant progress in acquiring sites for projects.  
Several projects still require finalized and approved sites before additional planning and design can 
continue.  They include sites for: Fire Station 21 (White Road area), Fire Station No. 36 (Yerba 
Buena), Fire Station No. 37 (Willow Glen), Driver Training Facility, Foothill Community Policing 
Center and the South Community Policing Center.  Figure 4-4 summarizes the status and schedules 
for property acquisition for the Public Safety Bond Program projects. 
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

West Community Police 
Center (CPC) - New

A new 3,000 sf facility 
with community room, 
collocated with the West 
San Jose Community 
Center

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Site has been acquired on 3707 Williams Road for a joint facility with a 
community center.  Land purchase was approved by City Council in 
May 2004.
Construction start date:  September 2005.

Fire Station No. 17 - 
Relocate (Cambrian)

A new 5,800 sf fire station 
and associated site 
improvements.

12395 Blossom Hill Road.
1/2 acre.

Site has been acquired on Blossom Hill and Coniston Way.  Land 
purchase was approved by City Council in December 2003.
Construction start date: May 2006.

Fire Station No. 34 - New 
(Berryessa)

A new 11,500 sf fire 
station, auxiliary training 
facility and associated site 
improvements.

Purchased 1.73 acre from Housing 
Department.

Fire Department purchased a portion of the Las Plumas Service Yard 
site from the Housing Department.  Land purchase was approved by 
City Council in December 2003.
Construction start date: June 2006.

Fire Station No. 35 - New 
(Cottle/ Poughkeepsie)

A new 11,500 sf fire 
station and associated site 
improvements.

Southside Community Center as part of 
Master Plan approved in early 1980's. 
Approximately 1/2-1 acre.

City-owned site.
Construction start date: June 2006.

Fire Station No. 25 - 
Relocate (Alviso)

A new 5,800 sf fire station 
and associated site 
improvements.

Approximately 2 acres. Land donation agreement was approved by City Council in March 
2004.
Construction start date: July 2006.

Fire Station No. 12 - 
Relocate (Cahalan area)

A new 6,300 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Site has been acquired on 5950 Cahalan Ave.  Land purchase was 
approved by City Council in May 2005.
Construction start date: October 2006.

Fire Station No. 19 - 
Relocate (Piedmont)

A new  6,300 sf fire station 
and associated site 
improvements.

Purchase parcel from private party. 
Minimum size: 1/2 acre.

Staff is evaluating several sites within an identified search area.
Schedule: TBD      
Construction start date: TBD
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Figure 4-4

Public Safety Bond Projects
Property Acquisition Overview

Project Name Project Scope Description of Real Estate to be 
Acquired / Transferred Status

Fire Station No. 36 - New 
(Yerba Buena)

A new 11,500 sf fire 
station and associated site 
improvements.

Evaluating City owned property.         
Minimum size: 1 acre.

Staff is evaluating a City owned property.
Schedule:  Use of site by July 2006. 
Construction start date:  June 2007.

Fire Station No. 21 - 
Relocate (White Rd)

A new 7,300 sf fire station 
and associated site 
improvements with room for 
addition of 2nd company in 

Purchase parcel from private party.  
Minimum size: 1 acre.

Staff is evaluating several sites within an identified search area.
Schedule: TBD      
Construction start date: TBD

Police Southside 
Substation

A new police sub-station 
facility w/approx. 115,000 
sf of new buildings 
including offices & vehicle 
maintenance.

Approximately 10 acres in southern 
portion of San Jose with easy access to 
major traffic arterials.

Purchase agreement has been sign.  Escrow is scheduled to be closed 
by December 2005.
Schedule: Acquire site by December 2005.
Construction start date: July 2007.

Fire Station No. 37 - New 
(Willow Glen)

A new 9,000 sf fire station 
and associated site 
improvements.

Purchase parcel from private party.  
Minimum size: 1/2 acre.

Schedule:  TBD 
Construction start date:  April 2009.

Public Safety Driver 
Training Facility

New Public Safety Driver 
Training Center for police, 
fire and other City vehicle 
training.

Proposed approximately 30 acre site on 
Water Pollution Control Plant lands.

Police and Fire have prepared conceptual layout of project on particular 
area of the WPCP lands. Staff have begun discussions with tributary 
agencies/municipalities who have minority ownership of these lands.
Schedule:  TBD
Construction start date: TBD

Foothill Community 
Police Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Staff is evaluating sites within an identified search area.
Schedule:  TBD
Construction start date: TBD

South Community Police 
Center - New

New approximately 3,000 
sf facility with community 
room.

Purchase of small (+/- 6000 sf) private 
parcel in commercial area.

Police is exploring options for partnering with Library and/or Strong 
Neighborhoods Initiative capital projects.  Alignment of South CPC's 
project schedule with these other projects is being studied by SJPD.  
Schedule: TBD.
Construction start date: TBD.
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Figure 5-1

Other Projects in CIP Schedule Status
(FY 05-06 Projects)
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*29 projects have been completed since July 1, 2005.
Schedules Extended:  Schedules extended over 2 months.
Schedules to be Reset:  Set new project delivery schedules.
Schedules Pending:  Not included in total active project count as project schedules are being developed.

(14 of these projects to be completed by the end of October 2005)

SECTION V 
OTHER PROJECTS IN CIP 

 
The remainder of the projects in this report are funded through various programs within the CIP.   
These projects derive their funding from various sources including: grants, taxes, fees and charges, 
transfers, general fund, interest income, bond sales, and other revenue sources.  Each project is 
assigned to a specific City Service Area (CSA) which assumes the responsibility for the on-time, 
on-budget delivery of its projects.  As mentioned in Section I of this report, Strong Neighborhoods 
Initiative projects funded through FY 05-06 are included as part of this analysis. 
 
PROJECT SCHEDULES & STATUS SUMMARY 
 
The table below highlights the number of currently active projects.  The number of future year 
(FY 07-10) projects is also noted.  Projects completed since the start of the Decade of Investment 
(FY 00-01) are provided in Figure 1-4. 

 
Figure 5-1 provides the schedule status of the completed and active FY 05-06 projects.  The 
following sections provide a more detailed analysis of project status by CSA. 
 
 
 
 
 

343 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Community & Economic Development 11 0 0
Environmental & Utility Services 33 6 16
Neighborhood Services 62 27 2
Strategic Support 6 0 0
Transportation & Aviation Services 98 38 44
Total 210 71 62

City Service Area
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COMMUNITY AND ECONOMIC DEVELOPMENT 
 

 
 
Description: 
This CSA includes the developer assisted, utility undergrounding projects and Strong 
Neighborhoods Initiative projects related to neighborhood and economic development.  In 
previous reports, this was listed as the “Economic and Neighborhood Development” CSA. 
 
Highlights: 
Seven (7) projects have been completed since the last report, including 4 completed to date in FY 
05-06.  Five of the projects support the Strong Neighborhoods Initiative goal of beautifying the 
neighborhoods throughout the City of San Jose.  These newly completed projects are highlighted 
in bold on Figure 1-4.  
 
Schedule Status: 
Figure 5-2 provides bar chart schedules for projects with activity during FY 05-06 that are not yet 
completed.  One (1) Strong Neighborhoods Initiative project has a pending schedule and staff is 
working towards getting a site development permit to establish a schedule. One (1) project has an 
extended schedule as discussed in the previous report. Two (2) facade improvement projects have 
been removed from this report due to the fact that the property owners are uncertain whether they 
wish to continue with the projects.  These projects, located at 609 and 611 N. 13th Streets, are part 
of the SNI 13th Street Facade Improvement Program.  Both projects will be tracked in future 
reports if either of the property owners chooses to move forward with the projects.    
 

SNI H/VM06a:   
Residential Landscape 

Improvements (Phase 1) 

11 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Community & Economic Development 11 0 0

City Services Area
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
 Community and Economic Development CSA

Figure 5-2

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

Projects Active Since FY 04-05

12/20068/2004$810,0001Rule 20B Undergrounding District - Saratoga: I280 to Kiely1

12/20058/2002$180,0001SNI BLK10: Improvement Plan for Underwood Apartments 2

$710,0003SNI FWBT04:  McKee & 33rd Redevelopment 3

6/20051/2005$241,0183,6SNI GG05: Retail Development Greater Gardner (design)4

11/20054/2005$250,00010SNI H/VM06b:  Residential Landscape Improvements (Phase 2)5

4/20042/2004$15,9033SNI SK04d: Revitalize Neighborhood at 1098 S. 6th Keyes (design)6

5/20043/2004TBD1SNI WIN01b: Facade Improvement 1535 S. Winchester Blvd. (design)7

8/06 12/06

12/05

4/054/05 8/058/05 11/05

design completed

Note: As shown in Figure 1-4, 4 projects have been completed to date in FY 05-06

schedule pending

design completed

design completed
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60” Brick Interceptor Phase IB Construction 

ENVIRONMENTAL AND UTILITY SERVICES 
 

 
 
Description: 
This CSA includes the sanitary sewer system, storm sewer system, water pollution control, and 
water utility capital programs.  This CSA’s primary focus is on construction, rehabilitation, 
modification, and maintenance of these facilities. 
 
Highlights: 
Four (4) projects have been completed since the last report, including 1 project to date in FY 05-
06.  These newly completed projects are highlighted in bold in Figure 1-4.   
 
Schedule Status: 
Figure 5-3 provides bar chart schedules for projects with activity during FY 05-06 that are not yet 
completed.  Six (6) projects have pending schedules, 9 projects have extended schedules and 1 
project is recommended for reset. 
 

Of the projects with extended schedules, 
5 projects have new schedule extensions 
since the last report. The North First 
Street Parallel Main Phase II project has 
been extended due to a delay in starting 
construction activities.  The Remington 
Drive Main Replacement and Taffy 
Drive Main Replacement projects have 
been delayed due to the reallocation of 
staff resources to support other high 
priority projects.  The Gateway East 
Sanitary Sewer Improvement project has 
been extended to allow for the 
rehabilitation of additional sewer 
locations in the Gateway East 
neighborhood.   The WPCP Reliability 
Improvements project has been extended 
due to the additional time required 

during the contract award period to identify additional sources of funding to support the higher 
than expected construction bids.  In addition, the necessary construction duration has  been 
extended by 7 months based on the final construction documents.       
 
The Forest-Rosa Sanitary Sewer Rehabilitation Phase V project schedule is recommended for 
reset due to the reallocation of staff resources to support other high priority projects. 

55 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Environmental & Utility Services 33 6 16

City Service Area
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 04-05

12/20068/2001$23,017,000460" Brick Interceptor Phase IB1
1/20078/2004$6,034,567384-inch RCP Interceptor Rehabilitation Phase VIB2

12/20052/2005$50,000CWAdministration Building Security Improvements (WPCP)3
10/20052/2004$2,525,0001Albany - Kiely Storm Drainage Improvement Phase II4
12/200510/2004$100,000CWBNR (Biological Nutrient Removal) Air Upgrade (WPCP)5
8/200610/2003$1,322,0003,5East San Jose-Phase III6
7/20084/2001$22,298,4252Edenvale Sanitary Sewer Supplement Phase V7

10/20057/2002$800,0002Edenvale Well #4 Phase I8
12/20057/2003$750,000CWFilter Influent & Effluent Meters Replacement (WPCP)9
12/20052/2003$1,300,000CWFilter Influent Pump 1-4 Controller Replacement (WPCP)10
3/20077/2004$2,621,0003,6Forest-Rosa Sanitary Sewer Rehabilitation Phase V11

TBD3Fourth Major Interceptor Phase VIA12
1/20069/2004$400,0006Fremont Storm Drain Improvement13

12/20057/2003$501,0004Gold Street Main Relocation14
3/20077/2004$1,175,0003Hobson Walnut Area15

12/20051/2002$6,190,0003Hwy 87 Detour II Sanitary Sewer Reconstruction Phase II16
10/20052/2003$500,000CWLIMS Replacement (WPCP)17
3/20062/2004$1,718,3006Lincoln/Willow Sanitary Sewer Rehabilitation18

10/20057/2003$900,0004North First Street Parallel Main Phase II19
10/20057/2004$520,0008Remington Drive Main Replacement20
7/20067/2002$1,223,0003Rosemary Area Sanitary Sewer Rehabilitation21
7/20062/2004$6,300,000CWSC-5 - Santa Clara Recycled Water Line Extension - Coleman Av22
9/20067/2002$18,350,0008SJ-11 Zone 3 Reservoir - Old Yerba Buena Rd (SBWR)23
6/200612/2003TBD3SJ-13 SJ-SC Coleman Av Connection24

10/200511/2004$211,0871SNI BLK09: Blackford Storm Drain Improvements25
6/20062/2005$630,0005SNI GE02: Sanitary Sewer Improvements (Gateway East) 26
5/20061/2005$1,681,2673SNI WA03: Alma Storm Drain27
6/20067/2004$1,592,0001San Tomas Aquino Creek Trunk Phase III28

12/20057/2004$250,0008Taffy Drive Main Replacement29
10/20054/2004$313,7006Willow Street Storm Pump Station30

12/06

6/05

2/05 6/05 12/05

3/05 10/05

6/05 12/05

6/05 8/06

4/06

10/05

12/05

12/05

2/06

5/05 1/06

12/05

6/06

3/05 12/05

10/05

6/05 3/06

6/05 10/05

5/05 10/05

1/06 7/06

12/05 7/06

4/05 9/06

1/06 6/06

6/05 10/05

1/05 4/05 6/06

11/05 5/06

6/05 6/06

8/05 12/05

6/05 10/05

schedule pending

48



FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Environmental and Utility Services CSA

Figure 5-3

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 

6/20077/2004$2,429,0009Willow Union Trunk Sewer31

10/200810/1998$88,821,000CWWPCP Reliability Improvements (WPCP)32

New FY 05-06 Projects
TBD3Campbell Ave SS Reconstruction33

12/200611/2005TBD10Chateau Drive Storm Drain Improvements, Phase I34
$250,0002Edenvale Well #13 Rehabilitation35

TBDCWInstallation of Potable and Non-Potable Water Services and Mains36
TBD6Keeble Avenue Sanitary Sewer Replacement Project37

$180,0004North San Jose Well Site Improvements38

3/06

2/05

11/05 8/06 12/06

schedule pending

schedule pending
schedule pending

schedule pending

schedule pending

Note: As shown in Figure 1-4, 1 project has been completed to date in FY 05-06.
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Avenida Espana Play Lot Addition 

NEIGHBORHOOD SERVICES 
 

 
 
Description: 
This CSA includes the library, park, and community facilities development capital programs 
administered by the Library and Parks, Recreation, and Neighborhood Services Departments.  In 
previous reports, this was listed as the “Recreation and Cultural Services” CSA. 
 
Highlights: 
Thirteen (13) projects have been completed since the last report, including 6 projects to date in FY 
05-06.  These newly completed projects are highlighted in bold on Figure 1-4. 

 
Schedule Status: 
Figure 5-4 provides bar chart schedules for projects 
with activity during FY 05-06 that are not yet 
completed.  Fifteen (15) projects have pending 
schedules, 16 projects have extended schedules, and 
3 project schedules  are recommended for reset.  Of 
the projects with pending schedules, 5 are new FY 
05-06 projects and schedules are anticipated to be 
completed for the majority of these shortly. 
 
Of the projects with extended schedules, 11 projects 
have new schedule extensions since the last report.  
The Animal Care Center – Tenant Improvement 
Phase I project schedule has been extended due to 

project construction delays.  Capital Park Neighborhood Center has been extended due to 
receiving higher than anticipated bid results.  This project is in the process of being re-bid.  The 
Citywide Skatepark at Lake Cunningham Master Plan has been delayed as a result of a time 
needed to clarify the project scope of work.  The Columbus Park Restroom schedule has been 
extended due to a slip in the construction start date and unforeseen utility issues during 
construction.  The River Glen and Rubino Minor Improvement project schedules have been 
delayed as a result of resource allocation issues delaying the start of these projects.  The BLK02c: 
West San Jose Community Center Project has been delayed as a result of needing to be re-bid.  
The SNI FWBT05: Selma Olinder Park project has been delayed as a result of construction related 
delays and problems with the installation of the turf.  The SNI KO07a: Welch Park Improvments 
project has been delayed as a result of ongoing community coordination and funding issues.  The 
SNI SK01b: Martha Street Bridge (Feasibility) project has experienced delays due to coordination 
with the property owner and possible site access issues.   
 

91 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Neighborhood Services 62 27 2

City Service Area
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Projects
Neighborhood Services CSA

Figure 5-4

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 04-05

10/200510/2003$1,000,000CWAlum Rock Park Creek Realignment (study only)1
3/20064/2004$1,493,000CWAlum Rock Park Service Yard Improvement2

$665,000CWAlum Rock Park Waterline Relocation3
9/20058/2004$1,253,000CWAnimal Care Center - Tenant Improvements #14
3/200612/2004$230,0003Backesto Park Irrigation Renovation5
7/20061/2001$1,488,0007Bellevue Site Phase 1 Development6
4/200610/2004$98,00010Cahalan Park Hardcourt Reconfiguration7
2/20069/2003$471,0009Camden Park Renovation8
8/20064/2003$403,0005Capitol Park Neighborhood Center9
6/20068/2004$190,000CWCity-Wide Skate Park at Lake Cunningham Master Plan10
3/20062/2005$663,0003Columbus Park Restroom11
9/20061/2005inc. in above3Columbus Park Ballfields Renovation12
9/200610/2004$312,0003District 3 Dog Park Development: Guadalupe Gardens Dog Park13
5/20078/2004$5,500,0008Fowler Creek Park Phase I14
9/20067/2004$1,557,0008Lake Cunningham Perimeter Landscaping Construction15

10/20053/2003$272,2352Los Paseos Youth and Family Center16
12/20052/2004$500,0004Lower Guadalupe Trail Master Plan (880 to Gold St)17
12/20056/2004$172,0005Mayfair Center and Park Master Plan18
6/2006 7/2004$300,0002Monterey Highway Soccer Park Environmental Clearance19
6/20068/2004$400,000CWMunicipal Golf Course Cart Barn Conversion20
2/20077/2005$250,0006O'Connor Park Restroom (scope completion)21
2/20069/2004$755,000CWPrusch Park Service Yard (design completion)22

10/20057/2004$75,0006River Glen Park Minor Renovations23
12/20051/2005$602,0003Roosevelt Park Roller Hockey Rink Relocation24
9/20057/2004$226,0006Rubino Park Minor Improvements25

 $907,0003SNI 13S08: Backesto Park Renovation26
12/20064/2004$2,517,2471SNI BLK02a: Starbird Youth Center Development27
2/20067/2002$3,002,1531SNI BLK02c: West San Jose Community Center28
6/20064/2004$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (Acquisition)29

10/05

4/05 3/06

4/05 9/05

9/05 3/06

5/05 7/06

3/05 4/06

8/05 2/06

10/05 8/06

6/06

2/05 6/05 3/06

1/05 1/06 9/06

9/06

1/06

11/05 9/06

10/05

12/05

12/05

6/06

7/05 6/06

7/05

2/06

10/05

1/05 5/05 12/05

9/05

12/05 12/06

8/05 2/06

6/06
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schedule pending
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Figure 5-4
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Sch
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Sch
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Total Project
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CDProjects 
2/20072/2005$175,0002SNI E/GO04: Discovery Community Garden30

10/200510/2002$3,205,0003SNI FWBT05: Selma Olinder Park31
1/20061/2005TBD5SNI GE05b: Zollezi Park Improvements32

TBD5SNI GE05c: Plata Arroyo Park Improvements33
$210,0005SNI GE06: Community Garden (Feasibility Phase)34

2/200611/2003$680,0006SNI GG03: Fuller Avenue Linear Park35
5/20061/2002$1,250,00010SNI H/VM01b: Neighborhood Center36
9/20052/2005$150,0007, 8SNI KO05: Build Partnerships w/Schools37
8/20065/2004$482,0008SNI KO07a: Welch Park Improvements38

$1,125,0003SNI MA01: Balbach Park39
$305,0003SNI SK01a: Develop Public Open Space at  Story Road Landfill 40

12/20056/2004$140,0003SNI SK01b: Martha St Bridge (Feasibility)41
10/200510/2001$692,0003SNI UN01: O'Donnell's Gardens Park42

 TBD3SNI UN03: Coyote Creek Trail Expansion (Master Plan)43
 TBD3SNI WA02: Alma Senior & Teen Center Improvements (Acquisition)44
 $100,0003SNI WA05: Washington School Improvements45

$120,0008SNI WE06: Improve and Beautify Lower Silver Creek (Feasibility)46
9/20067/2005$150,0007Solari Park Master Plan47
9/200610/2004$841,0003,6Tamien Station Skatepark (scoping schedule)48
9/20056/2004$35,00010TRAIL: Guad. Creek Reach 6a (Interim, Almaden to Singletree)49
1/20119/2005$500,0003TRAIL: Los Gatos Creek Reach 5 (Guad Riv. Confluence to Auz. 50

12/20061/2004TBD4TRAIL: Penitenica Creek Reach 1 - Acquisition & Master Plan51
11/20058/2002$924,0004TRAIL: Penitencia Creek Reach 252
8/20069/2005$465,0005TRAIL: Silver Creek Reach 12A (Dobern Bridge) (SNI EV06)53

10/20069/2001$549,0005TRAIL: Silver Creek Reach 13 (Wenlock Drive) (SNI EV06)54
6/20066/2005$300,0006TRAIL: Willow Glen Spur (west) - Phase I/II Testing55
6/20063/2005$275,0008Yerba Buena/San Felipe Corner Park Improvement56

New FY 05-06 Projects
$330,0004Alviso Park Expansion57

1/200710/2004$350,0009Butcher Dog Park58

2/05 8/06

10/05

1/05 10/05 1/06

8/05 2/06

12/05 5/06

2/05 9/05

12/05 8/06

12/05

10/05

7/05 9/06

9/06

9/05

9/05

12/06

1/05 11/05

9/05 3/06 8/06

3/06 10/06

6/05 6/06

3/05 12/05 6/06

6/06

schedule pending
schedule pending

schedule pending
schedule pending

schedule pending
schedule pending
schedule pending
schedule pending

schedule pending

52



FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report
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Figure 5-4

EndStart
Sch
Ext

Sch
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Total Project
Budget

CDProjects 
9/20069/2005$71,0009Butcher Park Improvements (Sports Field Renovation)59

10/20069/2005$400,0001Calabazas Park Improvements60
12/20087/2006$2,653,000CWLake Cunningham Regional Park Skatepark Construction61
12/200710/2005$500,0004District 4 Dog Park (Penitencia Creek)62
10/20057/2005TBD5Dr. Roberto Cruz Alum Rock Branch Library Parking Lot63
1/200711/2005$340,0006Hester Park Renovation64

12/20059/2005$100,000CWLake Cunningham Telephone Conduit Replacement65
8/20061/2006$50,0002Los Paseos Skatepark Master Plan66
2/20078/2005$300,0002Miyuki Dog Park67

$400,0008Mount Pleasant School District/Fernish Park68
$602,000CWOverfelt Garden Irrigation Renovation69

1/20079/2005$193,0005Plata Arroyo Park Restroom70
6/20078/2005$593,000CWRegional Park Automated Parking System71
8/20069/2005$330,0001Rainbow Park Master Plan Update72
6/200610/2005$147,0001Saratoga Creek Dog Park Renovation73

12/20057/2005$50,0006SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)74
1/200710/2005$300,0002TRAIL: Albertson Parkway (design schedule)75

12/20059/2005$160,0002TRAIL: Coyote-Alamitos Canal Engineering Study (scoping phase)76
10/20068/2005$850,0003TRAIL: Airport Parkway Under Crossing77
11/20056/2005$70,0004TRAIL: Lower Guadalupe River Interim Improvements78
3/20064/2005$35,0008TRAIL: Thompson Creek Interim Improvements79
9/200610/2005$70,0004TRAIL: Penitencia Creek-Viceroy Ave Intersection (design phase)80

$489,0005TRAIL: Lower Silver Creek Master Plan81
$113,0003,4TRAIL: Coyote Creek-Montague Expwy to Story Rd MP82

8/20067/2005$934,0006Wallenberg Dog Park (scoping schedule)83

9/05 3/06 9/06

9/05 6/06 10/06

7/06

10/05

7/057/05 10/05

11/05 8/06

9/05 10/05 12/05

1/06 8/06

8/05 8/06

9/05 4/06

8/05 10/06

9/05 8/06

10/05 3/06 6/06

7/05 12/05

10/05

9/05 12/05

8/05 6/06 10/06

6/05 8/05 11/05

4/05 9/05 3/06

10/05 9/06

7/05 8/06

schedule pending

schedule pending

schedule pending

schedule pending

Note: As shown in Figure 1-4, 6 projects have been completed to date in FY 05-06
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The Cahalan Park Hardcourt Reconfiguration project schedule is being requested to be reset 
because the community has asked the project manager to delay the basketball court resurfacing 
until after the summer months.  The Bellevue Site Phase I Development project schedule is being 
requested to be reset as a result of the unforeseen health risk assessments undertaken a part of the 
site clearing process.    The SNI E/GO04 Discovery Community Garden project schedule is being 
requested to be reset as a result of a new process for soil testing at community gardens. 
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New City Hall 
First Council Meeting -  August 9, 2005 

STRATEGIC SUPPORT 

 
Description: 
The main focus of projects for the Strategic Support CSA are the New City Hall, Capital Project 
Management System (CPMS) Enhancements, and IT infrastructure. 
 
Highlights: 

Employees have occupied all floors of the 
New City Hall.  The Council Chambers are 
complete with the fine-tuning of the 
audio/visual systems. The Public Art 
Fountain was revealed and final 
adjustments are being performed.   Site 
work is complete with the exception of the 
area around the Rotunda. 
 
Construction has begun for the New Civic 
Center Off-Site Parking Garage.  Pile 
driving for the garage began in July 2005. 
 
Work is underway to relocate the City’s 
Main Service Yard from N. Sixth Street to 
the Central Service Yard on Senter Road.  A 
new shop/maintenance facility, fleet 

maintenance, and vehicle wash facility will be constructed as well as tenant improvements to an 
existing building.  It is currently anticipated that this project will be delivered through a design-
build process.  Three (3) firms have been pre-qualified and the final bid is due in October 2005. 
 
The Capital Project Management System (CPMS) Enhancement Project continues to provide more 
tools for business outreach and the project delivery teams.  The online consultant list sign up on 
the CPMS Internet website had been fully automated which includes the application, review and 
approval processes.  The CPMS also implemented an automated project data validation module 
where the system sends out an email to project managers whose project data appear out of date or 
inaccurate.  Other improvements are underway for FY 05-06, including the development of an 
enhanced public information web page to easily search for capital project information. 
 
Schedule Status: 
Figure 5-6 provides bar chart schedules for projects with activity during FY 05-06.  Four (4) of the 
projects are on schedule, with the schedule for the New Civic Center Off-site Parking Garage reset 
due to past litigation.  The schedule of the New Civic Center Rotunda is extended, but the project 
will complete by October 2005.   

6 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Strategic Support 6 0 0

City Service Area
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FY 05-06 Projects
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Figure 5-5
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Ext
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Total Project
Budget

CDProjects 

Projects Active Since FY 04-05

10/20053/2000$305,400,000CWNew Civic Center - Rotunda Bid Package (3B) 1

5/20063/2000$37,600,000CWNew Civic Center - Off-site Parking Garage2

$150,000CWWater Pollution Control Plant Infrastructure Upgrade 3

6/20067/2004$145,000CWCapital Project Management System (CPMS) Enhancement Project Phase III4

6/20067/2004$50,000CWFeasibility Study for Hidalgo Radio Site 5

5/20071/2005$29,496,000CWCentral Service Yard (Phase 2)6

10/05

1/05 5/06

6/06

6/06

1/05 12/05

schedule pending
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TRANSPORTATION AND AVIATION SERVICES 
 

 
Description: 

 
Formerly separate CSAs, the Transportation and 
Aviation Services CSAs have now been merged. The 
importance of coordinating the City’s transportation 
and aviation services has been evidenced by 
initiatives such as the Coleman Avenue/Interstate 880 
interchange, Highway 87, airport-area traffic 
surveillance and management and Guadalupe River 
trail planning.  Beyond specific projects, however, 
the air and surface transportation services provided 
by the City of San José focus on similar outcomes.  
Fundamentally, each service strives to facilitate the 
movement of people and goods in a manner that both 
strengthens the economy and enhances quality of life 
for San José residents.  For both surface and air 

transportation, pursuing these potentially competing goals requires a continual sensitivity to 
neighborhood impacts, and a commitment to mitigating such impacts.  Therefore, this change 
represents not so much a reorganization as a recognition that more accurately reflects the work 
that is being accomplished by the partner 
departments within this CSA.  
 
Highlights: 
Thirty-three (33) projects have been completed 
since the last report, including 18 completed to date 
in FY 05-06.  These newly completed projects are 
highlighted in bold in Figure 1-4 of the report.   
 
Schedule Status: 
Figure 5-7 provides bar chart schedules for projects 
with activity during FY 05-06 that are not yet 
completed.  Sixteen (16) projects have pending 
schedules, 9 projects have extended schedules and 6 
project schedules are being recommended for 
schedule reset.   
 
Of the projects with extended schedules, 6 projects have new schedule extensions since the last 
report.  Parking Guidance System Phase I:  The project schedule has been extended due to the 
additional time needed to fabricate the dynamic message signs to be installed at downtown 

Traffic Signal @ Harris & Leigh 

180 Total Projects FY 06-10
Ongoing 

projects from 
FY 04-05

New FY 05-
06 Projects

Future Projects 
FY 07-10

Transportation & Aviation Services 98 38 44

City Service Area

Cell Phone Waiting Area at Mineta San Jose 
International Airport 
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FY 05-06 Projects
Transportation & Aviation Services CSA

Figure 5-6

EndStart
Sch
Ext

Sch
On

Total Project
Budget

CDProjects 
Projects Active Since FY 04-05

10/20057/2004$265,000CWACM Site Preparation/RTR Demolition1
7/20061/2005$597,000CWAirfield Sign Replacement2

12/20057/2003$950,0002Bailey Extension Segment C - Bailey Overcrossing @ Monterey Rd/UPRR Tracks3
$3,760,0002,10Branham Lane Improvement Project4

9/20059/2004$45,000CWBuilding Trades Contract - Terminal A Automatic Door 5
1/20085/2004$6,459,000CWCentral Plant Expansion6

10/20056/2004$5,800,0003Civic Plaza/Fifth St. Streetscape7
10/20057/2004$75,000CWElements of the Master Plan Studies - Backup Power8
9/20052/2004$795,000CWElements of the Master Plan Studies - Landscape Master Plan9

12/20057/2004$250,000CWElements of the Master Plan - Hydrant Fueling Study 10
6/20064/2005$1,200,0004Fortune Drive Sidewalk Improvement11

$200,000CWFuel Farm Clean Up Study12
11/20056/2004$2,220,000CWFY 2004-05 Arterial Street Sealing13
10/200511/2004$3,950,000CWFY 2004-05 Residential Street Sealing14
7/20063/2005$173,0007Holly Hill Infrastructure Improvements15
9/20057/2003$211,000CWITS: Web Traveler - Silicon Valley Smart Corridor - Phase II16
1/200611/1999$3,613,0005,7King/Story Road Street & Sidewalk Improvements17

12/20057/2004$150,000CWNew Fuel Farm Review (Feaibility)18
1/20066/2003$8,084,685CWNorth Concourse Building - Foundation Piles (Package 2)19
6/20076/2003TBDCWNorth Concourse Building - Baggage Handling (Package 3)20
1/20086/2003TBDCWNorth Concourse Building - General Building (Package 4)21
6/20076/2004TBDCWNorth Concourse Building - Flexible Provisioning IT System 22

11/20057/2004$550,000CWNorth Concourse Permanent Utilities (design)23
3/20061/2005$1,533,000CWNorth Concourse Roadway Mitigation (design)24
5/20063/2002$6,129,1014Oakland Road: Brokaw to Montague 25

10/200510/2002$637,0003Parking Guidance System Phase I26
6/20069/2002$984,0001Quito Road: Saratoga to Bucknall27

$2,720,000CWRelocate Parking Revenue Control Buildings28
6/20078/2004$48,732,000CWRenzel Airfield Improvements 200529

1/05 10/05

10/05 7/06

12/05

5/05 9/05

5/05

10/05

10/05

9/05

12/05

4/05 1/06 6/06

6/05 11/05

7/05 10/05

9/05 2/06 7/06

9/05

3/05 1/06

12/05

6/05 1/06

3/06

11/05

11/05

11/05

1/05 3/06

11/05 5/06

10/05

10/05 6/06

10/05

schedule pending

schedule pending

schedule pending
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Figure 5-6
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3/200611/2003$350,0003RT 87 - Traffic Signal Modification Airport Pkway/Tech. Dr. 30

11/20057/2005$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St (Scope)31
9/20067/2005$540,0003SNI 13S01f: Hensley Histroric District Pedestrian Streetlighting Phase 232
9/20067/2004$475,0006SNI BRBK02a: Auzerais Av Improvements33
9/20067/2004$724,0006SNI BRBK02b: Scott St Improvements34
4/20066/2004$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements35
9/20067/2004$670,0003SNI DP07: Street & Sidewalk Improvements (Delmas Park)36

10/20055/2005$22,0002SNI E/GO07: Traffic Improvements37
2/200612/2004$200,0005SNI EV05b: FY04-05 Sidewalk Installation & Repair38
1/20063/2005$25,0005SNI EV10: Parking Prohibition for Street Sweeping39

11/20056/2004$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements40
11/20056/2004$250,0003SNI FWBT06: William Street Streetscape41
4/200610/2004$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl42

TBD5SNI GE08: Traffic Calming (Gateway East)43
12/20051/2004$2,000,0003,6SNI GG01b: Gardner Area Street Reconstruction - Minor Avenue44
2/20063/2005$1,100,0006SNI GG01c: Gardner Area Street Reconstruction - Spencer Ave45

$200,0003,6SNI GG02: Parking, Traffic Circulation & Ped Access to Gardner Academy46
10/20056/2004$593,0003,6SNI GG06: W. Virginia St Streetscape47
10/20056/2004inc in above3,6SNI GG07: Delmas Avenue Streetscape48
1/20061/2004$761,5963SNI MA06: Design and Implement Pedestrian and Bike Safety 49
7/20066/2004$350,0003SNI MA07a: Traffic Signal Installation at Balbach St & Market St50

12/20058/2004$460,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 251
$110,0005SNI MAY07: Investigate Traffic Issues52

9/20057/2004$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St53
11/20057/2005$140,0003SNI SK02c: Bulb Outs - 10th St & Martha St (Scope)54
11/20057/2005$140,0003SNI SK02d: Bulb Outs - 11th St & Martha St (Scope)55

TBD3SNI SK02e: Additional Traffic Calming Improvements56
 $25,0003SNI SK08: Improve Access to Elementary Schools57

1/20066/2004$100,0007SNI TS02b: McLaughlin Av Improvements58
12/20057/2004$65,0007SNI TS04: Tully/Senter Traffic Calming59

6/05 3/06

7/05 11/05

7/05 12/05 9/06

1/06 9/06

1/06 9/06

9/05 4/06
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3/05 11/05 1/06
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6/05 4/06
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7/05 11/05
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10/05 12/05

schedule pending

schedule pending
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schedule pending

schedule pending
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12/20067/2003$2,900,0007SNI TS10: Lucretia Ave Improvements (Story to Phelan)60
10/20056/2005$300,0003SNI UN04a: Lane Reduction - 10th St & 11th St - South of Santa Clara St61
12/20068/2005$665,6003SNI WA04a: Traffic Signal Modifications62

 $450,0003SNI WA08b: Alleyway Closure C3 & C463
9/20054/2005$70,0008SNI WE04a: Enhanced Crosswalk - Aborn Rd & Irwindale Dr64
8/20067/2003$3,971,0007Senter Road: Tully to Singleton 65

10/20059/2004$486,000CWStreet Lights Citywide 2002 - Phase 266
11/200511/2004$240,0003Third Street Garage Lighting Replacement67
12/20052/2001$1,790,0007Towers Lane68
5/20066/2004$310,0007Traffic Signal Installation at 7th St & Phelan Av69

10/20056/2004$320,0007Traffic Signal Installation at Burke St & Senter Rd70
1/20066/2004$310,0005Traffic Signal Installation at La Pala Dr & McKee Rd71
7/20066/2004$360,0003Traffic Signal Modification at 7th St & Margaret/I-280 72
7/20066/2004$360,0003Traffic Signal Modification at 7th St & Virgina/I-280 73
6/20067/2004TBD3Traffic Signal Modification at 11th St & I-280 NB74
3/20066/2004$310,0003Traffic Signal Modification at Market St & St. John St75

10/20054/2004$600,0003Traffic Signals - Santa Clara St76
6/20069/2002$1,304,0009Union Avenue at Los Gatos-Almaden Blvd.77
1/20061/2005$110,000CWVehicle Fuel Pump Repair78
3/20077/2002$1,753,0006Willow Glen Way: Guadalupe River Bridge 79

New FY 05-06 Projects
8/20067/2005$90,000304-05 TDA3 Marburg Way/33rd St Sidewalk Improvement80
8/20067/2005$185,000704-05 TDA3 Phelan Ave./Roberts Ave. Ped. Improvement81
6/20067/2005$36,000804-05 TDA3 Sugarplum Dr/Peppermint Dr Ped Improvement82

10/20057/2005$52,000705-06 TDA3 Senter-Burke83
2/20061/2005TBDCWADA Curb Ramps 200584

$116,000CWAirport Blvd/Airport Pkwy ASTRA Compliance85
$5,602,000CWAirport Blvd Express Exit Lane86
$528,000CWAirport Signage Program87

12/20069/2005$400,0003Autumn Street Corridor Planning88

12/05 12/06
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4/05 6/05 9/05

1/06 8/06

1/05 10/05
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7/05 4/06 6/06
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9/05 12/06

schedule pending

schedule pending

schedule pending
schedule pending
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12/20069/2005$250,0007Blossom Hill Road/Monterey Pedestrian Improvements 89
5/20072/2005TBDCWCapitol Avenue LRT Signal Contoller Upgrade90
7/20073/2006$1,000,0006Hamilton Ave: Meridian Ave to Hamilton Way91
4/20078/2005$262,000CWPart 139 Compliance Projects92
3/20078/2005$410,000CWRunway 11/29 REIL93
1/200712/2005$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)94
4/20068/2005TBD3SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.95

12/200612/2005TBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.96
TBD10SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)97
TBD7,8SNI KO09: Repair Broken & Cracked Sidewalks & Complete ADA Compliant 98
TBD8SNI WE08: ADA Pedestrian Ramps99
TBD1,6SNI WIN07: Residential Speeding and Traffic Mitigation - Winchester100

7/20065/2005$500,000CWSafe Streets Initiative101
10/200710/2005$296,0003Seismic Retrofit - E. William102
10/200710/2005$369,0003Seismic Retrofit - Julian103
10/200710/2005$289,0006Seismic Retrofit - Meridian104
4/200610/2005$30,000CWStreet Lighting Technology Report105
1/200712/2005$102,8456Street Lights Hannah-Gregory Neighborhood106
1/200712/2005$157,744CWStreet Lights Minor Requests107
4/20069/2005$50,000CWTaxiway D Reopening108
2/20076/2005$1,505,0003Taylor Street: First to Coleman109
4/20067/2005$400,000CWTerminal Zone Development Strategy Study110
9/20067/2005$295,0003Traffic Signal Modification at Almaden Blvd and San Fernando St111

10/20067/2005$300,0006Traffic Signal Modification at Booksin Av and Curtner Av112
10/20067/2005$300,0009Traffic Signal Modification at Hillsdale Av and Ross Av113
12/20067/2005$350,0006Traffic Signal Modification at Naglee Av and Park Av114
12/20067/2005$320,0003Traffic Signal Modification at Santa Clara St and Twenty-Eighth St115
6/20068/2005$1,400,000CWTraffic Signals LED Conversions116

11/20079/2005$1,093,0009Union Avenue at Ross Creek117
5/20063/2004TBD2US 101/Bailey Avenue Interchange Riparian Mitigation Project118

9/05 12/06

2/05 6/05

3/06 12/06

8/05 9/06

8/05 9/06

12/05 6/06
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10/05 4/06

12/05 6/06

12/05 6/06

9/05 1/06 4/06

6/05 6/06

7/05 11/05

7/05 3/06 9/06

7/05 4/06 10/06

7/05 4/06 10/06

7/05 6/06 12/06

7/05 6/06 12/06

8/058/05 6/06

9/05 2/06

10/05 5/06

schedule pending
schedule pending

schedule pending
schedule pending

Note: As shown on Figure 1-4, 18 projects have been completed to date in FY 05-06.
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parking garages.  SNI EV10: Parking Prohibition for Street Sweeping:  The project schedule has 
been extended to allow for this project to be combined with the citywide parking prohibition for 
street sweeping program.  SNI MA06: Design and Implement Pedestrian and Bike Safety 
Improvements:  The project schedule has been extended due to additional time needed to obtain an 
encroachment permit from Caltrans.  In addition, the construction schedule for this project was 
adjusted to accommodate the San Jose Grand Prix project.  SNI SK02a: Traffic Signal Installation 
at Martha St & Seventh St:  The project schedule has been extended due to a delay by the 
subcontractor in delivering the traffic signal poles needed to complete the installation of the traffic 
signal system at this intersection.  Traffic Signals – Santa Clara Street: This project is being 
constructed in conjunction with the Civic Plaza/Fifth Street Streetscape project.  This project has 
moved to extended schedule due to inclement weather, which delayed construction early in the 
project, as well as unforeseen utility conflicts during construction.  Third Street Garage Lighting 
Replacement:  This project has moved to extended schedule as staff required additional time 
during the scope development phase to evaluate the potential use of fluorescent lighting for this 
project as a strategy for reducing future ongoing maintenance costs.  
  
Six (6) project schedules are being recommended for reset.  Holly Hill Infrastructure 
Improvements: This project had been reported as a schedule pending project in previous reports.  
With the allocation of additional Redevelopment Agency funding to proceed with this project, 
staff has established a preliminary schedule to complete the sidewalk improvements. 
 
RT 87 - Traffic Signal Modification Airport Pkway/Tech. Dr.: This project had been placed on 
hold in 2004 due to budget constraints.  The project was subsequently re-scoped to a smaller scale 
project. The new completion schedule of November 2005 reflects the delay in arriving at a revised 
scope.  The schedule reset is recommended in order to align the baseline schedule with the revised 
project schedule and scope. 

 
SNI DP04: West San Carlos Streetscape Enhancements and Traffic Signal Modification at 11th St 
and I-280 NB Off-Ramp projects:  The baseline schedules for these two project are recommended 
for reset based on the additional review time required by the State in order to obtain the necessary 
Caltrans encroachment permit.  This additional review time is a result of the new permit plan 
review policy that was introduced by the State earlier this year and was not factored into the 
original baseline schedules for these projects. 

 
SNI EV05b: FY 04-05 Sidewalk Installation and Repair:  The original scope of work for this 
project consisted mostly of existing sidewalk repair.  The scope of work was subsequently 
changed to include mostly ADA pedestrian ramps, which require much more time to design.  In 
addition, all ADA projects have been delayed in order to update the ADA ramp standards to 
include the use of federally mandated truncated domes. 
 
SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl:  The baseline schedule for this 
project is recommended for reset based on the delay in securing funding to award the construction 
contract for this project as well as the additional time required to coordinate a sanitary sewer 
installation project that must be completed prior to the start of the signal installation project. 
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In addition, the South 7th Street Infrastructure Improvements and North Concourse Building – 
Exterior Envelope (Package 4a) projects are no longer being tracked separately in this report.  The 
South 7th Street Infrastructure Improvements project has been de-funded by the Redevelopment 
Agency while the North Concourse Building – Exterior Envelope (Package 4a) project has been 
merged into the North Concourse Building – General Building (Package 4) project, which is 
showing a January 2008 project completion date. 
 
FUTURE PROJECTS AND ANNUAL PROGRAMS 
Projects that are scheduled for activity in the remaining four years of the CIP (FY 07-10) are listed 
in Figure 5-7.  Furthermore, the CIP contains approximately 240 annual programs, as shown in 
Figure 5-8.  These programs range from traffic calming in the Transportation & Aviation Services 
CSA to miscellaneous sewer rehabilitation in the Environmental & Utility Services CSA.  Many 
of these programs result in projects that are listed separately throughout this report.  Projects 
resulting from these programs are added to the overall project list as they are developed 
throughout the year.   
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Figure 5-7
Other CIP Future Programmed Projects

Sorted by Fiscal Year Start Date

FY06-07 FY08-09
Project Name CSA* Project Name CSA*
Air Cargo Screening TAS 30" Old Bayshore Supplement EUS
Airport Blvd - Terminal Dr (North) Traffic Mitigation TAS Airport Blvd Landscaping & SW TAS
Airport Blvd Slurry Seal TAS Airport Blvd North SW TAS
Airport Entrance Identity TAS Airport Blvd Utilities N of Airport Pkwy TAS
Alternative Disinfection EUS Airport Blvd/Airpot Pkwy Grade Separation TAS
APM Terminal Zone Refinement TAS Albany-Kiely Storm Drainage Improvements, Phase IV EUS
AVI System Replacement TAS Bike/Ped Path - North TAS
Belly Freight Facility TAS Central Garage Phase I TAS
Fourth Interceptor Phase VI EUS Central Garage Phase II TAS
Interim Use of Rental Car Lots TAS Demolition of Air Freight Facility TAS
Kelley Park East Picnic Grounds & Restroom NS Ewert Road Landscaping TAS
Mabury Park Development NS Garage Upper Deck Restoration TAS
Materials Screening TAS Interim Landscaping W of Airport Blvd/Pkwy TAS
Norwood Pump Station Replacement EUS North Concourse Ground Trans. Staging Area TAS
Off Airport Traffic Mitigation TAS Relocate ARRF Facility TAS
SC-6, Recycled Water Line Extension - Santa Clara Central Park EUS Reuse of SJSU Facility TAS
South Apron Airside Electrical Distribution TAS South Concourse Buiding Utilities in Roadway TAS
South Apron Airside Utilities TAS South Concourse Roadway TAS
South Apron Replacement Phase I TAS SW Improvements South of Terminal C TAS
Terminal A Entry Door Replacement TAS Terminal A Restroom Renovations TAS
Terminal C Carpet Replacement TAS Upgrade Airport Parkway Entrance TAS
Villa Vista Reservoir Rehabilitation EUS Willow Glen - Guadalupe Storm System Improvements, Phase III EUS

FY07-08 FY09-10
Project Name CSA* Project Name CSA*
84" RCP Phase VI Construction EUS Castleton Drive Main Replacement EUS
ACC Power Source Replacement TAS Hydrant Fuel System TAS
ACM Demolition TAS Misc. Terminal Zone Landside Development TAS
Airfield Sign Replacement TAS Montague Turnout EUS
Albany-Kiely Storm Drainage Improvements, Phase III EUS Ross-Guadalupe Storm Drainage Improvements EUS
Chateau Drive Storm Drain Improvements, Phase II EUS SIDA Improvements TAS
Monterey-Riverside Sanitary Sewer Phase V EUS South Apron Replacement Phase 2 TAS
Nortech Parkway East Loop Main EUS
Relocate RW 12L/30R RDR TAS
Runway Guard Light Repacement TAS
Snell Avenue Improvements TAS

* The abbreviations for the CSAs are as follows: EUS - Environmental & Utility Services; TAS - Transportation & Aviation Services; NS - Neighborhood Services.  

64



Figure 5-8
Annual Programs by City Service Area

Community & Economic Development Public Safety (continued)
Reimbursements to Developers for Center Strip Paving Emergency Response Maps
Reimbursements to Developers for Landscaping Facilities Improvements
Residential Program Administration File Data System Maintenance
SNI MA03: Acquire & Rehab 75 W. William St Fire Apparatus Replacement & Repair
SNI Façade Improvements Fire Station Upgrades
Street Improvements for New Development Handheld Radios
Undergound Utility Administration (20A) Heavy Rescue Airbags
Underground Utility Administration (20B) Hose Replacement
Underground Utility Program Infrastructure Management System

Muster Team Apparatus Repairs
Environmental and Utility Public Art - Fire Bond Projects
Advanced System Design (Water Utility) Public Art - Police Bond Projects
DPW Engineering Services Equipment (Sanitary) Self Contained Breathing Apparatus Equipement
Equipment Replacement (WPCP) Telecommunications Equipment
Flow Monitoring Program (Sanitary) Tools and Equipment
Flow Monitoring System (Storm) Traffic Control Equipment
Geographic Information System (GIS) Underground Fuel Tank Renovation/Replacement
Inflow & Infiltration Reduction (Sanitary)
Infrastructure Improvements (Water Utility) Neighborhood Services
Land Management & Improvements (WPCP) Library CIP - Acquisition of Materials
Master Plan Engineering (Water Utility) Library CIP - Automation Prjs and System Maint.
Master Planning (Storm) Library CIP - Bond Project Services  Consultant
Meter Installations (Water Utility) Library CIP - Branch Library Bond Projects
Minor Neighborhood Storm Drain Improvement Library CIP - Facilities Improvements
Miscellaneous Projects (Sanitary) Library CIP - General Equipment & Furnishings
Miscellaneous Projects (Storm) Library CIP - Infrastructure Management System
Miscellaneous Rehabilitation Projects (Sanitary) Library CIP - New Branch Opening Day Collections
Network System Flow Improvements (Water Utility) P&CF - Bond Public Art-Park and Recreation Bond Projects
Permit Review for Inspection for Outside Agencies P&CF - Central City-Building Energy Products Program
Plant Infrstructure Improvements (WPCP) P&CF - Central Infrastructure Management System
Preliminary Engineering P&CF - Central Irrigation & Horticulture Supplies
Revised SBAP - Industrial Recycle/Reuse P&CF - Central Park Equipment/Neighborhood Parks
Revised SBAP - SBWR Extension P&CF - Central Park Equipment/Regional Parks
Security Improvements (Water Utility) P&CF - Central Park Hardware
Service Installations (Water Utility) P&CF - Central Parks Maintenance Management System
Storm Drain Improvements (Special Corridors) P&CF - Central Preliminary Engineering
Storm Pump Station Rehab & Replacement (Storm) P&CF - Central Property Services
System Maintenance/Repairs (Water Utility) P&CF - Central Recreation Equipment/Neighborhood Parks
Unanticipated/Critical Repairs (WPCP) P&CF - Central Recreation Equipment/Regional Parks
Water Valve Rehabilitation (Water Utility) P&CF - Central Tree Trimming

P&CF - Central Trees and Shrubs
Public Safety P&CF - Central Unanticipated/Critical Repairs
Backflow Devices P&CF - Central Weed Abatement
City-Building Energy Projects Program P&CF - Citywide Ball Field Renovations
Computer Replacement Program P&CF - Citywide Capital Maintenance Projects
Emergency Response Data Analysis P&CF - Citywide Christmas in the Park Exhibits

Annual Programs are recurring capital expenses that departments have over multiple years, sometimes continuous.  Some of these programs 
are for multiple small contracts or unplanned needs such as miscellaneous building improvements.  Some of these programs can result in 
creation of individual capital projects as the project scope and schedule are developed through the course of the fiscal year.  This list reflects 
the Proposed FY 06-10 CIP Budget.
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Figure 5-8
Annual Programs by City Service Area

Neighborhood Services (continued) Neighborhood Services (continued)
P&CF - Citywide Environmental Mitigation Maintenance P&CF - District 6 Minor Building Renovations
P&CF - Citywide Facilities Infr. Renovation/Regional Parks P&CF - District 6 Minor Park Renovations
P&CF - Citywide Family Camp Infrastructure Renovation P&CF - District 6 Preliminary Studies
P&CF - Citywide Happy Hollow Minor Renovations P&CF - District 6 San José Conservation Corps
P&CF - Citywide Preliminary Eng./City-wide Projects P&CF - District 7 Capital Maintenance Projects
P&CF - Citywide San José Conservation Corps: Parks P&CF - District 7 Minor Building Renovations
P&CF - Citywide Trail Call Boxes P&CF - District 7 Minor Park Renovations
P&CF - Citywide Volunteer Project Support P&CF - District 7 Preliminary Studies
P&CF - Citywide Weed Abatement:  Coyote Creek P&CF - District 7 San José Conservation Corps
P&CF - CW Creek/Undeveloped Acreage Cleanup & Repair P&CF - District 8 Capital Maintenance Projects
P&CF - CW Facilities Infra. Renovation/Neighborhood Parks P&CF - District 8 Enhanced Maintenance
P&CF - District 1 Capital Maintenance Projects P&CF - District 8 Minor Building Renovations
P&CF - District 1 Enhanced Maintenance P&CF - District 8 Minor Park Renovations
P&CF - District 1 Minor Building Renovations P&CF - District 8 Preliminary Studies
P&CF - District 1 Preliminary Studies P&CF - District 8 San José Conservation Corps
P&CF - District 1 San José Conservation Corps P&CF - District 9 Capital Maintenance Projects
P&CF - District 10 Almaden CC FF&E P&CF - District 9 Minor Building Renovations
P&CF - District 10 Capital Maintenance Projects P&CF - District 9 Minor Park Renovations
P&CF - District 10 Minor Building Renovations P&CF - District 9 Pool Repairs
P&CF - District 10 Minor Park Renovations P&CF - District 9 Preliminary Studies
P&CF - District 10 Preliminary Studies P&CF - District 9 San José Conservation Corps
P&CF - District 10 San José Conservation Corps P&CF - Lake Cunningham Capital Renovation/Restoration
P&CF - District 2 Capital Maintenance Projects P&CF - Lake Cunningham San José Conservation Corps
P&CF - District 2 Enhanced Maintenance P&CF - Park Trust Fund Preliminary Studies-Turnkey Parks
P&CF - District 2 Minor Building Renovations P&CF - Park Trust Fund Public Art - Park Trust Fund
P&CF - District 2 Minor Park Renovations P&CF - Park Trust PDO Valuation Updates
P&CF - District 2 Preliminary Studies
P&CF - District 2 San José Conservation Corps Strategic Support
P&CF - District 2 Southside Community Center FF&E Arena Repairs
P&CF - District 3 Capital Maintenance Projects Closed Landfill Compliance
P&CF - District 3 Enhanced Maintenance Communications Equipment Replacement & Upgrade
P&CF - District 3 Minor Building Renovations Fire Dispatach Channel Expansion
P&CF - District 3 Minor Park Renovations Fuel Tanks Monitoring
P&CF - District 3 Park Beautification Volunteer Assistance Police Dispatch Voting Receivers
P&CF - District 3 Pool Repairs Roof Replacement, Painting, and Supplemental Needs
P&CF - District 3 Preliminary Studies Service Yards Equipment
P&CF - District 3 San José Conservation Corps Unanticipated/Emergency Maintenance
P&CF - District 4 Capital Maintenance Projects Underground Fuel Tank Renovation/Replacement
P&CF - District 4 Minor Building Renovations
P&CF - District 4 Minor Park Renovations Transportation and Aviation
P&CF - District 4 Pool Repairs Airport - Advanced Planning
P&CF - District 4 Preliminary Studies Airport - Building Modifications
P&CF - District 4 San José Conservation Corps Airport - Environmental Plans
P&CF - District 5 Capital Maintenance Projects Airport - Equipment, Operating
P&CF - District 5 Council District 5 Public Art Airport - Land Improvements
P&CF - District 5 Minor Building Renovations Airport - Noise Attenuation Testing - Category III
P&CF - District 5 Minor Park Renovations Airport - Noise Attenuation Treatment - Category IB
P&CF - District 5 Pool Repairs Airport - Noise Attenuation Treatment - Category II/III
P&CF - District 5 Preliminary Studies Airport - Pavement Maintenance
P&CF - District 5 San José Conservation Corps Airport - Public Art
P&CF - District 6 Capital Maintenance Projects Airport - Sign Production Vendor
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Figure 5-8
Annual Programs by City Service Area

Transportation and Aviation (continued) Transportation and Aviation (continued)
Airport - Signage Design Traffic - North San Jose Deficiency Plan Improvements
Airport - Tenant Plan Review Traffic - PBCE Transportation Support
Airport - Terminal Building Modifications Traffic - Pedestrian and ADA Transition Plan Update
Parking - Facility Improvements Traffic - Project Development Engineering
Traffic - BART Project Management Traffic - Railroad Grade Crossings
Traffic - Berryessa Road Planning: Coyote to King Road Traffic - Regional Policy & Legislation
Traffic - Bicycle & Pedestrian Facilities Traffic - Route 101: Fourth/Zanker
Traffic - Bike/Ped Program Management Traffic - Route 101: Mabury Interchange Planning
Traffic - Bridge Maintenance and Repair Traffic - Route 87: Project Management
Traffic - Bridge Mitigation Monitoring Traffic - Route 880: Coleman Project Management
Traffic - City-Wide Emergency Repair Traffic - Route 880: Stevens Creek Interchange Upgrade
Traffic - City-Wide Sidewalk Repairs Traffic - Safe Streets Program
Traffic - Congestion Management Policy Conformance Traffic - Slurry Seal
Traffic - Curb Accessibility Program Traffic - Street Lighting
Traffic - Downtown/East Valley Transit Traffic - Street Maintenance
Traffic - Federal Street Maintenance Traffic - Street Maintenance
Traffic - Fiber Optics Permit Engineering Traffic - TDM Program Management
Traffic - Infrastructure Management System Traffic - Traffic Calming
Traffic - Inter-Agency Encroachment Permit Traffic - Traffic Congestion Studies
Traffic - ITS: Operations and Management Traffic - Traffic Flow Management & Signal Retiming
Traffic - ITS: Project Development Traffic - Traffic Forecasting & Analysis
Traffic - Land Management Traffic - Traffic Safety Data Collection
Traffic - Local Transportation Policy & Planning Traffic - Traffic Safety Improvements
Traffic - Major Collectors and Arterials Engineering Traffic - Traffic Signals
Traffic - Median Island Rehabilitation Traffic - Traffic Signals - Developer Assisted
Traffic - Miscellaneous Regional Highway Projects Traffic - Traffic Signals Rehabilitation
Traffic - Miscellaneous Street Improvements Traffic - Underground Utilities - City Conversions
Traffic - Misscellaneous Rail Transit Projects Traffic - Weed Abatement

67



SECTION VI 
STRONG NEIGHBORHOODS 

 
 
 
Project Successes 
The last quarter has seen significant progress in the implementation of neighborhood top 
priorities.  The details regarding the progress of six priorities are described below.  Details on the 
progress of all 190 neighborhood priorities can be found in the accompanying matrices.  In 
addition, project schedules are shown for funded projects on Figure 6-2. 
 
Alma Neighborhood Storm Drain Improvements - Washington Strong Neighborhood 
Washington Area Community Coalition ranked storm drain improvements as its #3 priority with 
an emphasis on the Alma Neighborhood.  Working in collaboration with the Alma community, 
the Department of Public Works has completed the design for this project.  Construction is 
expected to begin in January 2006 and end in June 2006.  The Darby Court Storm Drain project 
will install 1,850 linear feet of storm drains, 6 manholes, 11 inlets, and 5,500 linear feet of new 
curb and gutter.  The total budget for this project is $1,681,267, including funding from 
Community Development Block Grant, the San Jose Redevelopment Agency, and the Storm 
Sewer System fund. 
 
Sanitary Sewer Improvements/Lateral Project - Gateway East Strong Neighborhood 
Sanitary Sewer Improvement is ranked as the number 2 priority for the Gateway East Strong 
Neighborhood.  Construction has begun on Phase I of the lateral project in which 119 homes will 
have a new sewer cleanout installed in their front yards.  Also, the mainline replacement in the 
Plata Arroyo neighborhood was awarded in June and will begin construction in August.  
 
Traffic Calming – Winchester Strong Neighborhood 
Recent community organizing efforts in the Winchester Cadillac area have resulted in renewed 
community emphasis on traffic calming and streetscape improvements on Eden Avenue south of 
Payne.  The development of a residents’ association in this area, ACUDIR (Association of the 
Community United for the Development and Equality of Residents), has spearheaded this effort.  
Since the initial development of their Strong Neighborhoods priorities, the Winchester 
neighborhood has focused on traffic calming, especially on Eden Avenue.  With the new energy 
of the ACUDIR association, Department of Transportation is working closely with the residents 
to determine the most beneficial traffic calming and streetscape options.  These improvements 
will be implemented in close cooperation with the residents during 2005-06. 
 

Skatepark - Edenvale/Great Oaks Strong Neighborhood 
The Edenvale/Great Oaks Strong Neighborhood identified the construction of a skatepark as 
their Number Five Priority.  The selection of Great Oaks Park as the site for the new skatepark 
resulted from a community desire to provide a youth recreational facility within the Great Oaks 
Neighborhood.  In Spring 2004, Strong Neighborhoods, the Redevelopment Agency, Department 
of Parks, Recreation and Neighborhood Services (PRNS) and the Edenvale/Great Oaks 
Neighborhood Advisory Committee held meetings with skateboarders of all levels to develop a 
conceptual design of the skatepark.  A groundbreaking was held on April 2, 2005.  The skatepark 
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was completed at the end of July 2005 and a grand opening event was held on August 2, 2005 in 
conjunction with the neighborhood’s National Night Out event.     
 
Historic Style Streetlight Installation - University Strong Neighborhood 
Sixteen (16) antique style pedestrian scale streetlights as well as replacement street trees were 
installed along 6th Street from the San Jose State University campus boundary at San Salvador, to 
Lowell Elementary School at Reed Street. 26 antique style lights were also installed along 
William Street from O’Donnell’s Gardens Park at 6th Street, to 10th Street. This represents 
$370,350 in improvements and completes part of the University neighborhood’s 8th priority, 
historic street light installation. 
 
Meadowfair Park – West Evergreen Strong Neighborhood 
Designated as priority number one, the West Evergreen NAC and West Evergreen community 
members were instrumental in the design and planning of the Meadowfair Park expansion, which 
was completed in July 2005.  The project expands and enhances existing park area, creating 
valuable community space adjacent to LeyVa Middle School.  Improvements include a 
basketball half court, paved walkways and security lighting, irrigation and drainage 
improvements, asphalt game court and horseshoe pit, youth-play area with engineered wood 
fiber, expanded picnic area, bicycle racks, and new trees, and a continuation of existing brass-
inlay art in the sidewalks.  The project was made possible through funding from the San Jose 
Redevelopment Agency in the amount of $312,802, Department of Parks, Recreation and 
Neighborhood Services (Park Trust Funds) in the amount of $300,000, and Department of Parks, 
Recreation and Neighborhood Services (District 8 Construction and Conveyance Tax Fund) in 
the amount of $150,000.   
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Blackford
1 SNI BLK01: Improve Lighting
2 SNI BLK02b:Property Acquisition for 3707 Williams Road
3 SNI BLK04: William and Boynton Improvements
4 SNI BLK05: Street Tree Planting & Removal Phase 1
5 SNI BLK 06a: Enhanced Crosswalk - Boynton Av & Rhoda Dr
6 SNI BLK 06b: Enhanced Crosswalk - Oakmont Pl & Wiiliams Rd
7 SNI BLK08: Improve Appearance of Colonial Gardens Apartment

Burbank
8 SNI BRBK01a: Buena Vista Park Development
9 SNI BRBK05: Program Services Inventory & Facilities Need Assessment

10 SNI BRBK07: Richmond/Menker Apartment Improvements Phase 1
11 SNI BRBK08: West San Carlos/Bascom Ave Economic Dev't Strategy Phase 1

Delmas
12 SNI DP01: Residential Permit Parking
13 SNI DP02: Neighborhood Traffic Study
14 SNI DP03: Mixed-Use Community Development & Preservation

East Valley
15 SNI EV03: Development of Affordable Housing
16 SNI EV04: Noise Study
17 SNI EV05: Sidewalk Installation and Repair

Edenvale/Great Oaks
18 SNI E/GO01: Great Oaks Neighborhood Community Facility
19 SNI E/GO02:  Replace Existing Non-Code Compliant Portable
20 SNI E/GO03a: Edenvale/Great Oaks Community Center (Programming)
21 SNI E/GO05: Edenvale/Great Oaks Skatepark
22 SNI E/GO08: Curb Ramp Improvements for SNI (CDBG)
23 SNI E/GO09: Residential Speeding & Traffic Mitigation
24 SNI E/GO10: Improve Street Lighting

Five Wounds/Brookwood Terrace
25 SNI FWBT01: William and 24th Redevelopment
26 SNI FWBT08: Housing Rehabilitation Program (Phase 1)

Gateway East
27 SNI GE03: Curb & Gutter Imrprovements
28 SNI GE04: Housing Improvement
29 SNI GE05a: Plata Arroyo Park Skate Facility

Greater Gardner
30 SNI GG01a: Gardner Area Street Reconstruction (Delmas Avenue)
31 SNI GG09: Bird Ave Streetscape & Traffic Calming

Hoffman/Via Monte 
32 SNI H/VM01a: Hoffman/Via Monte SNI Neighborhood Center (Acquisition)
33 SNI H/VM04a: Alleyway Enhancement (Pioneer H.S. Fence)

(Projects completed since the last report are shown in bold text)
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

34 SNI H/VM06a: Residential Landscape Improvement (Phase 1)
35 SNI H/VM09: Improved Access to Pioneer High School

K.O.N.A.
36 SNI KO01: Rehabilitate Housing Phase 1
37 SNI KO03: Coordinate w/Boys & Girls Club to Improve Building & Outdoor Facilities
38 SNI KO04: Traffic Calming Improvements Phase 1

Market/Almaden
39 SNI MA02:  New Development Coordination
40 SNI MA04: Establish Market/Almaden as Conservation Area

Mayfair
41 SNI MAY04a:  Perform Streetlight Study & Improve Neighborhood Lighting

Spartan Keyes
42 SNI SK02b: Installation of Road Humps on 8th & 9th Streets
43 SNI SK03 Improve Keyes St. Streetscape
44 SNI SK03b: Sidewalk Replacement on Keyes St
45 SNI SK04a: Façade Improvement @310 Keyes St.
46 SNI SK04c: Façade Improvement @1098 S. 3rd & 135-145 Keyes St.
47 SNI SK07: Noise Study

Thirteenth Street
48 SNI 13S01a: Couplet Conversion Design - 3rd &4th from Julian to Jackson
49 SNI 13S01b: Railroad Crossing Construction for 3rd & 4th Couplet Conversion
50 SNI 13S01c: Couplet Conversion - 3rd/4th from Julian to Jackson
51 SNI 13S02a: Façade Improvement @601 N. 13th St.
52 SNI 13S02b: Façade Improvement @602 N. 13th St.
53 SNI 13S02c: Façade Improvement @604 N. 13th St.
54 SNI 13S02f: Façade Improvement @852 N. 13th St.
55 SNI 13S02g: Façade Improvement @862 N. 13th St.
56 SNI 13S03: 13th St Sidewalk and Street Lighting Improvements

Tully/Senter
57 SNI TS01a: Define Scope and Complete Conceptual Design for the School Community Hub Phase 1
58 SNI TS02a: McLaughlin Ave Tree Planting
59 SNI TS03: Mini Park at  Nisich Drive (acquisition)
60 SNI TS08: Maintain Neighborhood Street Trees
61 SNI TS09: Soundwall and Decorative Fence

Union/Curtner
62 SNI Union/Curtner01: Façade Improvement

University
63 SNI UN02: 5th/6th Street Alley Reconstruction
64 SNI UN05: Pedestrian Corridor Enhancement (E Reed from 6th to 7th)
65 SNI UN06: Residential Parking Permits
66 SNI UN07a: Rehab of Commercial Building @10th/11th (Phase 1)
67 SNI UN08: Historic Streetlights
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Figure 6-1
Completed Strong Neighborhoods Initiative Projects 

in the First Half of the Decade of Investment 
by SNI Area

Washington
68 SNI WA01:  Parque de San Mateo Sheedy
69 SNI WA06a: Rehab of Commercial Property @Oak & 1st (Phase 1)
70 SNI WA08a:  Alley Reconstruction C1 & C2
71 SNI WA09: Goodyear-Mastic Traffic and Pedestrian Enhancements
72 SNI WA10a: Harliss Av Streetlights
73 SNI WA10ba: Improve Street Lighting

West Evergreen
74 SNI WE05a:  Barberry Lane Sidewalk Installation
75 SNI WE10: KLOK Property Improvements - King Rd 200ft South of Barberry

Winchester
76 SNI WIN01a: Winchester Blvd. Median Landscape (Moorpark/Impala)
77 SNI WIN01c: Façade Improvement 3123 Williamsburg
78 SNI WIN01d: Street Tree Planting
79 SNI WIN02: Eden Avenue Traffic Calming
80 SNI WIN 08: Winchester Public Telephone Nuisance
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

Blackford Strong Neighborhood
12/20064/2004NS$2,517,2471SNI BLK02a: Starbird Youth Center Development1
2/20067/2002NS$3,002,1531SNI BLK02c: West San Jose Community Center2
10/200511/2004EUS$211,0871SNI BLK09: Blackford Storm Drain Improvements3
12/20058/2002CED$180,0001SNI BLK10: Improvement Plan for Underwood Apartments4

Burbank/Del Monte Strong Neighborhood
6/20064/2004NS$1,065,0006SNI BRBK01b: Scott Street Neighborhood Park (acquisition)5
9/20067/2004TAS$475,0006SNI BRBK02a: Auzerais Av Improvements6
9/20067/2004TAS$724,0006SNI BRBK02b: Scott St Improvements7
12/20057/2005NS$50,0006SNI BRBK03: Freeway Park Over I-280 (Feasibility Study)8

Delmas Park Strong Neighborhood
4/20066/2004TAS$1,250,0003SNI DP04: West San Carlos Streetscape Enhancements9
9/20067/2004TAS$670,0003SNI DP07: Streets & Sidewalk Improvements (Delmas Park)10

East Valley/680 Strong Neighborhood
2/200612/2004TAS$200,0005SNI EV05b: FY04-05 Sidewalk Installation and Repair11
8/20069/2005NS$465,0005SNI EV06a: TRAIL: Silver Creek Reach 12A (Dobern Bridge)12
10/20069/2001NS$549,0005SNI EV06b: TRAIL: Silver Creek Reach 13 (Wenlock Drive)13
1/20063/2005TAS$25,0005SNI EV10: Parking Prohibition for Street Sweeping14

Edenvale/Great Oaks Strong Neighborhood
2/20072/2005NS$175,0002SNI E/GO04: Discovery Community Garden15
10/20055/2005TAS$22,0002SNI E/GO07: Traffic Improvements 16

Five Wounds/Brookwood Terrace Strong Neighborhood
11/20056/2004TAS$1,300,0003SNI FWBT02: McLaughlin Avenue Improvements17

CED$710,0003SNI FWBT04: McKee & 33rd Redevelopment18
10/200510/2002NS$3,205,0003SNI FWBT05: Selma Olinder Park19
11/20056/2004TAS$250,0003SNI FWBT06: William Street Streetscape20

Gateway East Strong Neighborhood
6/20061/2005EUS$630,0005SNI GE02: Sanitary Sewer Improvements (Gateway East)21
1/20061/2005NSTBD5SNI GE05b: Zollezi Park Improvements22

NSTBD5SNI GE05c: Plata Arroyo Park Improvements23
NS$210,0005SNI GE06: Community Garden (Feasibility Phase)24

4/200610/2004TAS$300,0005SNI GE07a: Traffic Signal Installation at King Rd & Wilshire Bl25

12/05 12/06

8/05 2/06

6/05 10/05

12/05

6/06

1/06 9/06

1/06 9/06

7/05 12/05

9/05 4/06

1/06 9/06

9/05 2/06

9/05 3/06 8/06

3/06 10/06

3/05 11/05 1/06

2/05 8/06

5/05 6/05 10/05

5/05 11/05

10/05

5/05 11/05

1/05 4/05 6/06

1/05 10/05 1/06

6/05 4/06

schedule pending

schedule pending
schedule pending
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

TASTBD5SNI GE08: Traffic Calming (Gateway East)26
1/200712/2005TAS$71,4115SNI GE10a: Enhance Public Lighting Levels (Gateway East)27

Greater Gardner Strong Neighborhood
12/20051/2004TAS$2,000,0003,6SNI GG01b: Greater Gardner Area Street Reconstruction - Minor Av28
2/20063/2005TAS$1,100,0006SNI GG01c: Gardner Area Street Reconstruction - Spencer Av29
4/20068/2005TASTBD3SNI GG01d: Gardner Area Street Reconstruction - W. Virginia St.30
12/200612/2005TASTBD3SNI GG01e: Gardner Area Street Reconstruction - Prevost St.31

TAS$200,0003,6SNI GG02: Parking, Traffic Circulation & Ped Access to Gardner Academy32
2/200611/2003NS$680,0006SNI GG03: Fuller Avenue Linear Park33
6/20051/2005CED$241,0183,6SNI GG05: Retail Development Facade Improvements (design)34
10/20056/2004TAS$593,0003,6SNI GG06: W. Virginia St Streetscape35
10/20056/2004TASinc. in $593K 3,6SNI GG07: Delmas Avenue Streetscape36

Hoffman/Via Monte Strong Neighborhood
5/20061/2002NS$1,250,00010SNI H/VM01b: Hoffman/Via Monte SNI Neighborhood Center37

TASTBD10SNI H/VM04b: Alleyway Enhancement (slurry/asphalt)38
11/20054/2005CED$250,00010SNI H/VM06b: Residential Landscape Improvements (Phase 2)39

K.O.N.A. Strong Neighborhood
9/20052/2005NS$150,0007,8SNI KO05: Build Partnerships with Schools (Scope)40
8/20065/2004NS$482,0008SNI KO07a: Welch Park Improvements41

TASTBD7,8SNI KO09: Repair Broken & Cracked Sidewalks & Complete ADA Compliant Ramps42
Market/Almaden Strong Neighborhood

NS$1,125,0003SNI MA01: Balbach Park43
1/20061/2004TAS$761,5963SNI MA06: Design and Implement Pedestrian and Bike Safety 44
7/20066/2004TAS$350,0003SNI MA07a: Traffic Signal Installation at Balbach & Market45

Mayfair Strong Neighborhood
12/20058/2004TAS$460,0005SNI MAY04b: Improve Neighborhood Street Lighting - Phase 246

TAS$110,0005SNI MAY07: Investigate Traffic Issues47
Spartan Keyes Strong Neighborhood

NS$305,0003SNI SK01a: Develop Public Open Space at Story Road Landfill (design)48
12/20056/2004NS$140,0003SNI SK01b: Martha St Bridge Feasibility Study49
9/20057/2004TAS$270,0003SNI SK02a: Traffic Signal Installation at Martha St & Seventh St50
11/20057/2005TAS$140,0003SNI SK02c: Bulb Outs -- 10th St & Martha St (Scope)51

12/05 6/06

6/05 12/05

3/05 8/05 2/06

8/05 1/06 4/06

12/05 6/06 12/06

8/05 2/06

4/05 10/05

4/05 10/05

12/05 5/06

4/05 8/05 11/05

2/05 9/05

12/05 8/06

8/05 1/06

9/05 7/06

5/05 12/05

12/05

3/05 9/05

7/05 11/05

schedule pending

design completed

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending
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FY04-05 FY05-06 FY06-07
 III  IV   I  II  III  IV   I  II 

Start Date Scope Completion Date Award Date Project Completion Date

Land Entry Date Feasibility Study Design Construction

Sch On:  On Schedule/Initial Schedule Set Sch Ext:  Schedule Extended Schedule Reset From Last Report Sch Status Change From Last Report

FY 05-06 Funded Projects 
Strong Neighborhoods Initiative Program

Figure 6-2

EndStart
Sch.
Ext

Sch
On

Implementing
CSA

Total Project
Budget

CDProject
NameNo.

11/20057/2005TAS$140,0003SNI SK02d: Bulb Outs -- 11th St & Martha St (Scope)52

TASTBD3SNI SK02e: Additional Traffic Calming Improvements53

4/20042/2004CED$15,9033SNI SK04d: Revitalize Neighborhood at 1098 S 6th St (design)54
TAS$25,0003SNI SK08: Improve Access to Elementary Schools55

Thirteenth Street Strong Neighborhood

11/20057/2005TAS$300,0003SNI 13S01d: Couplet Conversion Design - Julian St & St James St (Scope)56

9/20067/2005TAS$540,0003SNI 13S01f: Hensley Historic District Pedestrian Streetlighting Phase 257
NS$907,0003SNI 13S08a: Backesto Park Renovation58

Tully/Senter Strong Neighborhood

1/20066/2004TAS$100,0007SNI TS02b: McLaughlin Av Improvements59

12/20057/2004TAS$65,0007SNI TS04: Tully/Senter Traffic Calming60

12/20067/2003TAS$2,900,0007SNI TS010: Lucretia Av Improvements (Story to Phelan)61
University Strong Neighborhood

10/200510/2001NS$692,0003SNI UN01: O'Donnell's Garden Park62
NSTBD3SNI UN03: Coyote Creek Trail Expansion (Master Plan)63

10/20056/2005TAS$300,0003SNI UN04a: Lane Reduction 10th & 11th - S of Santa Clara64

Washington Strong Neighborhood
NSTBD3SNI WA02: Alma Senior & Teen Center Improvements (Acquisition)65

5/20061/2005EUS$1,681,2673SNI WA03: Alma Storm Drain66

12/20068/2005TAS$665,6003SNI WA04a: Traffic Signal Installation (Almaden Av & Vine St-2 signals)67

NS$100,0003SNI WA05: Washington School Improvements68

TAS$450,0003SNI WA08b: Alleyway Closure C3 & C469
West Evergreen Strong Neighborhood

8/200511/2003NS$997,0238SNI WE01a: Meadowfair Park Improvements70

9/20054/2005TAS$70,0008SNI WE04a: Enhanced Crosswalk: Aborn Rd & Irwindale Dr71
NS$120,0008SNI WE06: Improve & Beautify Lower Silver Creek (Feasibility)72

TASTBD8SNI WE08: ADA Pedestrian Ramps73
Winchester Strong Neighborhood

5/20043/2004CEDTBD1SNI WIN01b: Facade Improvement at 1535 S. Winchester Blvd. (Design)74
TASTBD1,6SNI WIN07: Residential Speeding and Traffic Mitigation - Winchester75

7/05 11/05

7/05 11/05

7/05 12/05 9/06

6/05 1/06

10/05 12/05

12/05 12/06

10/05

6/056/05 10/05

11/05 5/06

8/05 5/06 12/06

8/05

4/05 6/05 9/05
schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

schedule pending

design completed

design completed

schedule pending

schedule pending
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BLACKFORD STRONG NEIGHBORHOOD 

 BLK01 Improve Lighting 9 streetlights on Boynton Avenue between 
Williams and Payne have been installed and 
operational as of July 29, 2005.

Project is completed.

BLK02 Access for Youth 
and Teens to Recreational 
Amenities

Council approved West San Jose Community 
Center  as name of facility at 3707 Williams.  
Construction contract for WSJCC was awarded 
Aug 23 and began in late September.  Starbird 
Teen Center 90% construction documents were 
submitted for City review in mid-September; 
design and public art concepts were presented to 
community on Sept 1.  LEED certification 
process is underway.

Monitor WSJCC construction for completion by 
February 2006.  Move forward with Starbird 
Teen Center bid process for expected project 
completion by Nov/Dec 2006.  

 BLK03 Maple Leaf 
Shopping Center 
Improvements

In collaboration with the OED project manager, 
NAC has created a sub-committee to work with 
Joe Kovalic, Maple Leaf property owner, to 
address improvements and operations at the 
shopping center.  Project has been awarded 
$72,168 in federal funds for rehabilitation of the 
shopping center as a part of a US Senate 
appropriations bill.  Application due Dec 31, 
2005.

 City staff and community committee to meet 
with property owner on 10/19 to discuss 
possible uses for the federal funding and 
improvements at the center.  

BLK04 Williams/Boynton 
Improvements

Facade improvements are complete. Project complete.

BLK05 Street Tree 
Planting and Removal

Phase 1 with 16 city initiated tree removals 
began in July and finished in September 2004.  
Phase 2 removed 10 additional problem trees as 
part of the Storm Drain project on Flora, 
Rosalia, and Teale with property owner 
cooperation for replanting through Our City 
Forest.

Work with property owners, City arborist, and 
Our City Forest to replant trees in Oct/Nov.

BLK06 Traffic Calming 
Studies and Strategies

Enhanced crosswalks at Boynton/Rhoda and 
pedestrian lights at Williams/Oakmont are 
complete.  

Project is complete.  Continue monitoring traffic 
conditions.

BLK07 Joint Use 
Agreements w/San Jose 
Water, Campbell Union 
School District and Faith 
Organizations

PRNS staff has determined that there is no 
opportunity for future joint use at the Campbell 
Union school site or the Water District.  
Security concerns decreased the likelihood for 
public use of Water District lands.  NAC is 
working closely with local faith organizations, 
including use of the Immanuel Presbyterian 
Church gym for teen activities during Starbird 
Teen Center construction, Fall 2005-2006.

Re-open discussions with Anderson Elementary 
school/Moreland School District to reach out to 
school families and joint use of facilities.

BLK08  Improve 
Appearance of Colonial 
Gardens Apartment

Housing rehabilitation is complete for 19 
properties and 92 units – including landscaping, 
window installation, and exterior painting. 

Project complete.

BLK09 Resolve Storm 
Drain Issues

Project basically complete, funded by $211,000 
in CDBG funds for storm drain improvements 
on Flora, Rosalia, and Teale Avenues.  Staff, 
inspectors, and community liaison met at site 
for project completion check on Sept 26.  

Install remaining few root barriers to complete 
project.

BLK10 Improvement Plan 
for Underwood Apartments

Nineteen of 23 housing rehabilitation grant 
applications have been approved. Eleven 
properties are complete with an additional four 
properties currently under construction.  The 
remaining four projects are on hold pending 
completion of a comprehensive Planning 
strategy for Underwood.  

Staff continues to work with property owners to 
complete rehabilitation.  Planning and Housing 
staff to discuss the strategy for Underwood 
Apartments.

ACTION ITEM STATUS NEXT STEPS
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BURBANK/DEL MONTE STRONG NEIGHBORHOOD

BRBK01aBuena Vista Park 
Development

Project completed in November 2003. Project Complete.

BRBK01b Scott Street 
Neighborhood Park  

Staff continues to monitor real estate 
opportunities for acquisition.  A neighborhood 
subcommittee met and the NAC prioritized three 
potential locations for a park. SJRA Real Estate 
Staff is working with the property owners of the 
identified sites to assess interest in selling to the 
City.

Staff will continue to work with property owners 
of possible sites to acquire property for 
neighborhood park.

BRBK02 Scott St./Auzerais
Ave. Improvements

Scott/Auzerais Streetscape project is nearing 
completion of design phase and is being 
coordinated with the Delmas Park portion of 
Auzerais Street.  Improvements include street 
trees, street lights, and some sidewalk 
replacement to create a pedestrian corridor along 
Scott Street.  Also includes tree infill/sidewalks 
along Auzerais.  

Project to be bid in December 2005 with 
anticipated construction start of March/April 
2006 with completion in September 2006.

BRBK03 Freeway park 
over Interstate 280

A first-step feasibility study is moving forward 
with HMH engineers.  Consultants met with 
NAC Committee members on July 26 and Aug 
24 to gather further information and present 
three conceptual designs.  Consultants are in the 
process of discussing with multiple stakeholders 
(CalTrans, SJFD, etc) to determine feasibility.

Convene consultants and community members 
in October; review draft report.  Complete 
feasibility study by Dec 2005.

BRBK04 Shared Use of 
Recreational 
Facility/Community Ctr. 
With San Jose Community 
College

Site has been identified as 1000 S. Bascom 
Avenue for a joint library/community center, 
acquisition process is underway.     

Continue acquisition process.

BRBK05 Program/Services 
Inventory and Facility 
Needs Assessment

The programs/services inventory and facility 
needs assessment is complete.  The copies of the 
needs assessment have been made and were 
distributed prior to a presentation at the NAC 
meeting on April 23, 2004.

Project Complete.

BRBK06 Annual Bulk 
Waste Pick-up Program

Grants will be used to fund clean up days within 
the Burbank/Del Monte area.  

Community clean-ups are planned for October 
22, 2005, organized by the Sherman Oaks 
Neighborhood Association.

BRBK07 Richmond 
Menker Apartment 
Improvements

Phase 1 Construction is complete for the 32 
buildings of the Richmond Menker apartments 
including an open space play area, security 
lighting, trash enclosures, new paseos, 
landscaping, and community garden. Phase 2 
Improvements are being discussed in 
conjunction with the property owners and 
Housing Dept, pending formation of an official 
property owners' association.

Complete construction of BBQ area using CAP 
grant funds.  Continue organizing with property 
owners, residents, and Housing Dept.   

BRBK08 West San 
Carlos/Bascom Avenue 
Economic Development

SJRA staff worked with the Planning 
Department and community members to initiate 
Commercial Pedestrian zoning as described in 
the Economic Development Strategy for West 
San Carlos/ Bascom Avenue.  Rezoning 
approved by Council on June 21.

Incorporate community input to rezoning plan.  
SJRA staff is reviewing the priorities with the 
Business Association.  Actions to be taken 
include: promoting retail, reducing parking 
requirements, filling vacancies and selecting 
business nodes: Bascom/San Carlos and 
Meridian and San Carlos.  

BRBK09 Specialty Trolley 
Service along San Carlos 
and Bascom

Feasibility of the trolley was assessed in the 
Economic Strategy Plan.  The plan concluded 
that there is no market for this service.

No further action to be taken.

BRBK10 Neighborhood 
Park along Los Gatos 
Creek at Auzerais

The general plan amendment to designate part of 
the Del Monte site as a park has been approved.  
Council has approved the Del Monte EIR and 
rezoning, which includes the park site.  

Continue to work with developer and community 
to move forward with completing a 
neighborhood park.

ACTION ITEM STATUS NEXT STEPS
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DELMAS PARK STRONG NEIGHBORHOOD

DP01 Residential Parking 
Improvements

Established a permit parking program.  Project complete.

DP02 Residential Speeding 
& Traffic Mitigation

DOT presented the Delmas Park traffic calming 
study at the June 13, 2005 NAC meeting.  At the 
August 8, 2005 meeting, the NAC recommended 
to postpone traffic mitigation until the Core 
housing project is completed in December 2006.  

DOT staff will work with the NAC to address 
traffic issues that arise prior to the completion of 
the Core housing project.

DP03 Mixed-Use 
Community Development 
and Preservation

General Plan amended and acceptance of rezoning 
to lower density in the general area of Bird, 
Delmas and I-280.

Project complete.

DP04 West San Carlos 
Streetscape Enhancements

Project was awarded on June 28, 2005 to Wattis 
Construction.  Construction was supposed to 
begin in August but has been delayed due to 
encroachment permit challenges with Caltrans.

SJRA and DOT staff will work with Caltrans to 
obtain necessary encroachment permits in order to 
proceed with streetscape construction.

DP05 Improve Gifford 
Avenue Streetscapes

The NAC voted to prioritize its Auzerais 
Streetscape project (#06).  Funding was 
reallocated to the Auzerais Streetscape project to 
improve curbs, gutters and sidewalks.  

SEE Project DP06. 

DP06 Improve Auzerais 
Streetscapes

The community prioritized sidewalk, curb and 
gutter replacement along the southern side of 
Auzerais and along Minor, Willis, Josefa and 
Illinois (south of Auzerais).   SJRA Project 
Manager provided an update to the NAC at its 
August 8, 2005 meeting.  

Design is underway, and the project should be 
awarded in January 2006.  The project is expected 
to begin in April 2006 and be complete by 
October 2006.

DP07 Street and Sidewalk 
Improvements

SEE DP 06 

DP08 Pedestrian Access to 
Gardner Academy

This project will be designed jointly with Greater 
Gardner #2.  SJRA has met with DOT to identify 
next steps.  This topic was discussed at the April 
28, 2005 Gardner Advisory Council meeting. 

DOT to attend HABLEMOS parent meeting at 
Gardner Academy in Fall 2005 to receive input 
from parent’s group. 

DP09 Noise Mitigation In February 2005, SJRA staff discussed concerns 
with Airport.  The Delmas Park area continues to 
be outside the noise contour area.  The Airport 
extended another offer to provide brochures on 
how to insulate their homes to mitigate airport 
related noise.  

Continue to provide reference material as needed. 

DP10 Neighborhood Open 
Space

Staff has mapped existing and planned open space 
in or near the Delmas Strong Neighborhood area 
including the Los Gatos Creek trail.  The General 
Plan designations have changed to show open 
space areas.  The dog park project is completed. 

Invite Dave Mitchell, PRNS to future NAC 
meeting to present information on open space 
opportunities.

ACTION ITEM STATUS NEXT STEPS
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EAST VALLEY/680 STRONG NEIGHBORHOOD

EV01 Story and King 
Shopping Center 
Revitalization

Improvements to the southeast corner are 
underway.  During this calendar year, King Road 
will be widened and new crosswalks, traffic 
signals, turning lanes, and street trees will be 
installed on both King and Story Roads.

Target Grand Opening scheduled for  October 
2005.  Complete construction.

EV02 Residential Speeding 
and Traffic Mitigation - 
East Valley/680

The project manager has reviewed 30% of the 
identified traffic safety issues in the neighborhood.

Neighborhood Team and DOT to review progress 
of traffic studies and potential capital projects.

EV03 Development of 
Affordable Housing

20 units have been completed. Continue to respond to health and safety-related 
requests.  

EV04 Sound Walls-Noise 
Mitigation

Study completed and findings presented at the 
March 17, 2005.  Areas studied would qualify for 
federal funding for sound walls.  

Amend PSM and contract with consultants to 
increase scope to include analysis of VTA East 
Valley Light Rail Corridor noise study along 
Capitol Expressway.  

EV05 Sidewalk Installation 
& Repair

Scope of services of $200,000 PSM for FY 04/05 
completed: approximately $120,000 in additional 
ADA ramps to be completed and $80,000 in 
sidewalk replacement.  Anti-dumping camera 
installed on Sunset Avenue at an illegal dumping 
hot spot in Arbuckle neighborhood.  SJ 
Conservation Corps. cleared parkstrips and private 
property on Sunset Avenue.  

Obtain final approval from DOT for PSM and 
appropriation of funds.  Implement Park Strips and
front yards demonstration project proposed for 
Arbuckle neighborhood.

EV06 Create Additional 
Facilities for Community 
and Enhance Rec. Activities

Grand Opening held for new Dr. Roberto Cruz 
Alum Rock  Library on July 9, 2005.  

Identify potential facilities improvements for 
funding programmed in FY 05-06.

EV07 Community Policing 
Initiatives

National Night Out was held at the Mexican 
Heritage Plaza and Dorsa Elementary School. 
Weed and Seed Meet and Greet held on May 24, 
2005.  Block Captain database completed. Over 87 
Block Captains identified.   

Analyze Block Captain database block by block in 
each of 8 neighborhood associations through 
Geographic Information System. 

EV08 Improve and Expand 
Homework Centers

PRNS and Neighborhood Team are working with 
National Hispanic University to develop model 
service learning program in partnership with area 
hubs and homework centers.

Meet with non-profits in area that also serve youth.
Determine a grant writing “project manager” to 
develop resources for programs in partnership with
NHU, NAC and non-profits.

EV09   Abandoned/ 
Inoperable Vehicles

Strong Neighborhood Vehicle Abatement is 
working throughout neighborhoods to remove 
abandoned vehicles.

Code Enforcement will continue to provide 
responsive assistance to community.

EV10 Street Sweeping Scope of services approved by DOT. Funding was 
secured for additional street signs to be posted.  
Enhanced street sweeping started in the Dorsa 
Neighborhood in August.

Identify potential street locations for “No Parking” 
signs in EV/680.  Dorsa Neighborhood 
Association to submit letter requesting “No 
Parking” signs for implementation.  Sierra 
Neighborhood to circulate petitions for sign 
implementation.  

ACTION ITEM STATUS NEXT STEPS
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EDENVALE/GREAT OAKS STRONG NEIGHBORHOOD

E/GO01 Great Oaks 
Neighborhood Association 
Community Facility

The center now has site furniture, interior 
furniture and a Tuff Shed.  Staff is working 
with GONA to purchase insurance for the 
center.  GONA opened their own bank 
account in May 2005.

Capital project complete. Staff will work 
with GONA to develop programs and 
identify service providers that can 
implement those programs at the center.  

E/GO02 Edenvale 
Roundtable Community 
Association Neighborhood 
Community Facility

A grand opening celebration was held on 
January 22, 2005.  The center now has site 
furniture and a Tuff Shed.  Staff will work 
with ERCA to purchase interior furniture 
for the center.  Staff is working with ERCA 
to purchase insurance for the center.  

Capital project complete. Staff will work 
with ERCA to develop programs and 
identify service providers that can 
implement those programs at the center. 

E/GO03 Edenvale/Great 
Oaks Community Center

PRNS staff completed a report that 
analyzed community input and provided 
recommendations on next steps.  The report 
was presented to Councilmember Williams 
on June 20.     

Staff will work with the Council office to 
develop a strategy to implement next steps.

E/GO04 Discovery 
Community Garden

The PRNS project manager presented the 
schematic design at the May 4 EGOPIC 
meeting.  A Phase I environmental 
assessment will be conducted on the site.  
The assessment is expected to be completed 
in January 2006.

After the Phase I environmental assessment 
is complete, the design will be finalized and 
the project put out to bid.

E/GO05 Edenvale/Great 
Oaks Skatepark

Construction was completed on July 15, 
2005.  A grand opening event was held on 
August 2, 2005 in conjunction with 
National Night Out.

Project complete.

E/GO06 Neighborhood 
Tree Planting

A total of 178 trees planted to date.  The 
NAC and Our City Forest held a tree 
planting event on May 9, 2005.    

Project complete.

E/GO07 Traffic 
Improvements around 
Neighborhood Schools 

Two school radar display signs will be 
installed on Branham Lane in front of 
Caroline Davis Intermediate School.  

Installation of the signs is expected to occur 
in October 2005.

E/GO08 ADA Curb Ramps Project is complete.  201 curb ramps 
installed at 78 intersections.  

Project complete.

E/GO09 Residential 
Speeding and Traffic 
Mitigation

Project is complete.  Two road bumps 
installed on Snow Drive.  Ten stop signs 
installed throughout neighborhood streets.  
Eight curbs painted red.  

Project complete.

E/GO10 Improve Street 
Lighting

Five new lights and six upgrades were 
installed in the neighborhood.

Project complete.

ACTION ITEM STATUS NEXT STEPS

86



�
�

�

�

�

�

�

�

�

�

�

�	
��
��

����

����

����

����

���
��	

��

��
���

�

����
�

����

����

����

����

����

����

����

����
���� �
���	

����

���
�


��	
��

����

�
���

�	�
�	��


��



����

�	�
�	��

�	�
	

�����

�

���
 	�

��

����
�	��

���
�


����	������

���
��	

�

 	����

���
 
�

�

�	�!!

	���	�

 �	
��

�

�

����

�

��

 ��
�	�

�	�
�!��

�	�
�


���
�


��

���

���
�

���
��

	����	�����

�	���

�����

���
��


�

��
�	
��

�	�
���

�




��

�


�
��

�����

���	����

�����	

����
����

����

����

���
 	�

��

����

���
��	

�

�"��

���������	
��
������	���

����

�����

�

#$
%
&'
(&
)*

(&
+)

,�-
./

�-0
)1

%
2/

+32
/4


���
����������������������
�������	�
��

�����������	
���
������������
	������������������������������������������
������������ ���!��������������"��##���������������

���� ������������
������������
$�������%&�������!��'
(������������������"��##���)������
*��)�+����)���'�"�����,����������
-��.�������
���/����������!�������
0��1����������)����%�����
��'�!��'�����������+
�2��3���������"��������������

87



FIVE WOUNDS STRONG NEIGHBORHOOD

ACTION ITEM STATUS NEXT STEPS
FWBT01 William and 24th 
Redevelopment 

Construction and facade improvements completed in mid-
December 2004. Exploring option to utilize some cost 
savings for Happy Laundromat at 24th / William. 

Plan re-opening celebration with community and 
businesses for October 2005.

FWBT02 McLaughlin 
Streetscape Improvement 
and Pedestrian 
Enhancement & FWBT06 
William Street Traffic 
Calming

This project has been combined with FWBT 06 (William 
Streetscape Improvements) to save costs and time.  Final 
design and review by DPW includes a few less 
pedestrian scale lights on McLaughlin because of 
sidewalk width.  Bids were accepted, with lowest bid 
coming in under project budget.  The location of lights 
and street trees have been marked and community input 
was provided. $260,000 in cost savings were reinvested 
in housing rehabilitation demonstration project for 
Jeanne Ave/ Forestdale area (see FWBT08). 

The contractor ESR Inc. will complete construction by 
the end of 2005.  

FWBT03 33rd & McKee 
Pedestrian and Traffic 
Improvements

Interim improvements to signal phasing, signal timing, 
and pedestrian signals were completed the first week of 
July 2004. Pedestrian barricades were installed on the 
West crosswalk. PSM on hold based on 2-year budget. 

Incorporate designs and traffic flow into possible future 
improvements to the intersection. 

FWBT04 McKee and 33rd 
Redevelopment

FIP and SNI staff walked property to determine how 
much FIP funding property is eligible for. The property 
qualifies for the full $710,000. Planning and SJRA team 
met with property owner to discuss next steps for 
property.  Owner submitted a Site Development Permit 
application on July 17th.

Await PB&CE review of Site Development Permit. 
Organize community meeting with owner to review plans
and obtain feedback and/or official support for project 
while Planning is present.  Complete and approve OPA 
depending on comments from Planning and community 
feedback at meeting.

FWBT05 Selma Olinder 
Park

Community members, project manager, and SNI staff 
held a walk through of the construction site on May 12th 

to provide updates on the project and listen to concerns 
regarding safety, lighting, access, speeding, etc. 
Community members concerns were mostly responded 
to, with some action items being taken on by the 
neighborhood leaders.  Additional walk through was held 
on July 1st  to discuss removal of solid board fencing (for 
visual improvements and safety concerns). It was agreed 
to replace fencing with vinyl covered chain link fencing.

Anticipated completion date is now October 2005. 
Community members to continue work with Vice 
Mayor’s office on grand opening celebration, tentatively 
set for October 22nd, 2005.  Neighborhood leaders to gain 
support from neighbors and sign up for “Adopt-A-Park” 
program for the completed park.

FWBT07 Coyote Creek 
Trail Development

$750,000 PSM from FY0405 and FY0506 to complete 
master plan and begin construction documents for trail 
has been completed and reviewed by PRNS.  Final 
version and cost estimates are being reviewed by legal. 

Council appropriation scheduled for December 2005.

FWBT08 Housing 
Rehabilitation Programs

26 of 26 Property Owners in the Jeanne Ave/ Forestdale 
area have agreed to participate in STOP program, for a 
full 100% compliance and participation in program. 
SJPD is enforcing STOP program approximately twice a 
day in the neighborhood. 

Strong Neighborhoods staff to work with Housing to 
finalize a new PSM for housing rehabilitation work in 
the Jeanne Ave/ Forestdale area using $260K in cost 
savings from McLaughlin Ave improvements.

FWBT09 ESC-AR Parking 
Strategy

Parking restrictions for all Neighborhood business 
districts are being revised and will be presented at the 
September NAC meeting.

Present suggested parking standard revisions to the 
community in September 2005.

FWBT10 Youth & Teen 
Activities

CityYear teams have been assigned to SJ schools, three 
of which are in downtown Strong Neighborhoods areas. 
CityYear held an opening day ceremony for City Heros 
and Young Heros on Martin Luther King Jr Day. 193 
young people from through Santa Clara County are 
enrolled and committed to contribute approximately 
21,000 hours of community service through June 2005.

Strong Neighborhoods staff to continue to work with 
local service providers on re-introducing programs at 
Roosevelt, Olinder and McKinley Neighborhood 
Centers. 
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GATEWAY EAST STRONG NEIGHBORHOOD

GE01 Neighborhood Center Meeting space has been secured at Mexican 
Heritage Plaza for community meetings. 
Representative from NAC will sit on the Mayfair 
Center Expansion Community Task Force to 
provide input for programming needs.  

Develop process for community to access facility 
without staff.  

GE02 Sanitary Sewer 
Improvements

Project completed in August 2005.  East San Jose 
Phase III awarded and construction scheduled to 
begin August 2005.  

Secure completed paperwork for phase II of 
project.  

GE03 Storm Drain 
Improvements

DOT has completed installation of over 1,800 
linear feet curb and gutters .  DOT has removed 
current valley gutters on E. San Fernando.  

Develop scope and cost estimates for “valley 
gutters” on Whitton Ave at 34th St. and E. St. 
James and Basch.  

GE04 Housing 
Improvements

Housing Department completed $190,000 of 
Housing improvements.  

Continue to respond to health and safety-related 
requests.     

GE05 Park and Recreation 
Facilities Improvements 

Zolezzi Park is at 100% of construction 
documents.   

Bid and Award Zolezzi Park Project.  Develop 
PSM for scope of work for Plata Arroyo Park 
improvements including skate park improvements 
and appropriate size bathroom.  

GE06 Community Garden Phase II Environmental Review is completed with 
minimal contamination on property.  Department 
of Risk Management is evaluating results.  
Encroachment Permit was granted by CalTrans on 
November 29, 2004.  

Obtain environmental clearance to construct 
garden.  Determine feasibility for SJ Conservation 
Corps to construct community garden.  

GE07 Street Improvements Signal at King Road and Wilshire Blvd is under 
construction.

Complete construction and determine next steps 
for project through traffic studies findings. 

GE08 Traffic Calming DOT reviewed scope of work with NAC at March 
meeting.  Community provided staff with traffic 
calming requests to include into the scope of work.
DOT attended January 24, 2005 San Antonio 
Neighborhood Association meeting to provide a 
traffic calming presentation.  Traffic Calming 
Improvements are scheduled for funding in FY 05-
06.   

Develop scope of work for Traffic Calming PSM 
for FY05/06.

GE09 Streetscape 
Beautification

Project is unfunded.  Code Enforcement has open cases on Imperio 
Liquors located at San Antonio and King Rd.   

GE10 Enhance Public 
Lighting Levels

City Council approved CDBG funding for this 
project in the amount of $71,411 in FY 05/06.  
DPW submitted CDBG application for 14 new, 14 
modified and two relocated streetlights. 

Complete design and award project by fiscal year-
end.

ACTION ITEM STATUS NEXT STEPS
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GREATER GARDNER STRONG NEIGHBORHOOD

GG01 Street and Sidewalk 
Improvements - Greater 
Gardner

The reconstruction of Delmas Street is complete.  
Public Works started construction on Minor Street 
in August 2005. Spencer design is completed and 
contract was awarded on August 23, 2005.   

Minor Street should be completed in December 
2005.  Spencer construction should begin by 
November 2005 and be complete by March 2006.  

GG02 Parking, Traffic 
Circulation, & Pedestrian 
Access to Gardner Academy 

The traffic portion of the project was completed in 
January 2003.  $200,000 is proposed in FY 05-06 
for additional pedestrian and traffic improvements.

Strong Neighborhood staff will meet with SJUSD 
in October 2005 to discuss traffic and circulation 
plans for Gardner Academy. 

GG03 Fuller Ave. Open 
Space

Project was awarded on July 21, 2005.  The Fuller 
Park Groundbreaking was held on August 20, 
2005.

Construction is underway, and the park is 
expected to be completed in February 2006.  

GG04 Initiatives to Improve 
Housing Conditions - 
Greater Gardner

A housing subcommittee has been formed to 
discuss future “pilot” project for housing 
improvements.  $130,000 in the proposed SJRA 
Budget for FY 05-06.  

Strong Neighborhoods staff will work with 
Housing Dept and housing subcommittee to 
finalize housing rehab strategy in October 2005.  

GG05 Retail Development - 
Greater Gardner

SJRA project manager is working on 3 façade 
improvements:  Dawn Market design is out to bid; 
Starbrite Market design was submitted to planning 
on August 24, 2005; and SJRA staff is working 
with a new owner of Smokehouse on assessing 
design and budget.  

SJRA staff will follow-up with Planning on the 
Starbrite design by October 2005 and will 
continue to work with new owners at Smokehouse 
to finalize design.

GG06 W. Virginia St. 
Streetscape

The project was awarded on April 5, 2005 and 
construction began on June 13, 2005.  

Streetscape completion expected in December 
2005.

GG07 Delmas Streetscape 
and Pedestrian Crossing 
Improvements 

See GG06 above. See GG06 above.

GG08 Residential Traffic 
Calming - Greater Gardner

Traffic calming improvements were installed in 
December 2003.  The NAC recently voted to 
revisit the traffic calming issue.  As a result, SJRA 
staff met with DOT and Council Offices 3 and 6 
on September 8, 2005 to discuss strategy.

SJRA staff is in the process of arranging a meeting
for early October 2005 with community liaison to 
review traffic data and discuss next steps.  

GG09 Bird Ave. Streetscape 
and Traffic Calming

Traffic calming and streetscape improvements 
have been implemented.  The corner of Bird and 
W Virginia will have a double acorn pedestrian 
light fixture installed as part of #5.

SJRA staff is in the process of arranging a meeting
for early October 2005 with community liaison to 
review traffic data and discuss next steps.  

GG10 Neighborhood Open 
Space: Greater Gardner

Gardner Community Center – Project Completed.  Staff will continue to explore open space 
opportunities as they arise.

ACTION ITEM STATUS NEXT STEPS
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HOFFMAN/VIA MONTE STRONG NEIGHBORHOOD

H/VM01 Hoffman/Via 
Monte SNI Neighborhood 
Center

On June 7, the City Council approved an 
amendment to the ground lease extending the size of 
the leased area 2,450 sq. ft. to 11,250 sq. ft. to 
include the original area as well as the additional 
area required to align the neighborhood center with 
the existing Church building. The construction 
schedule will be delayed as a result of the change to 
the lease.  Construction is expected to begin in 
December 2005. 

Prepare construction documents and put the project 
out to bid.  

H/VM03 
Inoperable/Broken 
Streetlights

The NAC liaison is revisiting sending a flyer and 
letter to property owners regarding reporting 
broken/inoperable streetlights to PG&E.

Send out flyer and letter to property owners in Fall 
2005.  

H/VM04 Alleyway 
Enhancement

Installation of the Pioneer HS fence is complete.  
San Jose Unified School Districts will install bracing 
to stabilize the fence.  The NAC subcommittee 
discussed improving damaged sections of the 
alleyways prior to application of the slurry seal.  
Staff is coordinating this project with a 
Redevelopment Agency project manager.

Staff will develop a pavement management plan that 
prioritizes the locations of asphalt to be removed and 
replaced.  The asphalt work will be done prior to 
application of the slurry seal.  The asphalt and slurry 
seal project is expected to be completed in Fall 2005.

H/VM05 Joint Towing 
Agreement

The joint towing agreement has been implemented 
in both the Hoffman and Via-Monte areas.  The 
NAC subcommittee identified the locations to paint 
fire lanes and red curbs in both areas.    

Paint red curbs and fire lanes in Fall 2005 in 
conjunction with the slurry seal project described in 
H/VM04 above.  

H/VM06 Residential 
Landscape Improvements 

Phase 1 of this project is complete.  Phase 2 is in the 
early stages of implementation.  Applications were 
mailed to property owners with five completed 
applications received by the Housing Department.  
Housing staff reviewed and qualified applicants for 
eligibility.  The NAC subcommittee met with 
Housing staff on May 12 to review and score the 
five applications received.  

The NAC subcommittee will make their 
recommendations to Housing staff for final 
acceptance.  Housing staff will work with approved 
property owners to select contractors to complete the 
work.  Work on the five properties is expected to 
begin in Summer 2005 .

H/VM07 Neighborhood 
Watch

Staff is working with the NAC to appoint a new 
neighborhood liaison for this project.   

Staff will work with the new NAC liaison to develop 
a regular schedule of Neighborhood Watch 
meetings.  

H/VM08 Neighborhood 
Clean-Ups: Hoffman/Via 
Monte

The NAC held a neighborhood clean-up on May 21, 
2005.  Several dumpsters were filled by residents 
and property owners.  Twenty-five teenagers from 
the neighborhood participated along with several 
new property owners.     

Staff will work with the NAC to schedule clean-up 
days on a quarterly basis. 

H/VM09 Improved Access 
to Pioneer High School

The front of Pioneer High School is currently under 
reconstruction.  SJUSD is expanding some building 
space, moving the staff parking lot and installing a 
“Bus loop” type of entry in the front of the high 
school.  The improvements are anticipated to greatly 
affect the entryway to the high school. 

The improvements are expected to be completed in 
October 2005.

H/VM10 Perform Lighting 
Assessment Near Proposed 
Neighborhood Center 

Lighting improvements are included in the site plan 
prepared by the architect, Weston Miles.

The lighting will be upgraded around the new 
neighborhood center.     

ACTION ITEM STATUS NEXT STEPS

H/VM02 Community 
Policing Initiatives - 
Hoffman/Via Monte

SJPD staff continues to patrol area both by vehicle 
and on foot.  SJPD attends NAC meetings and 
reports to the NAC on criminal activity in the 
neighborhood.  SJPD’s Violent Crimes Enforcement 
Team (VCET) patrolled the neighborhood in 
February and March due to an upswing in gang 
violence in south San Jose.  An officer from VCET 
reported to the NAC at their March 16 meeting that 
several arrests were made during that time.      

SJPD will continue to implement strategy and 
provide progress reports to the NAC.  
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K.O.N.A. STRONG NEIGHBORHOOD

KO01 Improve appearance of 
residential areas by maximizing 
use of Housing Department’s 
Housing Improvement Program

Year-to-date figures indicate 15 homes have been 
rehabilitated in KONA representing 25% of total 
rehab project completions from July 2004 - May 
2005.

The Housing Department will continue working 
with rehabilitation grant recipients in the 
neighborhood with an end target of forty homes 
completed.

KO02 Implement a 
comprehensive strategy to reduce 
bulky waste

As one key strategy, resources have been 
appropriated for the design, production and 
distribution of an Environmental Outreach 
Professional Flyer encouraging residents to use 
the City’s waste collection system rather than 
dumping large items on the streets or private 
property.  ESD will distribute the flyer three times 
in FY 2005-06 to all KONA households.  Baseline
and post-flyer tracking will be conducted to 
determine program effectiveness.

An overall strategy involving Code, DOT, ESD, 
SNI, and D8 will be sought to reduce bulky waste 
in FY 2005-06.                                             Two 
dumpster days (in April and June), sponsored by 
D7 have occurred in 2005.  KONA NAC has also 
sponsored an additional dumpster day in D8 
(September 17) and will sponsor one additional 
clean-up in October in D7.

KO03 Improve the Boys & Girls 
Club building and public right-of-
way in front of building

A grand re-opening ceremony was held on 
November 8th.  SJRA approved an additional 
$175,000 from the Agency Board on November 
30, 2004 for a new roof membrane and change 
orders due to code requirements.

Project complete.

KO04 Evaluate traffic complaints 
and address them with appropriate 
measures

At the request of the NAC, DOT investigated the 
intersection of Clarice Drive and Kenesta Way 
and installed a centerline on Clarice leading up to 
the intersection [District 8].  A PSM has been 
approved and includes the installation of a median 
island and ADA Ramps at Lanai and Dixie.

DOT's work at Lanai and Dixie has been 
completed.  DOT will continue to respond to 
NAC concerns in FY 2005-06.

KO05 Build partnerships with 
schools to improve appearance of 
sites and facilities

The Urban Planning Department of San Jose State 
University (SJSU) conducted a facilities and 
services assessment in order to prepare an action 
plan for investment in school improvements.  
Phase I has been completed.  

Phase II - SJSU's feasibility study will be 
completed in October 2005 and is expected to 
outline recommendations.  An implementation 
partner will be targeted for the next phase.

KO06 Strengthen code 
enforcement program

The sweep conducted in April consisted of 903 
parcels and 374 warning notices.  In addition to 
the sweep, the Code inspector opened 78 cases 
and closed 350 cases.   

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

KO07 Improve Welch Park 
landscaping, lighting, community 
facility and parking

The Project Manager provided a detailed 
presentation in March 2005 to the KONA NAC 
(and eliciting input) for final design of Welch 
Park.  The plans include additional lighting, trees, 
BBQ pits, another pathway and drinking fountain, 
group picnic areas, new bleachers, curb cuts, and 
turf renovations. 

Final plans for Welch Park were completed in 
September 2005.  Construction begins in January 
2006 with completion by July 2006.

KO08 Install additional trees and 
landscaping to improve 
appearance of streets

The NAC completed two street tree planting 
projects with Our City Forest in FY2003-04.

Tree planting project complete.  Midfield Avenue 
site will be priority in FY 05-06 for mini-park 
development.

KO09 Repair broken & cracked 
sidewalks & ADA ramps

Projects involving the installation of ADA Ramps 
and sidewalk improvements are also ncluded as 
part of Priority #4 - Traffic Calming.

DOT is anticipated to complete 100 ADA ramps 
throughout the neighborhood by July 2006.

KO10 Make short-term/interim 
security and aesthetic 
improvements at the Story & King 
Shopping Center

The Bui property is undergoing an extensive 
renovation of both the interior and exterior. The 
Agency is providing funding for the construction 
of the new tower element, plaza area, paint, 
signage, and new storefronts.  Tropicana Market 
is undergoing similar exterior improvements with 
Agency assistance.

Staff has begun work with all owners on the 
parking lot improvements.  Streetscape 
improvements are underway.  King Road will be 
widened; new crosswalks, traffic signals, turn 
lanes, and street trees will be installed on 
King/Story. Construction will be substantially 
complete by September 15, 2005, for the Target 
opening scheduled for October 7.

ACTION ITEM STATUS NEXT STEPS
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MARKET ALMADEN STRONG NEIGHBORHOOD

MA01 Convert Caltrans 
Easement into Park

Cost of lead remediation for site originally estimated 
at $400,000. PM and Strong Neighborhoods staff 
broke out costs and options and narrowed budget gap 
to $87K - $167K (depending on soil remediation). 
CalTrans easement paperwork being processed so that 
site access and soil remediation work can begin. 

Coordinate approval of easement with CalTrans to 
enable site remediation work, estimated to be 
completed in October 2005.

MA02 Potential New 
Development Should 
Follow Design 
Recommendation Set Forth 
in the Neighborhood Plan

The Downtown Zoning Ordinance amendment, 
including the Market-Almaden design guidelines, was 
approved by City Council in March 2004

This project is complete.  

MA03 Acquire and Rehab. 
75 West William

Court sided with City of San Jose regarding code 
violations but reduced penalties to approximately 
$8,000. Community brainstormed next steps during 
May 17th NAC meeting.

Community members plan to explore alternative ways
of rehabbing property.

MA05 Ensure Design for 
Convention Center Follows 
Recommendations

SJRA project management attended May 17th NAC 
meeting and discussed plans for installing concrete 
wall and street trees along Balbach as part of tent 
installation improvements.

SJRA project management submitting funding 
request for 2005-2006 budget to include Balbach 
interface improvements.

MA06 Design and 
Implement Pedestrian and 
Bike  Improvements

Antique pedestrian lighting design 100% CDs are 
completed and under review by project management 
staff. $761,596 budgeted for this project.  An add 
alternate being developed to bring the project in at this
budget, including a 10 % contingency. 

Project Manager plans to award bid and schedule 
improvements pending Agency Board approval. Bid 
opening is scheduled for July 28th.

MA07 Install Pedestrian  
Improvements on Market at 
Balbach, William and 
Pierce

The scope for the TS at Market/Balbach was 
completed on schedule. This project has Caltrans 
approval. Original schedule was assumed as: Award 
in June 2005; Construction to start in September 
2005; Beneficial Use in July 2006. San Jose Grand 
Prix schedule impacted the award and installation of 
this project.

Staff is currently developing the new project schedule
based upon impacts from the Grand Prix event.

MA08 Initiate Traffic 
Calming Study

The traffic study is subject to tenant occupation of the 
Sobrato Building on Almaden Boulevard.  

Traffic study is contingent upon tenanting of Sobrato 
Office Tower.

MA09 Pedestrian 
Enhancements on Market 
Street

DPW attended the March 15, 2005 NAC meeting to 
provide an update on schedule for undergrounding 
utilities.

In current 5-Year Work Plan, the underground utility 
district for Market-Almaden. It takes approximately 1
2 years from legislation to initiation of project 
construction due to limited resources.

MA10 Ensure 
Underground Utilities 
Throughout 
Market/Almaden Remains 
a Citywide Priority

DPW attended the March 15th NAC meeting to 
provide an update on schedule for undergrounding 
utilities.

In current 5-Year Work Plan, the underground utility 
district for Market-Almaden. It takes approximately 1
2 years from legislation to initiation of project 
construction due to limited resources.

ACTION ITEM STATUS NEXT STEPS

MA04 Establish 
Market/Almaden as 
Conservation Area

Planning Commission recommended approval at their 
December 8th meeting. Designation status and 
guidelines were handed out at the February 2005 
NAC meeting. Project is complete.

Continue to communicate designation as a historic 
conservation area to community via NAC leadership 
at NAC and community meetings.
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MAYFAIR STRONG NEIGHBORHOOD

MAY01 Establish new 
Adult Learning Center

Community Meeting #3 was held on November 8,
2004 to finalize conceptual design.  Concerns 
were raised regarding the level of adult education 
programming to occur in facility.  

Finalize Park Master Plan.    Develop Operations 
and Program Plans.  

MAY02 Construct a new 
library

Staff is exploring various options to incorporate a 
footprint for library services either into the 
Mayfair expansion project or through joint 
venturing with local Community-based 
organizations/schools.

Develop a short-list of viable options and meet 
with the community to obtain input.  City Library 
Staff and Commission proposing a “Reading 
Room” at Adult Learning and Community Center.

MAY03 Affordable 
housing 

SJRA met with PACT Local Organizing 
Committee, La Trinidad Methodist Church, who 
will be advocating for affordable housing priority.
Community is in dialogue with Core Developers 
regarding “San Antonio Place” project proposed 
at Volunteers of America site on San Antonio 
Avenue.

Planning Dept to provide “Planning 101” training 
for community residents to better understand 
development process.  Develop “Affordable 
Housing” curriculum similar to SVMG HAC’s 
designed for Eastside community, including 
housing tours.  

MAY04 Upgrade street 
lighting throughout the 
neighborhood 

Phase 2 is under construction.  Phase I upgrades 
construction completed.  Staff worked with NAC 
notified 5 residents of potential public lighting 
installations in their front yards that are in the 
public right of way.     

Complete construction.

MAY05 Enhance 
collaboration and 
communication between the 
police and community

Community was part of National Night Out 
planning at the Mexican Heritage Plaza.  Staff has
established a “Police Box” to provide access to 
Mayfair Center after hours for use to write reports 
and meet with community members as was 
customary at Arbuckle Office.  

Conduct an analysis of available Block Captains 
within area to develop appropriate outreach 
strategy and coordinate with Police.

MAY06 Increase gang 
prevention &  intervention 
program &  activities

Mayor's Gang Prevention Task Force held Parent 
Awareness Training at MACSA Youth Center on 
June 1, 2005.

Provide further outreach for involvement in 
Mayor's Gang Prevention Task Force's 
community activities and training.   

MAY08 Implement a 
neighborhood cleanliness, 
open space, environment, 
education campaign

County Household Hazardous Waste Program 
secured funding for pilot study to educate and 
provide resources to recycle motor oil and 
household batteries.  

Continue to identify opportunities to involve 
community in environmental awareness.  

MAY09 Improve 
employment assistance and 
programs for all Mayfair 
workers

Staff met with the Office of Economic 
Development to develop a strategy to improve 
outreach to community. 

Collaborate with Workforce Investment 
Network’s One Stop to provide penetration in 
neighborhood.  

MAY10 Support a 
proportionate increase of 
homeowners to renters in 
Mayfair

Las Mariposas project held Grand Opening on 
August 5, 2005.  MACSA  is working with 
NHSSV on outreach to the community for 
homeowner readiness. 

Work with NHSSV Staff to monitor tracking of 
applicant pipeline.  

ACTION ITEM STATUS NEXT STEPS

MAY07 Investigate traffic 
issues; develop, review & 
implement traffic calming 
plan

Traffic Calming Project received NEPA 
clearance.  NAC formed traffic calming 
committee at March 2005 meeting.  SJRA met 
with DOT to develop scope and schedule for 
project implementation.  

Develop PSM to transfer Agency funding to 
DOT.  
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SPARTAN/KEYES STRONG NEIGHBORHOOD

SK01 Develop Public 
Open Space at Story Road 
Landfill

On January 13, 2005, PRNS met with the NAC 
to discuss the Martha Street Bridge and Story 
Road Landfill open space projects.  PRNS 
attended the April 2005 NAC meeting to provide 
update on project.

PRNS to work with Santa Jose Water District 
and Cal Trans to further scope and develop 
bridge alignment feasibility and cost estimates 
by late Summer 2005.

SK02 Prepare 
Neighborhood Traffic 
Calming Plan

The traffic signal at 7th and Martha is under 
construction, but there has been a delay in 
delivery of the signal pole.  Redesign of bulb-out 
project at 10th, 11th and Martha Streets will be 
completed by October 2005.

Complete construction of traffic signal at 7th 
and Martha in October 2005.  Construction 
should also begin on the 10th and 11th bulb-outs 
in October 2005 and completed by January 
2005.

SK03 Improve Keyes 
Street Streetscape 

80 box trees were planted along Keyes Street 
between Senter and First Street.

Follow-up with DPW and DOT on Keyes 
sidewalk replacement projects to include update 
and schedule at the October NAC meeting.  The 
NAC will also discuss next steps on the 
streetscape project at this meeting.

SK04 Revitalize and 
Attract Neighborhood 
Friendly Businesses Along 
Keyes Street 

A façade was completed for 1098 S. 3rd in 
Summer 2004, and the façade for 310 Keyes was 
completed in September 2005.  

Continue to work with property owners and 
businesses on façade opportunities.

SK05 Neighborhood Park 
in Martha Gardens Area 

Planning Commission and City Council 
approved the Martha Gardens Specific Plan in 
December 2003.  There are currently no funds 
allocated to this project.

The Bestor Art Park was opened on October 30, 
2004. 

SK06 Develop Art 
Oriented uses in Martha 
Gardens Area 

CORE’s Art Ark Housing Development is under 
construction (1st Phase completed Summer 
2006) and will provide live/work artist space and 
an art gallery.

Work with art-based groups and interested 
stakeholders to develop strategy.

SK07 Mitigate 
Neighborhood Noise 
Levels 

The third Truck Traffic Committee meeting was 
held on September 19, 2005.  The committee 
reviewed the Spartan-Keyes Truck Traffic 
Mitigation Proposal including the truck curfew 
on 7th, the 24-hr truck ban on neighborhood 
streets, and improvements on 10th and 11th 
Streets including rubberized ashpalt on 10th.

The community wide Truck Traffic meeting is 
on September 22, 2005 to consider the Spartan 
Keyes Truck Traffic Mitigation Proposal.

SK08 Improve Access to 
Elementary Schools 

The City Council adopted a policy in June 2005 
to reduce intersection requirements for crossing 
guards.  Preliminary data suggests that Spartan-
Keyes intersections near Lowell Elementary will 
not qualify for a guard given low student counts.

The School Pedestrian Safety Committee will 
review intersection data to make 
recommendations for school crossing guards on 
September 15, 2005.  DOT and Strong 
Neighborhoods staff will meet with community 
members in October 2005 to discuss other 
options for improving safe access to Lowell.

SK09 Explore 
Opportunities for a 
Neighborhood Elementary 
School 

PRNS staff completed a neighborhood survey 
that provided useful information about residents 
and children in the neighborhood.

Request criteria for new neighborhood schools 
from SJUSD.  Strong Neighborhoods staff will 
meet with SJUSD in October 2005.

SK10   Martha Street 
Pedestrian/Bicycle 
Corridor

The NAC held a tree planting in conjunction 
with Our City Forest April 24, 2004 and a 
second planting May 1, 2004. About 40 trees 
were planted along Martha Street.  DOT will 
construct 13 ADA curb ramps by Fall 2005.

Continue to refine the pedestrian corridors policy
and plan for additional projects on Martha as 
required.

ACTION ITEM STATUS NEXT STEPS

102



���������������������	�
�����	����������

����

����

����

���
���

����

�	��
����

	��

�
��


��

���

����

����


��
���

����

���

���
���

���

���

���

�

���

���


��
���

�

����

���
���

�

���
���

���
�

���
����

���
�

���
���

�

����

���
���

����
���

���
�

���
����

���
��

���
���

����

�������

���
���

 

��
 �
��

���������
���

����
�� !�

��
 �
��
�

�������

!��
���

�

����

�	��
����

����

���

���

�	��

����
����

�
��

����

����

���� �

�

��

�
� � �

���

����

���
���

!� �����

���

�
�

� �

�����
���

	




����������	���
���
��

������	���	���	��������
�����������������
�
�

���������
������	���	���	��	���	
������ ����� �
	

�!��"�
���
	����������
���
��#��$$�����	���	��

�%��&���
	���
�'���
��(���������

�)�����������������
�*���������	(
�+���
�	��	���
�	��� ������,��
�
����
��	��


�-�����.�
	��&��.�"�
���	��

�/����(�	������.���.��#������ ����� �
	
�0��,�
	�����&��
����	��
��
���
$����1����	�
�	��


�
�	��������

�����

�

��


��
��
��

��
��

���
��

���
��



��

���
��

103



THIRTEENTH STREET STRONG NEIGHBORHOOD

ACTION ITEM STATUS NEXT STEPS
13S01 Couplet Conversion: 
3rd/4th and Julian/St. James

Decomposed granite will be installed as an interim 
landscaping material, and then be replaced 
with low growing landscaping if the grant is 
awarded.  4th Street was converted on Sat. 07/16, 
with 3rd Street being converted on Sat. 07/23.  
Major part of conversion is complete; median 
islands and minor work is still required before this 
phase will be 100% complete.

Complete median island installation and minor 
work on 3rd/ 4th Street couplet conversions and 
respond to community concerns regarding 
construction schedule. Schedule PSM approval of 
Julian/ St. James Couplet Conversion design. 

13S02 13th Street Mixed 
Use/ Neighborhood 
Business Corridor

Rollos Donuts, Jerry’s Barber Shop, Cesar’s 
Flowers, Taqueria Lorena and Café Aragon 
facades complete. New street banners were 
approved by 13th Street business association. Street
banners were installed in August 2005.

Complete design for FIPs for properties at 609 and 
611 North 13th Street. Currently on hold pending 
property owner acceptance of site adjustment.  

13S03 13th Street Sidewalk 
and Street Lighting 
Improvements

Project to plant new trees along 13th Street 
completed.  Sidewalk repair is completed.  Historic
street lights were installed along 13th Street. 
Median Island and landscaping project at 13th/ 
Highway 101 was completed May 2005. 

Broncos and additional façade improvement 
project to be added in October 2005. 

13S04 Residential Speeding 
and Traffic Mitigation - 
13th Street

Traffic circles installed at N. 18th/ Empire & 
N.18th / Jackson on October 5, 2004. Traffic study 
completed for Julian / St. James and portions of 
Northside.

DOT will share traffic study results with Traffic 
Calming Chairperson to help determine next steps. 
DOT currently in the process of trying to schedule 
a meeting with Traffic Calming Chairperson.

13S05 Pedestrian-Friendly 
Corridors

4 additional Civic Litter Modules (CLMs) 
purchased through a Community Action and Pride 
(CAP) grant were distributed and installed in 
identified neighborhood areas.  

ESD will maintain CLMs.   Community to apply 
for more CLMs through another CAP grant.  

13S06 Medical Services 
Availability

Request for Qualifications were submitted after 
outreach efforts were made to solicit interest.  A 
joint development plan for outpatient health 
services and continuing care retirement community
was selected as the best current alternative use 
proposed for the site. 

Continue discussions with Gardner Family Health 
Network and Cornerstone Affiliates/Greystone to 
determine feasibility of project while maintaining 
communication with save San Jose Medical Center
Coalition.  

13S07 Initiatives to 
Improve Housing 
Conditions 

Continuous Code Enforcement Code Enforcement to continue residential property 
maintenance activities.

13S08 Backesto Park 
Renovation

Bocce Ball arbors were placed on hold in favor of 
perimeter lighting at January 2005 NAC meeting. 
Design work has begun on this project in 
conjunction with 3rd/ 4th St pedestrian scale light 
installation.

Complete deign work and develop schedule and 
bid documents.  Bid is expected to go out in 
September 2005. 

13S09 Coyote Creek 
Bike/Trail Improvement

$750,000 PSM from FY0405 and FY0506 to 
complete master plan and begin construction 
documents for trail has been completed and 
reviewed by PRNS. 

Council appropriation expected in December 2005.

13S10 Historic Preservation 
& Infill Opportunities

507 N Almaden Ave home was moved to 420 N 
Fourth Street on Sunday, April 17, 2005 by 
Neighborhood Housing Services Silicon Valley. 
Habitat for Humanity project held a 
groundbreaking ceremony for the rehabilitation of 
two historic homes at 13th/ Julian on May 21st.

Monitor historic house moving project with 
Neighborhood Housing Services Silicon Valley.  
Continue to explore options and feasibility for 
receiver site for Cornerstone house on 4th Street. 
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TULLY/SENTER STRONG NEIGHBORHOOD

TS01 Establish a "School Hub" In September 2004, the Community Task Force 
met with the consultant, Mark Cavagnero 
Associates, to review the diagrammatic concept 
plans and the preliminary cost estimate.  The 
Community Task Force met in October 2004 to 
review and provide feedback on the three-
dimensional models and discuss project costs.  
Mark Cavagnero Associates presented the design 
to the community at the November 4, 2004 NAC 
meeting with total estimates at $11 million.

SJRA is seeking a permanent lead partner on this 
project.  FMEF has expressed reservations about 
leading this effort.  SJRA seeks to leverage up to 
$4 million for a proposed $5 million facility (at 
7000 square feet).  The nonprofit lead partner 
would be expected to raise the balance.

TS02 Improve McLaughlin Ave 
Right-of-Way 

Transportation improvements will include 
installation of new sidewalks, a traffic signal at 
Taper, median islands, pedestrian crossings, and 
traffic signs.

Design of the transportation improvements was 
completed in February 2005.  Golden Bay 
Construction began work in August and will 
complete the improvements by January 2006.

TS03 Mini Park at Nisich Drive Two properties located at 1484 Suzay Court and 
1487 Nisich Drive have been targeted for 
development of a neighborhood park.  A joint 
memo to accept the acquisition was approved by 
City Council in May.  The joint memo included 
the recommendation that City Council and SJRA 
approve a Cooperation Agreement between the 
City and SJRA, providing for the Agency’s 
transfer of $1.6 million to an escrow account for 
the purchase of the properties.  This transaction 
has been completed.

Effective October 2005, bond funds in the 
amount of $825k will be used for hazardous 
materials assessment and abatement, structure 
demolition, planning, design, and any 
environmental clearance within the next 6-8 
months.  If funds remain, they will be reserved 
for park construction.  

TS04 Neighborhood Traffic 
Calming

Basic traffic signs, crosswalks and red curbs 
have been installed per residents' requests.  
Funding for advanced traffic calming measures 
was adopted in SJRA’s FY2004-05 Capital 
Program Budget and two-year Capital 
Improvement Program (CIP). SJRA and DOT 
have finalized a Project Services Memorandum 
(PSM) for advanced traffic calming.

Council approved the PSM in August 2005 to 
make funds available for the design and 
construction of two median islands at Clemence-
Owsley and Audubon-McLaughlin; two radar 
display signs at Lucretia Avenue; and the 
installation of up to ten ADA ramps.  Work will 
begin in October and be completed by December 
2005.

TS05 Develop Joint-Use Park at 
Meadows Elementary School

Funding to master plan this project has been 
placed on SJRA’s future projects list in SJRA’s 
Adopted FY2004-05 Capital Program Budget 
and two-year CIP.

Strong Neighborhoods staff will work with PRNS 
to determine how to move this project forward.

TS06 Provide Code Enforcement 
Coordinator in Tully/Senter 
Community

The sweep conducted in January consisted of 
2146 parcels and 166 warning notices.  Since the 
sweep, the Code inspector opened 39 additional 
cases and closed 182 cases.   

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

TS07 Build Pedestrian Bridge 
Over Coyote Creek

The Kelley Park and Coyote Creek Trail Master 
Plan show a potential bridge location at a future 
community park at Carroll Ranch.  Therefore, 
this project is being considered as part of the 
Kelley Park and Coyote Creek Trail Master Plan.  
Currently, there is no funding available for this 
project.

A feasibility study is being conducted for the 
Martha Street Bridge and will be completed in 
December 2005.

TS08 Maintain Neighborhood 
Street Trees

122 Chinese Pistache trees were planted between 
Story and Tully Roads.  Structural tree trimming 
was completed in August.

The tree planting has been completed.  
Establishment services will be provided over the 
next 5 years.

TS09 Replace Chain-Link Fences 
Along Highway 101 and Tully 
Road with Sound wall

This project is a consolidation of two 
independent projects - a decorative fence and a 
soundwall.  The projects were consolidated to 
decrease total costs.  

Project complete.  

TS10 Lucretia Ave Public Right-
of-Way Improvements

The conceptual design has been completed.  In 
November 2004, the property owners were 
informed of the acquisition and offered their 
support.  The appraisals for ROW acquisition 
were completed in early June 2005.  Right-of-
way (ROW) acquisition will be negotiated for 
eleven parcels.  

Real Estate Division has presented offers to the 
property owners to purchase the necessary ROW 
with responses still pending.  The City's 
environmental consultant is preparing the 
necessary reports for environmental clearance.  
We anticipate the document to be completed in 
October 2005 for circulation.  After the 
environmental clearance is obtained, Real Estate 
will finalize the ROW purchase.

ACTION ITEM STATUS NEXT STEPS
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UNIVERSITY

UN01 Park at 6th and 
William

South University Neighborhood residents requested a 
change order to install a wall around the perimeter of the
park in place of a fence, delaying the opening of the 
park by at least four months, into late summer 2005. 
Change order and additional funding sources for costs 
incurred from change order were approved by Council 
on February 15, 2005. Delays by iron works company 
have led to additional delay in installation of wall and 
fence. Manufacturer estimates ship date for late June 
2005 (about five months behind schedule).  Site prep 
has resumed.

Installation of wall and perimeter fence to continue in 
Summer 2005.  Park completion and ribbon cutting 
ceremony tentatively being planned for October 2005.

UN02 5th/6th Street Alley 
Reconstruction 

Project was completed October 23, 2003. 

UN03 Coyote Creek Trail 
Expansion 

$750,000 PSM from FY0405 and FY0506 to complete 
master plan and begin construction documents for trail 
has been completed and reviewed by PRNS.  Final 
version is now being reviewed by legal. 

Council is scheduled to appropriate funds in December 
2005.

UN04 Couplet Conversion: 
10th and 11th 

Some NAC members have expressed concern that this 
project is occurring prior to the couplet conversion for 
10th/ 11th north of East Santa Clara Street. Sequence 
issue is being worked out with community.  Funds 
appropriated at June 28th Council/ Agency meeting.

Continue to work out sequence issue with community. 

UN05 Pedestrian Corridor 
Enhancement (E Reed from 
6th to 7th) 

Construction on project started week of November 2nd. 
Community members requested changes to project to 
include less concrete and more green area. This delayed 
the project a few additional days, but was still completed
on schedule. Sidewalks and street tree installation 
completed week of December 22,  2004.

Project completed. Beneficial use date and final 
inspection occurred in late January 2005.

UN06. Residential Parking 
Permits

Approximately 50 street segments have been included in
the south University area’s residential permit parking 
program.

Continue to respond to request for information regarding
the City’s permit-parking program. 

UN07 Rehabilitation of 
Commercial Building at 
10th & Williams 

The rehabilitation of this commercial building is 
complete.  

Community working with Strong Neighborhoods staff to
determine next FIP project.  Guidelines and community 
discussion on potential projects to take place in 
September 2005, after 05-06 budget approval. 

UN08 Historic Streetlights Public Works developed design documents noting exact 
locations of pedestrian lights, locating 16 along 6th St 
(from Reed to SJSUI) and 24 along William (from 6th St 
to 10th St).  Construction completed. 

Obtain final approval on light installation.

UN09 Explore establishing 
historic or conservation 
districts 

Planning staff and Heritage Resource Partners attended 
the January 2005 NAC meeting and February 2005 
SUN meeting to discuss options and differences 
between a historic district and a conservation area with 
the community. HRP recommends that the Historic area 
being considered be bordered by roughly the same 
boundaries as the SUN neighborhood excluding the 
properties North of William Street. 

Planning staff and Heritage Resource partners to return 
in late Summer 2005 with recommendations and 
findings for final public review prior to going to Historic
Landmarks and Planning Commissions.

UN10 Neighborhood Clean-
ups: University 

Code continues to respond to code complaints and 
continues to conduct mini sweeps in the neighborhood. 

Continue to work with neighborhood and code 
enforcement officer to eliminate blight in the 
neighborhood. 

ACTION ITEM STATUS NEXT STEPS
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WASHINGTON STRONG NEIGHBORHOOD

WA01 Park Development - 
Washington

The Parque de Padre Mateo Sheedy 
groundbreaking was held on June 19, 2004 and 
construction started in July. The completion of 
construction was celebrated by the community at 
the grand opening on April 30, 2005.

Work with Adopt a Park staff to ensure ongoing 
volunteer assistance at park.  Celebration of 
public art in Fall 2005. 

WA02 Alma Senior & Teen 
Center Improvements 

Staff continues to meet with the Alma Advisory 
Council to discuss short-term physical and 
programmatic improvements.  

 Work with PRNS and community to identify 
programming needs. Negotiations for possible 
expansion site are underway. 

WA03 Darby Court Storm 
Drain Improvements 

Council approved PSM at the April 26, 2005 
Council meeting and the design phase has started. 
DPW staff attended the July 18, 2005 Alma 
Neighborhood Association meeting to review 
design.  DPW staff also did a project walk-thru 
with community leaders to determine strategy for 
park strips.  

Project should be awarded in Fall 2005.  
Construction is expected to begin in January 
2006 and completed in June 2006.

WA04 Couplet Conversion: 
Vine and Almaden 

City Council approved funding to design traffic 
signals at Vine and Oak and Almaden and Oak 
on June 28, 2005.

Traffic signal design is underway and should be 
completed in February 2006.  Construction will 
begin in July 2006 and will be complete in 
December 2006.

WA05 Washington School 
Improvements 

SJUSD is exploring cost and feasibility of 
installing synthetic turf in the field area with 
Soccer USA Foundation.  SJUSD met with Field 
turf on April 19, 2005 to get cost estimate.  The 
cost estimates are higher than expected.  

SJRA staff will meet with SJUSD in October 
2005 to revisit scope of school improvements.

WA06 Rehabilitation of 
Commercial Property at 
Oak and First.   

The River Church met with the property owner to 
discuss acquisition of this site. The property 
owner is not willing to sell at this time.  At the 
May 2005 WACC meeting, the WACC 
recommended focusing on businesses in the 
Alma area for improvements. 

Meet with FIP program staff to schedule 
implementation in October 2005.  The priority 
businesses are at the corner of Pomona and 
Alma.   

WA07 Curb and Gutter 
Improvements 

The community is working with DOT on a case-
by-case basis to repair all sidewalks and severely 
damaged curbs and gutters. Approximately 90 
ADA ramps have been constructed throughout 
the neighborhood.  

Neighborhood contacts DOT directly for 
sidewalk, curb and gutter needs.

Alleyway Reconstruction –Project Completed. Meet with SJRA staff to discuss status of “C3” 
and “C4” alleyways in October 2005.  Following 

Alleyway Closures - Agreements with property 
owners adjacent to “C3” have been drafted. A 
PSM with DPW for the alleyway vacation 
process is being drafted.   A consultant is 
working on a preliminary fence plan for alleyway 
“C4” for PGE.  

WA09 Traffic Flow on 
Goodyear/Sherman/ 
Graham Intersections

The PSM has been finalized for two stop signs, a 
painted crosswalk and two ADA ramps.  Council 
approved the PSM on May 10, 2005.  The 
pathway and ADA ramps have been completed. 

Project completed.

WA10 New Streetlights In the past two years approximately 55 upgrades 
and 70 new lights have been installed. An award 
for an additional 14 street segments has been 
executed.  

Work with Public Works to address streetlight 
requests as they arise.   

WA 11 Enhanced 
Streetsweeping

Two miles of signage and enforcement were 
added in the Washington area in December.  The 
street segments are along Oak, Sutter, Mastic and 
Plum.

Ongoing monitoring of street condition to see if 
enforcement is working. 

Project Complete Project Complete

WA 13 Acquisition and 
Development of Bellevue 
Park

The project was awarded in May 2005, however, 
it was delayed due to contaminated soil disposal.  
Construction has started, the soil has been 
removed and work is starting on the grading and 
preparation for the new sidewalks, curbs, and 
gutters.   

Project is expected to be complete by June 2006.

WA 12 Underground of 
Utilities

ACTION ITEM STATUS NEXT STEPS

WA08 Alleyway 
Improvements/ Closure 
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WEST EVERGREEN STRONG NEIGHBORHOOD

WE01 Improve Meadowfair Park 
and build a community center on 
the Arcadia property 

Park - Meadowfair Park improvements include a 
basketball half court, paved walkways and 
security lighting, irrigation and drainage 
improvements, asphalt game court and horseshoe 
pit, youth-play area with engineered wood fiber, 
expanded picnic area, bicycle racks, and new 
trees, and a continuation of existing brass-inlay 
art in the sidewalks.
Community Ctr - In June, the EVP restructured 
to reflect representation from Districts 5, 7 and 8 
affecting SNI areas of KONA, West Evergreen 
and East Valley/680.  Three West Evergreen 
NAC officers are part of the task force.  NAC 
members are anticipated to be highly active in 
this process.

Park – Meadowfair Park improvements were 
completed in July 2005.                                         
Community Ctr - Salvation Army did not choose 
San Jose as one of its sites for the KROC Center. 
Arcadia site developers, as part of the EVP, are 
anticipated to support a community center in the 
future.  

WE02 Build a satellite community 
center at the Meadowfair Park 

There is no current funding for a satellite 
community center.

WE03    Build a new park at 1588 
Aborn Road and develop a joint-
use agreement with Evergreen 
District 

The City Council approved Barry Swenson’s 
application for a Planned Development zoning in 
October.  The developer proposes to donate one 
acre of land to the City to be developed into a 
neighborhood park [District 7].  

The City is waiting for Swenson to donate the 
land. The land is strickly a donation to the City 
which City Council will need to approve.  Early 
indications reveal that the donation of the land 
will be completed by June 2006.  There is a 
strong possibility that the land could be donated 
earlier (by December 2005).  

WE04 Complete pedestrian 
improvements on Aborn Road east 
and west of King Road 

A PSM has been signed and includes the 
installation of ADA ramps, crosswalk 
improvements, and street lights at Aborn Road 
and Irwindale Road.

DOT’s work is in progress given City Council 
approval and should be completed by September 
2005.

WE05 Build a trail along Barberry 
Lane connecting Coyote Creek and 
Thompson Creek trails 

A trail and 30+ trees have been completed along 
Barberry Lane.  NAC members showed strong 
support for the trail master plan with the desire to
connect Meadowfair Park with the trail.

The Thompson Creek Trail Master Plan was 
submitted and approved by City Council in late 
April 2005.  The master plan will help guide trail 
development as parcels along the creek develop 
in the future. 

WE06 Improve and beautify 
Lower Silver Creek 

PRNS will utilize one of its consultants to run 
tests to determine the source of the odors.  This 
activity coupled with the results are expected 
within the next two months.

The scope of work will be determined upon 
consultant recommendations. 

WE07 Strengthen Code 
Enforcement 

The sweep conducted in August consisted of 
1391 parcels and 186 warning notices.  Since 
January 2005, the Code Enforcement inspector 
has opened 49 cases and closed 112 cases.  

The Code Enforcement inspector will continue to 
attend monthly NAC meetings to report on her 
work and respond to concerns and new cases.  

WE08 Install identified ADA curb 
cuts 

Projects involving the installation of ADA 
Ramps are also included as part of Priority #4 - 
Traffic Calming.

DOT is anticipated to complete 68 ADA ramps 
throughout the neighborhood by July 2006.

WE09 Increase number of 
regularly scheduled dumpster days

Through CAP grants, each of the three 
neighborhood associations sponsored a dumpster 
day earlier this spring: West Evergreen 
Neighborhood Association (April 30, 2005); 
LeyVa Community Action Team (May 7th); and 
Meadowfair Neighborhood Association (May 
14th).

Recently, WE NAC received $4,320 for FY 05-
06, enough to run one large dumpster day or two 
small ones in FY 2005-06.  

WE10 Build public right-of-way 
improvements in front of the 
KLOK property.

Construction began in mid-August 2004.  In 
December, the remaining piece of construction 
and the electrical installation were completed.

Project complete.

ACTION ITEM STATUS NEXT STEPS
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WINCHESTER STRONG NEIGHBORHOOD

WIN01a Winchester 
Avenue Streetscape 
Improvements 

Median Island and Street tree Infill Project is 
complete and is in establishment phase.      

Develop scope and timeline for next phase of 
streetscape improvements to align with 
neighborhood priorities.
Determine if Angie's Pizza property owner will 
continue in program.  

Chamber to work with business leaders to develop 
plan to identify needs and organizational structure. 
Street banners to be installed from Payne-
Williams in October.

WIN02 Eden Avenue 
Traffic Calming 

Traffic Calming project completed.  SJRA staff 
has provided two design options for entryway 
features to the NAC Traffic Calming Committee.  
Planning Staff has provided information to 
community committee on process for installing 
entryway features.

Traffic Calming community committee to finalize 
decision on entryway features and develop 
implementation plan. Neighborhood group may 
need to seek outside funding.

WIN03 Even Start Family 
Literacy Program 

Federal Even Start application, with City as a co-
applicant, was funded for up to $120,000/year for 
4 years depending on final level of Even Start 
federal funding.  

Continue to work with the Even Start Program to 
identify additional resource opportunities.  

WIN04 Initiate 
Cooperative Agreements 
for Joint Use of School or 
Church Grounds

The International Christian Center has made 
improvements to the classroom wing and the tot 
lot area and continues to permit use of its facilities 
for community meetings.  International Christian 
Center also worked with NAC to host June 25 
Family Movie Night on church property.

Identify next steps and additional potential joint 
use facilities and partnership opportunities.  

WIN05 West Side Branch 
Library 

Property acquisition for the new West Side 
Library is being combined with acquisition and 
plans for the new community center.  

Project construction is scheduled for 2008. Staff 
will invite the NAC and community to provide 
input during the master plan process.  

WIN06 Develop a street 
tree planting plan for 
residential streets

As part of the Eden Avenue Traffic Calming 
Project, 46 trees were planted along Eden Avenue. 
Discussion at 9/15 NAC suggested other “blight” 
issues in this area may need to be addressed 
before moving forward with tree planting.  During 
a review of all projects on 2/16, NAC determined 
that this priority is complete.

Determine if further action is required if NAC is 
satisfied with status of the street tree priority.  

WIN07 Residential 
Speeding and Traffic 
Mitigation-Winchester 

This project will be initiated after the Winchester 
Blvd. median island project is completed so that 
DOT's traffic analysis can include any impacts 
from these two projects. DOT and community 
members in the Cadillac area are identifying 
traffic calming solutions for Eden Ave south of 
Payne.  Funding was shifted into the fiscal year 
2005-06 budget.  

Develop scope for traffic analysis and 
implementation with focus on Eden Avenue, south 
of Payne.  

WIN10 Improve 
neighborhood clean up 
efforts

The NAC hosted its 3rd Annual Community Pride 
Day on October 23nd, 2004 and provided large 
dumpsters as part of the pride day events.  NAC 
continues to work closely with their Code 
Enforcement Officer.  NAC has focused its 2005 
activities on neighborhood recruitment and 
outreach, including an October 1 Movie Night / 
Community event.

Code Officer to continue to respond to complaints 
of code violations as well as initiate “mini-
sweeps” in the neighborhood and/or commercial 
district. 

ACTION ITEM STATUS NEXT STEPS

WIN01b Winchester Blvd. 
Improvements – Facades 
and Business Development 

The FIP architect has designed facades for two 
properties along Winchester (Angie’s Pizza and 
Eng property).   Construction was completed on 
Eng property in July 2005.  Property owner of 
Angie’s Pizza is reconsidering participation in the 
program.  Chamber has begun business 
development efforts along Winchester Blvd, 
holding 3 business meetings with participation 
ranging from 12-27 business representatives.   
Street banners have been installed from Impala-
Payne. 

WIN08 Public Telephone 
Nuisance 

Project completed. Project Complete

WIN09 Stencil house 
numbers on curbs in 
residential areas

Project completed.  Project Complete.
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